



## Selected Acquisition Report (SAR)

RCS: DD-A&T(Q&A)823-180



### **DDG 51**

As of December 31, 2010

Defense Acquisition Management  
Information Retrieval  
(DAMIR)

---

**UNCLASSIFIED**

**Table of Contents**

Program Information .....	3
Responsible Office .....	3
References .....	3
Mission and Description .....	4
Executive Summary .....	5
Threshold Breaches .....	6
Schedule .....	7
Performance .....	9
Track To Budget .....	11
Cost and Funding .....	13
Low Rate Initial Production .....	23
Nuclear Cost .....	24
Foreign Military Sales .....	24
Unit Cost .....	25
Cost Variance .....	28
Contracts .....	31
Deliveries and Expenditures .....	33
Operating and Support Cost .....	34

## Program Information

**Designation And Nomenclature (Popular Name)**

DDG 51 Destroyer

**DoD Component**

Navy

## Responsible Office

**Responsible Office**

CAPT Peter C. Lyle, USN

PEO SHIPS

1333 ISAAC HULL AVENUE SE

WASHINGTON, DC 20376-2301

[peter.lyle@navy.mil](mailto:peter.lyle@navy.mil)**Phone** 202-781-2177**Fax** --**DSN Phone** 336-2177**DSN Fax** --**Date Assigned** August 3, 2007

## References

**SAR Baseline (Production Estimate)**

Decision Coordinating Paper #1337 Revision 1, Change 1 of August 22, 1986

**Approved APB**

Navy Acquisition Executive Approved Acquisition Program Baseline (APB) dated March 16, 2010

## Mission and Description

The DDG 51 is a multi-mission guided missile destroyer designed to operate offensively and defensively, independently, or as units of Carrier Strike Groups (CSG), Expeditionary Strike Groups (ESG), and Missile Defense Action Groups in multi-threat environments that include air, surface, and subsurface threats. These ships will respond to Low Intensity Conflict/Coastal and Littoral Offshore Warfare (LIC/CALOW) scenarios as well as open ocean conflict providing or augmenting power projection, forward presence requirements, and escort operations at sea. Flight IIA ships have introduced new capabilities, Cooperative Engagement Capability (CEC) and a MK-45 Gun capable of firing an Extended Range Guided Munition, that will provide improved air and anti-missile defense and improved land attack.

The DDG 51 Class ships provide outstanding combat capability and survivability characteristics while considering procurement and lifetime support costs. They feature extraordinary seakeeping and low observability characteristics.

The DDG 51 features the AEGIS Weapon System (AWS), which has quick reaction time, high firepower, and improved Electronic Countermeasures (ECM) capability in Anti-Air Warfare (AAW). The ships' Anti-Submarine Warfare (ASW) System provides superior long range multi-target detection and engagement capability with two embarked Light Airborne Multi-Purpose System (LAMPS) MK-III helicopters (Flight IIA, DDG 79 and follow-on ships). DDG 91 and follow-on ships employ the littoral variant SPY-1D(V). The Advanced Tomahawk Weapon Control System (DDGs 79-95) and the Tactical Tomahawk Weapons Control System (DDG 96 and follow-on ships) allow employment of multiple variants of Tomahawk missiles for strike warfare. The MK-45 gun weapon system provides significant capability for surface warfare, land attack, and air defense. The CEC is being installed on DDG 51 Class Ships to promote Network Centric Warfare capability. The AWS is the heart of an integrated combat system that provides area coverage and command/control focus in all dimensions of Naval Warfighting and Joint Military Operations: Anti-Aircraft Warfare (AAW); Anti-Submarine Warfare (ASW); Anti-Surface Warfare (ASUW); Command, Control, Communications, Computers & Intelligence (C4I); and Strike Warfare (STW). FY 2010 and follow ships will provide Ballistic Missile Defense capability. The FY 2012 President's Budget incorporates an upgrade to Flight III beginning in FY 2016.

Structural features are an all steel hull and deckhouse with vital spaces protected and located within the hull. The ship employs a gas turbine propulsion system with Controllable Pitch Propellers similar to the CG 47 class.

The DDG 51 Destroyer is being produced to fulfill a surface combatant requirement to provide air dominance, maritime dominance and land attack capability.

## Executive Summary

The Arleigh Burke Class has delivered 60 (DDG 51-110) ships to date, including three since the last SAR: USS GRAVELY (DDG 107) and DDG 110 (WILLIAM P. LAWRENCE) , built by Northrop Grumman Shipbuilding (NGSB) in Pascagoula, MS, and USS JASON DUNHAM (DDG 109), built by GD Bath Iron Works (BIW) in Bath, ME. The remaining two ships (DDG 111/112) of the original 62 ship program are in construction at BIW. The FY 2010 DoD Appropriations and Authorizations Acts provided funding for the continuation of the program, with the first new ship (DDG 113) appropriated since FY 2005.

The Navy has instituted several initiatives to reduce cost associated with FY 2010 and follow DDG 51 Class ships. These ships will maintain a stable configuration baseline without adverse impact to mission readiness, vulnerability, survivability, or safety. The Navy has significantly increased the use of competitive contracts in lieu of sole source contracts. DDG 51 Class hulls will use refurbished assets from retiring Navy ships instead of buying new equipment. The use of contracts across multiple ship classes will be used to produce better prices for the Navy.

The Navy intends to award DDG 113 (FY 2010 authorized and appropriated) ship construction contract in the Spring of FY 2011. The DDG 114/115 ship construction contracts are planned for award in FY 2011 if the Continuing Resolution (CR) restrictions are lifted. Under the current CR only one FY 2011 ship and one shipset of Government Furnished Equipment (GFE) may be awarded as no increase in rate of production is allowed from the previous year.

The FY 2012 President's Budget (PB) submission requests \$1,980.7M for one ship in FY 2012, and \$100.7M Advanced Procurement for two ships in FY 2013. The FY 2012 ship will be competitively procured. In PB13 the Navy intends to request Congressional approval for an FY 2013-2017 Multi Year Procurement (MYP). An MYP will allow the program to achieve significant savings, while providing for a stable industrial base for shipbuilders in Maine and Mississippi, for the AEGIS Weapon Systems procurement in New Jersey, and for GFE vendors across the rest of the country.

The DDG 51 Class Program has achieved numerous significant production milestones since the last report:

- DDG 107 (GRAVELY) Super Trial June 21, 2010 in Pascagoula, MS.
- DDG 107 (GRAVELY) Delivered July 26, 2010 in Pascagoula, MS.
- DDG 107 (GRAVELY) Commissioned November 20, 2010 in Wilmington, NC
- DDG 109 (JASON DUNHAM) Super Trial May 17, 2010 in Bath, ME.
- DDG 109 (JASON DUNHAM) Delivered June 4, 2010 in Bath, ME.
- DDG 109 (JASON DUNHAM) Commissioned November 13, 2010 in Ft. Lauderdale, FL
- DDG 110 (WILLIAM P LAWRENCE) AEGIS Light Off February 22, 2010 in Pascagoula, MS.
- DDG 110 (WILLIAM P LAWRENCE) Delivered February 23, 2011 in Pascagoula, MS.
- DDG 111 (SPRUANCE) Launch/Float Off June 6, 2010 in Bath, ME.
- DDG 111 (SPRUANCE) AEGIS Light Off July 9, 2010 in Bath, ME.
- DDG 112 (MICHAEL MURPHY) Lay Keel June 12, 2010 in Bath, ME.

There are no significant software-related issues for this program at this time.

## Threshold Breaches

### APB Breaches

<b>Schedule</b>		<input type="checkbox"/>
<b>Performance</b>		<input type="checkbox"/>
<b>Cost</b>	RDT&E	<input checked="" type="checkbox"/>
	Procurement	<input type="checkbox"/>
	MILCON	<input type="checkbox"/>
	Acq O&M	<input type="checkbox"/>
<b>Unit Cost</b>	PAUC	<input type="checkbox"/>
	APUC	<input type="checkbox"/>


### Explanation of Breach

The Research, Development, Test & Evaluation (RDT&E) breach is the result of increasing funding to develop Advanced Missile Defense Radar (AMDR) integration plans for introduction of Flight III, which will occur on the FY 2016 ship. The RDT&E costs exceed the Acquisition Program Baseline (APB) threshold established in the August, 2002 APB, and retained in the March 2010 APB update. A revised APB is in process.

### Nunn-McCurdy Breaches

<b>Current UCR Baseline</b>		
	PAUC	None
	APUC	None
<b>Original UCR Baseline</b>		
	PAUC	None
	APUC	None

### Schedule



Milestones	SAR Baseline Prod Est	Current APB Production		Current Estimate
		Objective/Threshold		
Complete Concept Design	N/A	DEC 1980	JUN 1981	DEC 1980
DNSARC I	JUN 1981	JUN 1981	DEC 1981	JUN 1981
Complete Preliminary Design	N/A	MAR 1983	SEP 1983	MAR 1983
DSARC II	DEC 1983	DEC 1983	JUN 1984	DEC 1983
Complete Contract Design	N/A	JUN 1984	DEC 1984	JUN 1984
DDG 51 Contract Award	APR 1985	APR 1985	OCT 1985	APR 1985
Milestone IIIA	OCT 1986	OCT 1986	APR 1987	OCT 1986
DDG 52 Contract Award	JAN 1987	MAY 1987	NOV 1987	MAY 1987
DDG 53 Contract Award	N/A	SEP 1987	MAR 1988	SEP 1987
Lay Keel DDG 51	N/A	DEC 1988	JUN 1989	DEC 1988
Launch DDG 51	N/A	SEP 1989	MAR 1990	SEP 1989
DDG 51 Delivery	N/A	APR 1991	OCT 1991	APR 1991
Launch DDG 52	N/A	MAR 1991	SEP 1991	MAY 1991
OPEVAL	N/A	FEB 1992	AUG 1992	FEB 1992
DDG 51 IOC	OCT 1990	FEB 1993	AUG 1993	FEB 1993
DDG 52 Delivery	N/A	MAY 1992	NOV 1992	OCT 1992
DDG 53 Delivery	N/A	FEB 1993	AUG 1993	AUG 1993
Milestone IV	N/A	APR 1993	OCT 1993	OCT 1993
DDG 51 Flight IIA Contract Award	N/A	MAR 1994	SEP 1994	JUL 1994
DDG 51 Flight IIA Delivery	N/A	MAY 2000	NOV 2000	MAY 2000
DDG 51 Flight IIA IOC	N/A	OCT 2001	APR 2002	OCT 2001
Organic Support Available	N/A	JUL 1991	JAN 1992	JUL 1991
Depot Support Available	N/A	JUL 1991	JAN 1992	JUL 1991
SH-60B Hellfire IOC	N/A	DEC 1997	JAN 1999	DEC 1997
Complete ESSM COEA	N/A	NOV 1994	MAY 1995	NOV 1994
ESSM Milestone IV	N/A	NOV 1994	MAY 1995	NOV 1994
ESSM IOC	N/A	JAN 2004	JUL 2004	FEB 2004

### Acronyms And Abbreviations

COEA - Cost and Operational Effectiveness Analysis  
 DNSARC - Department of the Navy System Acquisition Review Council  
 DSARC - Defense System Acquisition Review Council  
 ESSM - Evolved Sea Sparrow Missile  
 IOC - Initial Operational Capability  
 OPEVAL - Operational Evaluation

### Change Explanations

None



## Performance

Characteristics	SAR Baseline Prod Est	Current APB Production Objective/Threshold		Demonstrated Performance	Current Estimate	
SHIP:						
Length (ft)	466	N/A	N/A	471	471	
Beam (ft)	59	N/A	N/A	59	59	
Navigational Draft (ft)	30.6	N/A	N/A	31.0	31.0	(Ch-1)
Displacement (long tons)	8300	N/A	N/A	9300	9300	
Propulsion LM (Gas Turbine)	2500	N/A	N/A	2500	2500	
Accommodations	341	N/A	N/A	314	314	(Ch-2)
MOBILITY:						
Speed (knots)	30	30	30	30	30	
Armament						
Anti-Submarine Warfare						
ASW System	AN/SQQ-89	N/A	N/A	AN/SQQ-89	AN/SQQ-89	
ASROC	VLA	N/A	N/A	VLA	VLA	
Helo	SEAHAWK; LAMPS	2 EMBARKED HELOS	2 EMBARKED HELOS	2 Embarked Helos	2 Embarked Helos	
Anti-Air Warfare						
Launchers	MK 41 VLS	N/A	N/A	MK 41 VLS	MK 41 VLS	
Missiles	SM-2 MR	N/A	N/A	SM-2 MR	SM-2 MR	
Missile Fire Control System	3 MK 99	N/A	N/A	3 MK 99	3 MK 99	
Guns	2 PHALANX	N/A	N/A	2 PHALANX	2 PHALANX/ESSM	
Anti-Surface/Strike Warfare						
Guns	1 5"/54	N/A	N/A	1 5"/54	1 5"/54	
Gunfire Control System	MK 160	N/A	N/A	MK 160	MK 160	
Anti-Ship Cruise Missile	HARPOON	N/A	N/A	N/A	N/A	
Cruise Missile	TOMAHAWK	N/A	N/A	TOMAHAWK	TOMAHAWK	
Electronic Warfare	SLQ-32 SRBOC	N/A	N/A	SLQ-32, SRBOC, Combat DF	SLQ-32, SRBOC, Combat DF	
Radars						
Surface	SPS-67	N/A	N/A	SPS-67	SPS-67	
3D	SPY-1D	N/A	N/A	SPY-1D	SPY-1D	
MINE WARFARE:						

Detection Range of Moored/Floating Mine (YDS)	N/A	1000	800	1400	1400
---	-----	------	-----	------	------

**Requirements Source:** Operational Requirements Document (ORD) for DDG 51 Flight IIA, dated April 15, 1994

### Acronyms And Abbreviations

ASROC - Anti-Submarine Rocket  
ASW - Anti-Submarine Warfare  
ft - Feet  
HELO - Helicopter  
MK - Mark  
MR - Medium Range  
SM-2 - Standard Missile 2  
SRBOC - Super Rapid Blooming Off-Board Chaff  
VLA - Vertical Launching ASROC (Anti-Submarine Rocket)  
VLS - Vertical Launching System  
YDS - Yards

### Change Explanations

(Ch-0) Demonstrated Performance and Current Estimate are for the Flight IIA configuration. Production Estimates are from the Flight II configuration. Demonstrated Performance characteristics reflect testing through the Test & Evaluation Master Plan (TEMP) 801-OT-IIIH report dated July 20, 2006.

(Ch-1) Change from 31.7 to 31.0 reflects Navigational Draft for DDG 103 and follow ships.

(Ch-2) Change from 380 to 314 Accommodations reflects the conversion of a Berthing Room to a Crew recreational room for DDG 107 and follow ships.

Classified Performance information is provided in the classified annex to this submission.

**Track To Budget****RDT&E**

APPN 1319	BA 04	PE 0603382N	(Navy)
	Project K0324	Advanced Combat Systems Technology	
APPN 1319	BA 04	PE 0603564N	(Navy)
	Project K0408	Preliminary Design	(Sunk)
	Project K0409	Feasibility Studies	
APPN 1319	BA 05	PE 0604303N	(Navy)
	Project K1776	AEGIS Weapon System Mods	(Sunk)
APPN 1319	BA 05	PE 0604307N	(Navy)
	Project K1447	AEGIS Combat System Engineering	(Shared)

Funding for PE0603382N has been erroneously tagged in the PRCP database to PNO180. This is a non-MDAP effort. It is not included in DDG 51 budgets nor is it part of the Acquisition Baseline.

**Procurement**

APPN 1611	BA 02	PE 02042222N	(Navy)
	ICN 2122	DDG 51 CLASS DESTROYERS	
APPN 1611	BA 05	PE 02042222N	(Navy)
	ICN 5110	DDG 51 CLASS DESTROYERS Outfitting and Post Delivery	(Shared)

**MILCON**

APPN 1205		PE 0204228N	(Navy)
	Project 263	AEGIS Computer Center Building Addition	(Sunk)
APPN 1205		PE 0605896N	(Navy)

Project 261

Battle Force Combatant  
Education Facility

(Sunk)

## Cost and Funding

### Cost Summary

#### Total Acquisition Cost and Quantity

Appropriation	BY1987 \$M			BY1987 \$M	TY \$M		
	SAR Baseline Prod Est	Current APB Production Objective/Threshold		Current Estimate	SAR Baseline Prod Est	Current APB Production Objective	Current Estimate
RDT&E	979.8	2610.5	3002.1	<b>3031.8</b> <sup>1</sup>	916.6	3196.8	3954.6
Procurement	15948.3	53910.1	59301.1	57095.5	19173.1	77103.3	84417.5
Flyaway	15948.3	--	--	57095.5	19173.1	--	84417.5
Recurring	15948.3	--	--	55995.8	19173.1	--	82917.6
Non Recurring	0.0	--	--	1099.7	0.0	--	1499.9
Support	0.0	--	--	0.0	0.0	--	0.0
Other Support	0.0	--	--	0.0	0.0	--	0.0
Initial Spares	0.0	--	--	0.0	0.0	--	0.0
MILCON	25.6	34.8	38.3	37.6	27.8	41.0	44.5
Acq O&M	0.0	0.0	--	0.0	0.0	0.0	0.0
Total	16953.7	56555.4	N/A	60164.9	20117.5	80341.1	88416.6

<sup>1</sup> APB Breach

The confidence level for the current estimate is 85%. 80% of the ships are complete and future ships are budgeted at a 50% confidence level.

Quantity	SAR Baseline Prod Est	Current APB Production	Current Estimate
RDT&E		0	0
Procurement		23	71
Total		23	71

## Cost and Funding

### Funding Summary

#### Appropriation and Quantity Summary FY2012 President's Budget / December 2010 SAR (TY\$ M)

Appropriation	Prior	FY2011	FY2012	FY2013	FY2014	FY2015	FY2016	To Complete	Total
RDT&E	3132.9	34.2	54.8	77.7	244.7	228.1	182.2	0.0	3954.6
Procurement	61658.9	3050.5	2112.5	3557.6	3191.6	3046.0	2596.9	5203.5	84417.5
MILCON	44.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	44.5
Acq O&M	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
PB 2012 Total	64836.3	3084.7	2167.3	3635.3	3436.3	3274.1	2779.1	5203.5	88416.6
PB 2011 Total	65176.2	3084.7	2237.8	3449.5	2103.5	3855.5	49.0	451.5	80407.7
Delta	-339.9	0.0	-70.5	185.8	1332.8	-581.4	2730.1	4752.0	8008.9

Quantity	Undistributed	Prior	FY2011	FY2012	FY2013	FY2014	FY2015	FY2016	To Complete	Total
Development	0	0	0	0	0	0	0	0	0	0
Production	0	63	2	1	2	2	2	1	2	75
PB 2012 Total	0	63	2	1	2	2	2	1	2	75
PB 2011 Total	0	63	2	1	2	1	2	0	0	71
Delta	0	0	0	0	0	1	0	1	2	4

## Cost and Funding

### Annual Funding By Appropriation

#### Annual Funding TY\$

#### 1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal Year	Quantity	End Item Recurring Flyaway TY \$M	Non End Item Recurring Flyaway TY \$M	Non Recurring Flyaway TY \$M	Total Flyaway TY \$M	Total Support TY \$M	Total Program TY \$M
1980	--	--	--	--	--	--	10.5
1981	--	--	--	--	--	--	35.3
1982	--	--	--	--	--	--	102.0
1983	--	--	--	--	--	--	150.7
1984	--	--	--	--	--	--	121.1
1985	--	--	--	--	--	--	138.8
1986	--	--	--	--	--	--	93.5
1987	--	--	--	--	--	--	100.4
1988	--	--	--	--	--	--	93.4
1989	--	--	--	--	--	--	52.3
1990	--	--	--	--	--	--	41.2
1991	--	--	--	--	--	--	87.5
1992	--	--	--	--	--	--	87.2
1993	--	--	--	--	--	--	110.6
1994	--	--	--	--	--	--	102.7
1995	--	--	--	--	--	--	89.6
1996	--	--	--	--	--	--	87.3
1997	--	--	--	--	--	--	82.5
1998	--	--	--	--	--	--	78.3
1999	--	--	--	--	--	--	155.4
2000	--	--	--	--	--	--	232.6
2001	--	--	--	--	--	--	143.5
2002	--	--	--	--	--	--	230.7
2003	--	--	--	--	--	--	199.0
2004	--	--	--	--	--	--	135.3
2005	--	--	--	--	--	--	126.0
2006	--	--	--	--	--	--	113.4
2007	--	--	--	--	--	--	69.2
2008	--	--	--	--	--	--	37.4
2009	--	--	--	--	--	--	8.7
2010	--	--	--	--	--	--	16.8
2011	--	--	--	--	--	--	34.2
2012	--	--	--	--	--	--	54.8
2013	--	--	--	--	--	--	77.7
2014	--	--	--	--	--	--	244.7
2015	--	--	--	--	--	--	228.1

2016	--	--	--	--	--	--	182.2
<b>Subtotal</b>	--	--	--	--	--	--	<b>3954.6</b>



## Annual Funding BY\$

## 1319 | RDT&amp;E | Research, Development, Test, and Evaluation, Navy

Fiscal Year	Quantity	End Item Recurring Flyaway BY 1987 \$M	Non End Item Recurring Flyaway BY 1987 \$M	Non Recurring Flyaway BY 1987 \$M	Total Flyaway BY 1987 \$M	Total Support BY 1987 \$M	Total Program BY 1987 \$M
1980	--	--	--	--	--	--	14.0
1981	--	--	--	--	--	--	43.1
1982	--	--	--	--	--	--	118.3
1983	--	--	--	--	--	--	167.3
1984	--	--	--	--	--	--	129.8
1985	--	--	--	--	--	--	144.2
1986	--	--	--	--	--	--	94.4
1987	--	--	--	--	--	--	98.5
1988	--	--	--	--	--	--	88.7
1989	--	--	--	--	--	--	47.6
1990	--	--	--	--	--	--	36.1
1991	--	--	--	--	--	--	73.9
1992	--	--	--	--	--	--	71.6
1993	--	--	--	--	--	--	88.7
1994	--	--	--	--	--	--	80.9
1995	--	--	--	--	--	--	69.2
1996	--	--	--	--	--	--	66.3
1997	--	--	--	--	--	--	61.9
1998	--	--	--	--	--	--	58.3
1999	--	--	--	--	--	--	114.3
2000	--	--	--	--	--	--	168.7
2001	--	--	--	--	--	--	102.7
2002	--	--	--	--	--	--	163.4
2003	--	--	--	--	--	--	138.9
2004	--	--	--	--	--	--	91.9
2005	--	--	--	--	--	--	83.4
2006	--	--	--	--	--	--	72.8
2007	--	--	--	--	--	--	43.3
2008	--	--	--	--	--	--	23.0
2009	--	--	--	--	--	--	5.3
2010	--	--	--	--	--	--	10.1
2011	--	--	--	--	--	--	20.3
2012	--	--	--	--	--	--	32.0
2013	--	--	--	--	--	--	44.6
2014	--	--	--	--	--	--	138.2
2015	--	--	--	--	--	--	126.6
2016	--	--	--	--	--	--	99.5
<b>Subtotal</b>	--	--	--	--	--	--	<b>3031.8</b>

RDT&E figures represent DDG 51 Program's portion of the shared appropriations.

## Annual Funding TY\$

## 1611 | Procurement | Shipbuilding and Conversion, Navy

Fiscal Year	Quantity	End Item Recurring Flyaway TY \$M	Non End Item Recurring Flyaway TY \$M	Non Recurring Flyaway TY \$M	Total Flyaway TY \$M	Total Support TY \$M	Total Program TY \$M
1984	--	78.5	--	--	78.5	--	78.5
1985	1	846.6	--	299.2	1145.8	--	1145.8
1986	--	98.1	--	--	98.1	--	98.1
1987	3	2326.7	--	158.2	2484.9	--	2484.9
1988	--	9.6	--	--	9.6	--	9.6
1989	4	2876.5	--	--	2876.5	--	2876.5
1990	5	3569.5	--	13.5	3583.0	--	3583.0
1991	4	3145.3	--	3.6	3148.9	--	3148.9
1992	5	3982.0	--	38.3	4020.3	--	4020.3
1993	4	3381.4	--	7.9	3389.3	--	3389.3
1994	3	2703.5	--	86.9	2790.4	--	2790.4
1995	3	2780.1	--	37.8	2817.9	--	2817.9
1996	2	2292.4	--	61.7	2354.1	--	2354.1
1997	4	3549.9	--	38.8	3588.7	--	3588.7
1998	4	3426.1	--	110.5	3536.6	--	3536.6
1999	3	2674.5	--	44.2	2718.7	--	2718.7
2000	3	2651.1	--	30.1	2681.2	--	2681.2
2001	3	3232.2	--	--	3232.2	--	3232.2
2002	3	3287.9	--	14.4	3302.3	--	3302.3
2003	2	2693.7	--	63.1	2756.8	--	2756.8
2004	3	3406.6	--	4.7	3411.3	--	3411.3
2005	3	3672.3	--	8.9	3681.2	--	3681.2
2006	--	506.7	--	--	506.7	--	506.7
2007	--	417.2	--	--	417.2	--	417.2
2008	--	93.2	--	--	93.2	--	93.2
2009	--	323.9	--	--	323.9	--	323.9
2010	1	2489.8	--	121.8	2611.6	--	2611.6
2011	2	3038.9	--	11.6	3050.5	--	3050.5
2012	1	1992.3	--	120.2	2112.5	--	2112.5
2013	2	3527.8	--	29.8	3557.6	--	3557.6
2014	2	3191.6	--	--	3191.6	--	3191.6
2015	2	3046.0	--	--	3046.0	--	3046.0
2016	1	2462.0	--	134.9	2596.9	--	2596.9
2017	2	4492.5	--	59.8	4552.3	--	4552.3
2018	--	122.1	--	--	122.1	--	122.1
2019	--	129.7	--	--	129.7	--	129.7
2020	--	133.3	--	--	133.3	--	133.3
2021	--	108.4	--	--	108.4	--	108.4
2022	--	96.4	--	--	96.4	--	96.4
2023	--	61.3	--	--	61.3	--	61.3
<b>Subtotal</b>	<b>75</b>	<b>82917.6</b>	<b>--</b>	<b>1499.9</b>	<b>84417.5</b>	<b>--</b>	<b>84417.5</b>

## Annual Funding BY\$

## 1611 | Procurement | Shipbuilding and Conversion, Navy

Fiscal Year	Quantity	End Item Recurring Flyaway BY 1987 \$M	Non End Item Recurring Flyaway BY 1987 \$M	Non Recurring Flyaway BY 1987 \$M	Total Flyaway BY 1987 \$M	Total Support BY 1987 \$M	Total Program BY 1987 \$M
1984	--	78.5	--	--	78.5	--	78.5
1985	1	829.8	--	293.3	1123.1	--	1123.1
1986	--	94.0	--	--	94.0	--	94.0
1987	3	2179.7	--	148.2	2327.9	--	2327.9
1988	--	8.7	--	--	8.7	--	8.7
1989	4	2540.5	--	--	2540.5	--	2540.5
1990	5	3064.1	--	11.6	3075.7	--	3075.7
1991	4	2626.6	--	3.0	2629.6	--	2629.6
1992	5	3241.6	--	31.2	3272.8	--	3272.8
1993	4	2725.2	--	6.3	2731.5	--	2731.5
1994	3	2127.6	--	68.4	2196.0	--	2196.0
1995	3	2163.6	--	29.4	2193.0	--	2193.0
1996	2	1765.1	--	47.5	1812.6	--	1812.6
1997	4	2692.2	--	29.4	2721.6	--	2721.6
1998	4	2541.1	--	82.0	2623.1	--	2623.1
1999	3	1952.6	--	32.3	1984.9	--	1984.9
2000	3	1887.5	--	21.5	1909.0	--	1909.0
2001	3	2224.8	--	--	2224.8	--	2224.8
2002	3	2250.3	--	9.8	2260.1	--	2260.1
2003	2	1742.8	--	40.8	1783.6	--	1783.6
2004	3	2126.9	--	2.9	2129.8	--	2129.8
2005	3	2197.6	--	5.4	2203.0	--	2203.0
2006	--	293.3	--	--	293.3	--	293.3
2007	--	232.2	--	--	232.2	--	232.2
2008	--	50.5	--	--	50.5	--	50.5
2009	--	171.9	--	--	171.9	--	171.9
2010	1	1299.2	--	63.6	1362.8	--	1362.8
2011	2	1561.7	--	5.9	1567.6	--	1567.6
2012	1	1007.4	--	60.8	1068.2	--	1068.2
2013	2	1754.3	--	14.8	1769.1	--	1769.1
2014	2	1560.6	--	--	1560.6	--	1560.6
2015	2	1464.5	--	--	1464.5	--	1464.5
2016	1	1163.9	--	63.8	1227.7	--	1227.7
2017	2	2088.4	--	27.8	2116.2	--	2116.2
2018	--	55.8	--	--	55.8	--	55.8
2019	--	58.3	--	--	58.3	--	58.3
2020	--	58.9	--	--	58.9	--	58.9
2021	--	47.1	--	--	47.1	--	47.1
2022	--	41.2	--	--	41.2	--	41.2
2023	--	25.8	--	--	25.8	--	25.8
<b>Subtotal</b>	<b>75</b>	<b>55995.8</b>	<b>--</b>	<b>1099.7</b>	<b>57095.5</b>	<b>--</b>	<b>57095.5</b>

**Cost Quantity Information****1611 | Procurement | Shipbuilding and Conversion, Navy**

<b>Fiscal Year</b>	<b>Quantity</b>	<b>End Item Recurring Flyaway (Aligned with Quantity) BY 1987 \$M</b>
1984	--	--
1985	1	934.6
1986	--	--
1987	3	2343.9
1988	--	--
1989	4	2633.0
1990	5	3161.1
1991	4	2669.3
1992	5	3310.6
1993	4	2672.8
1994	3	2117.9
1995	3	2157.8
1996	2	1729.1
1997	4	2742.0
1998	4	2619.9
1999	3	1973.3
2000	3	1906.4
2001	3	2275.5
2002	3	2294.5
2003	2	1766.9
2004	3	2175.2
2005	3	2272.9
2006	--	--
2007	--	--
2008	--	--
2009	--	--
2010	1	1138.9
2011	2	1857.6
2012	1	995.3
2013	2	1624.8
2014	2	1647.3
2015	2	1654.1
2016	1	1179.1
2017	2	2142.0
2018	--	--
2019	--	--
2020	--	--
2021	--	--

2022	--	--
2023	--	--
<b>Subtotal</b>	<b>75</b>	<b>55995.8</b>

**Annual Funding TY\$**  
**1205 | MILCON | Military Construction,**  
**Navy and Marine Corps**

<b>Fiscal Year</b>	<b>Total Program TY \$M</b>
1986	4.6
1987	--
1988	14.7
1989	8.5
1990	--
1991	--
1992	--
1993	--
1994	--
1995	--
1996	--
1997	--
1998	13.2
1999	--
2000	--
2001	3.5
<b>Subtotal</b>	<b>44.5</b>

**Annual Funding BY\$**  
**1205 | MILCON | Military Construction,**  
**Navy and Marine Corps**

<b>Fiscal Year</b>	<b>Total Program BY 1987 \$M</b>
1986	4.5
1987	--
1988	13.4
1989	7.5
1990	--
1991	--
1992	--
1993	--
1994	--
1995	--
1996	--
1997	--
1998	9.7
1999	--
2000	--
2001	2.5
<b>Subtotal</b>	<b>37.6</b>

**Low Rate Initial Production**

	<b>Initial LRIP Decision</b>	<b>Current Total LRIP</b>
<b>Approval Date</b>	10/30/1986	10/30/1986
<b>Approved Quantity</b>	9	9
<b>Reference</b>	Milestone IIIA review decision memorandum	Milestone IIIA review decision memorandum
<b>Start Year</b>	1985	1985
<b>End Year</b>	1989	1989

Limited Production was granted by the Milestone IIIA review decision memorandum of October 30, 1986, which granted production approval through FY 1989.

## Foreign Military Sales

Country	Date of Sale	Quantity	Total Cost \$M	Memo
Japan	12/6/2010	108	3612.0	Date cited is date of last case sale.
Norway	9/29/2010	7	238.0	Date cited is date of last case sale.
South Korea	2/12/2009	4	1148.0	Date cited is date of last case sale.
Spain	8/11/2006	9	1285.0	Date cited is date of last case sale.
Australia	11/17/2005	1	1192.0	

Quantity numbers above reflect Foreign Military Sales cases, rather than ships. Cases are agreements between the United States and an eligible foreign country to provide defense articles, training, and/or services for purchase. Cases can be related to procurements (e.g., Ordalt or standard missile), training (e.g., AEGIS shipboard training or replacement crew training), and program management support (e.g., Combat System Ship Qualification Test). Case quantity numbers now reflect all cases, open and closed, resulting in an increase to the Japan cases previously reported in the SAR.

## Nuclear Cost

None.




**Unit Cost****Unit Cost Report**

	<b>BY1987 \$M</b>	<b>BY1987 \$M</b>	
<b>Unit Cost</b>	<b>Current UCR Baseline (MAR 2010 APB)</b>	<b>Current Estimate (DEC 2010 SAR)</b>	<b>BY % Change</b>
<b>Program Acquisition Unit Cost (PAUC)</b>			
Cost	56555.4	60164.9	
Quantity	71	75	
Unit Cost	796.555	802.199	+0.71
<b>Average Procurement Unit Cost (APUC)</b>			
Cost	53910.1	57095.5	
Quantity	71	75	
Unit Cost	759.297	761.273	+0.26

	<b>BY1987 \$M</b>	<b>BY1987 \$M</b>	
<b>Unit Cost</b>	<b>Original UCR Baseline (FEB 1988 APB)</b>	<b>Current Estimate (DEC 2010 SAR)</b>	<b>BY % Change</b>
<b>Program Acquisition Unit Cost (PAUC)</b>			
Cost	16723.8	60164.9	
Quantity	23	75	
Unit Cost	727.122	802.199	+10.33
<b>Average Procurement Unit Cost (APUC)</b>			
Cost	15745.3	57095.5	
Quantity	23	75	
Unit Cost	684.578	761.273	+11.20

### Unit Cost History



	Date	BY1987 \$M		TY \$M	
		PAUC	APUC	PAUC	APUC
<b>Original APB</b>	FEB 1988	727.122	684.578	883.152	843.209
<b>APB as of January 2006</b>	AUG 2002	766.675	725.342	1031.612	981.022
<b>Revised Original APB</b>	N/A	N/A	N/A	N/A	N/A
<b>Prior APB</b>	AUG 2002	766.675	725.342	1031.612	981.022
<b>Current APB</b>	MAR 2010	796.555	759.297	1131.565	1085.962
<b>Prior Annual SAR</b>	DEC 2009	797.066	759.297	1132.503	1085.962
<b>Current Estimate</b>	DEC 2010	802.199	761.273	1178.888	1125.567

### SAR Unit Cost History

#### Current SAR Baseline to Current Estimate (TY \$M)

Initial PAUC Prod Est	Changes								PAUC Current Est
	Econ	Qty	Sch	Eng	Est	Oth	Spt	Total	
874.674	-66.664	67.101	20.137	79.749	203.891	0.000	0.000	304.214	1178.888

#### Current SAR Baseline to Current Estimate (TY \$M)

Initial APUC Prod Est	Changes								APUC Current Est
	Econ	Qty	Sch	Eng	Est	Oth	Spt	Total	
833.613	-65.200	95.570	18.205	65.467	177.912	0.000	0.000	291.954	1125.567

## SAR Baseline History

<b>Item/Event</b>	<b>SAR Planning Estimate (PE)</b>	<b>SAR Development Estimate (DE)</b>	<b>SAR Production Estimate (PdE)</b>	<b>Current Estimate</b>
Milestone I	JUN 1981	JUN 1981	JUN 1981	JUN 1981
Milestone II	MAY 1983	DEC 1983	DEC 1983	DEC 1983
Milestone III	AUG 1986	AUG 1986	OCT 1986	OCT 1986
IOC	N/A	N/A	OCT 1990	FEB 1993
Total Cost (TY \$M)	10953.5	14910.6	20117.5	88416.6
Total Quantity	9	14	23	75
Prog. Acq. Unit Cost (PAUC)	1217.056	1065.043	874.674	1178.888

**Cost Variance****Cost Variance Summary**

<b>Summary Then Year \$M</b>				
	<b>RDT&amp;E</b>	<b>Proc</b>	<b>MILCON</b>	<b>Total</b>
SAR Baseline (Prod Est)	916.6	19173.1	27.8	20117.5
Previous Changes				
Economic	-109.9	-5253.8	--	-5363.7
Quantity	--	+46139.5	--	+46139.5
Schedule	+144.9	+1210.2	--	+1355.1
Engineering	+357.0	+2910.5	+16.7	+3284.2
Estimating	+1951.3	+12923.8	--	+14875.1
Other	--	--	--	--
Support	--	--	--	--
Subtotal	+2343.3	+57930.2	+16.7	+60290.2
Current Changes				
Economic	--	+363.8	+0.1	+363.9
Quantity	--	+4376.1	--	+4376.1
Schedule	--	+155.2	--	+155.2
Engineering	+697.5	+1999.5	--	+2697.0
Estimating	-2.8	+419.6	-0.1	+416.7
Other	--	--	--	--
Support	--	--	--	--
Subtotal	+694.7	+7314.2	--	+8008.9
Total Changes	+3038.0	+65244.4	+16.7	+68299.1
CE - Cost Variance	3954.6	84417.5	44.5	88416.6
CE - Cost & Funding	3954.6	84417.5	44.5	88416.6

<b>Summary Base Year 1987 \$M</b>				
	<b>RDT&amp;E</b>	<b>Proc</b>	<b>MILCON</b>	<b>Total</b>
SAR Baseline (Prod Est)	979.8	15948.3	25.6	16953.7
Previous Changes				
Economic	--	--	--	--
Quantity	--	+29384.9	--	+29384.9
Schedule	+89.1	+188.3	--	+277.4
Engineering	+225.8	+1778.7	+11.9	+2016.4
Estimating	+1349.2	+6609.9	+0.2	+7959.3
Other	--	--	--	--
Support	--	--	--	--
<b>Subtotal</b>	<b>+1664.1</b>	<b>+37961.8</b>	<b>+12.1</b>	<b>+39638.0</b>
Current Changes				
Economic	--	--	--	--
Quantity	--	+2060.0	--	+2060.0
Schedule	--	+86.4	--	+86.4
Engineering	+389.6	+936.9	--	+1326.5
Estimating	-1.7	+102.1	-0.1	+100.3
Other	--	--	--	--
Support	--	--	--	--
<b>Subtotal</b>	<b>+387.9</b>	<b>+3185.4</b>	<b>-0.1</b>	<b>+3573.2</b>
<b>Total Changes</b>	<b>+2052.0</b>	<b>+41147.2</b>	<b>+12.0</b>	<b>+43211.2</b>
CE - Cost Variance	3031.8	57095.5	37.6	60164.9
CE - Cost & Funding	3031.8	57095.5	37.6	60164.9

Previous Estimate: December 2009

RDT&E	\$M	
	Base Year	Then Year
<b>Current Change Explanations</b>		
Funding to develop Preliminary Analysis, Testing, and Design for introduction of DDG 51 Flight III in FY 2016. (Engineering)	+29.1	+50.8
Funding to develop Advanced Missile Defense Radar (AMDR) Integration plans for introduction in Flight III (Engineering)	+360.5	+646.7
Revised estimates to reflect efficiencies in Advanced Capability Build (ACB) 12 Integration (Estimating)	-1.7	-2.8
RDT&E Subtotal	+387.9	+694.7

Procurement	\$M	
	Base Year	Then Year
<b>Current Change Explanations</b>		
Revised escalation indices. (Economic)	N/A	+363.8
Total Quantity variance resulting from an increase of 4 ships from 71 to 75. (Subtotal)	+3277.1	+6961.9
Quantity variance resulting from an increase of 4 ships from 71 to 75. (Quantity)	(+2060.0)	(+4376.1)
Allocation to Schedule resulting from Quantity change. (Schedule) (QR)	(+86.4)	(+183.6)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR)	(+207.8)	(+441.5)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR)	(+922.9)	(+1960.7)
Acceleration of procurement buy profile from FY 2015 to FY 2014. (Schedule) (QR)	0.0	-28.4
Additional funding for Flight III/AMDR requirements in FY 2016/FY 2017 (Engineering)	+729.1	+1558.0
Adjustment for current and prior escalation. (Estimating)	-72.0	-136.6
Additional estimating impact associated with increase in Program Quantity from 71 to 75 ships, including Outfitting and Post Delivery (Estimating) (QR)	+105.2	+265.8
Revised estimates for ship construction and Government Furnished Equipment associated with Multi Year Procurement (FY 2013-2017), program efficiencies and inflation impacts on future ships. (Estimating)	-854.0	-1670.3
Procurement Subtotal	+3185.4	+7314.2

(QR) Quantity Related

MILCON	\$M	
	Base Year	Then Year
<b>Current Change Explanations</b>		
Revised escalation indices. (Economic)	N/A	+0.1
Adjustment for current and prior escalation. (Estimating)	-0.1	-0.1
MILCON Subtotal	-0.1	0.0

## Contracts

### Appropriation: Procurement

Contract Name **102/104/106/108/109/111/**  
 Contractor GENERAL DYNAMICS (BIW)  
 Contractor Location BATH, ME 04530  
 Contract Number, Type N00024-02-C-2303, FPIF  
 Award Date September 13, 2002  
 Definitization Date September 13, 2002

Initial Contract Price (\$M)			Current Contract Price (\$M)			Estimated Price At Completion (\$M)	
Target	Ceiling	Qty	Target	Ceiling	Qty	Contractor	Program Manager
3599.8	3993.7	7	3665.3	4063.8	7	3656.3	3676.1

Variance	Cost Variance	Schedule Variance
Cumulative Variances To Date (1/30/2011)	-39.0	-18.2
Previous Cumulative Variances	-23.3	-41.4
Net Change	-15.7	+23.2

### Cost And Schedule Variance Explanations

The net unfavorable change in cost variance is due to higher material costs (steel, copper, utilities, small tools). The net favorable change in schedule variance is due to time-phasing of material, and lean production processes to produce the ships at a lower price to government.

### Contract Comments

This is a multi year contract to procure six ships (FY 2002-2005: DDGs 104/106/108/109 were delivered; DDG 111/112 in construction) and one additional FY 2002 ship (DDG 102-delivered) for a total of seven ships. Ships were awarded as follows: two in FY 2002, one in FY 2003, two in FY 2004 and two in FY 2005. Target Price, Ceiling Price, and Estimated Price at completion do not include performance incentive arrangements or estimated future change orders. Bath Iron Works has delivered five of the seven ships to date.

The increase from initial contract price to current contract price is due to negotiated changes to the contract.

The last two ships of this contract are in the final stages of production and will be delivered by early 2012. This contract is over 90% complete and this is the last time this contract will be reported.

**Appropriation: Procurement**

Contract Name **DDG 103/105/107/110 Cons**  
 Contractor NORTHROP GRUMMAN (NGSS)  
 Contractor Location PASCAGOULA, MS 39567  
 Contract Number, Type N00024-02-C-2304, FPIF  
 Award Date September 13, 2002  
 Definitization Date September 13, 2002

Initial Contract Price (\$M)			Current Contract Price (\$M)			Estimated Price At Completion (\$M)	
Target	Ceiling	Qty	Target	Ceiling	Qty	Contractor	Program Manager
1950.3	2146.8	4	1988.6	2205.6	4	2205.6	2205.6

Variance	Cost Variance	Schedule Variance
Cumulative Variances To Date (1/23/2011)	-307.8	+6.6
Previous Cumulative Variances	-193.0	-4.8
Net Change	-114.8	+11.4

**Cost And Schedule Variance Explanations**

The net unfavorable cost variance change is due to reduced productivity, particularly in the electrical and pipe trades, as well as commodity and material growth. The net favorable schedule variance change is due to resolution of outstanding schedule issues in order to meet final delivery milestones.

**Contract Comments**

This is a multi year contract to procure four ships (FY 2002-2005: DDG 103/105/107/110 have all been delivered). Ships were awarded one each in FY 2002/2003/2004/2005. Target Price, Ceiling Price, and Estimated Price at completion do not include performance arrangements or estimated future change orders.

The increase from initial contract price to current contract price is due to negotiated changes to the contract.

The final ship under this contract was delivered in February 2011. The contract is over 90% complete and this is the last time this contract will be reported.



**Deliveries and Expenditures**

<b>Deliveries To Date</b>	<b>Plan To Date</b>	<b>Actual To Date</b>	<b>Total Quantity</b>	<b>Percent Delivered</b>
Development	0	0	0	--
Production	60	60	75	80.00%
<b>Total Program Quantities Delivered</b>	<b>60</b>	<b>60</b>	<b>75</b>	<b>80.00%</b>

<b>Expenditures and Appropriations (TY \$M)</b>			
Total Acquisition Cost	88416.6	Years Appropriated	32
Expenditures To Date	57665.7	Percent Years Appropriated	72.73%
Percent Expended	65.22%	Appropriated to Date	67921.0
Total Funding Years	44	Percent Appropriated	76.82%

## Operating and Support Cost

### Assumptions And Ground Rules

The Program baseline Operating & Support (O&S) estimate projects for a 75 ship buy, encompassing nine different baseline configurations and three different hull variants (Flights). Estimates are primarily derived from the Navy's Visibility And Management of Operating and Support Cost (VAMOSOC) database. Estimates are based on data collected through 2010 for operational hulls DDG 51 through DDG 104, and DDG 106 for both shipyard and GFE systems. Estimates are based on a service life of 35 years.

Manpower optimization initiatives have been sought to leverage new technology and reduce costs. Reductions have been achieved across all DDG 51 Class Flights. For example, initial Flight IIA Billet Allotment (BA) was 333 officers and enlisted personnel. Policies have been implemented and new technologies deployed to reduce billets by 57 to 276, as reflected in the Ship Manpower Document (SMD), dated April 2007, for Flight IIA (DDG 91-102).

The Antecedent System shown below is the CG 47 Program. The CG 47 Class was used since it is the only other ship class with the AEGIS Weapon System installed. CG 47 estimates are based on 27 ships with a service life of 35 years.

(Cost estimate was updated February 2011).

Cost Element	Costs BY1987 \$M	
	DDG 51 Average Annual Cost Per Ship (FY 1987\$)	CG 47 Program Average Annual Cost Per Ship (FY 1987\$)
Unit-Level Manpower	13.11	15.17
Unit Operations	6.25	6.45
Maintenance	6.09	10.90
Sustaining Support	0.60	0.75
Continuing System Improvements	0.32	1.88
Indirect Support	5.99	6.96
Other	--	--
<b>Total Unitized Cost (Base Year 1987 \$)</b>	<b>32.36</b>	<b>42.11</b>

Total O&S Costs \$M	DDG 51	CG 47 Program
Base Year	84945.0	39794.0
Then Year	177651.0	63300.7