Indent Level	Event	IMP ID	Title	Closure Code	WBS ID	CLIN ID	CDRL ID	SOO ID	SOW ID	IP Referenc	IPT	RISK ID	isal RespoProcess ReDescriptior	Note	GFX ID	IMS UID	IMP Type	Custom 1	Custom 2	Custom 3	Custom 4	Custom 5	IMS Title	rder Numb
December 9, 2011																								
1	A	A	S8.2 Integrated Baseline Review Completed																				S8.2 Integ	1
2	A	A01	C2BMC Contract Authorization Accomplished	Accomplished																			C2BMC Co	2
3	A	A0101	TO1 Authorization to Proceed (ATP) Confirmed	Confirmed	1.1.1.1	TO1			1.2		PM											Bus Ops	TO1 Autho	3
3	A	A0102	TO2 Authorization to Proceed (ATP) Confirmed	Confirmed	1.2.1.1	TO2a			2.9		PM											Bus Ops	TO2 Autho	4
3	A	A0103	TO3 Authorization to Proceed (ATP) Confirmed	Confirmed	1.3.1.1	TO3			3.5		PM											Bus Ops	TO3 Autho	5
2	A	A02	Integrated Baseline Review (IBR) Completed	Completed																			Integrated I	6
3	A	A0201	Contractor Team Internal Baseline Review (BR	Conducted	1.1.1.1	TO1			1.12, 1.13, 1		PM											Prog Ops	Contractor	7
3	A	A0202	Customer IBR Meeting Conducted	Conducted	1.1.1.1	TO1			1.12, 1.13, 1		PM											Prog Ops	Customer I	8
1	B	B	Reserved															Reserved					Reserved -9	
1	C	C	S8.2 Critical Design Review (CDR) Event Compl																				S8.2 Critic 10	
2	C	C01	CDR Phase Requirements and Interface Docu	Updated																			CDR Phase	11
3	C	C0101	CDR Phase C2BMC Build Specification (CBS)	Completed	1.1.2.1	TO1	A014.1		1.103, 1.104,		AS												CDR Phase	12
3	C	C0102	CDR Phase C2BMC Spiral Specification (CSS)	Completed	1.1.2.2	TO1	A015.1		1.106, 1.107,		PM												CDR Phase	13
3	C	C0103	CDR Phase Interface Control Documents Part :	Completed	1.1.2.1	TO1	A013.1		1.111		AS												CDR Phase	14
2	C	C02	Reserved	Completed																			Reserved -	15
2	C	C03	Reserved	Updated																			Reserved -	16
2	C	C04	CDR Phase Network Design Updated	Updated																			CDR Phase	17
3	C	C0401	CDR Phase Network Design Update Completer	Completed	1.1.4.1	TO1	A082.1				NT												CDR Phase	18
2	C	C05	CDR Phase Algorithm Development Updated	Updated																			CDR Phase	19
3	C	C0501	CDR Phase Critical Algorithms ARL 6 Develop	Completed	1.1.3.8	TO1			1.122		AS												CDR Phase	20
2	C	C06	Reserved	Completed																			Reserved -	21
2	C	C07	Reserved	Completed																			Reserved -	22
2	C	C08	CDR Phase Element and Functional Area Fina	Completed																			CDR Phase	23
3	C	C0801	CDR Phase Final Design Presentation Complet	Completed	1.1.3.1	TO1			1.85, 1.86, 1		DV												CDR Phase	24
2	C	C09	Reserved	Updated																			Reserved -	25
2	C	C10	CDR Phase Information Assurance and Syste	Completed																			CDR Phase	26
3	C	C1001	IA Requirements Analysis and Derivation for M	Developed	1.1.2.1	TO1			1.476		AS												IA Require	27
3	C	C1002	S6.4 SMR Analysis and Remediation for Mainte	Developed	1.1.3.8	TO1					AS												S6.4 SMR	28
3	C	C1003	IA Documentation and Analysis of Unified Clien	Developed	1.1.3.3	TO1			1.308, 1.309,		DV												IA Docume	29
3	C	C1004	S8.2 IA Engineering (Log Manager, File Integrit	Developed	1.1.4.1	TO1			1.300, 1.303,		NT												S8.2 IA Eng	30
3	C	C1005	S8.2 IA Engineering and Testing Developed	Developed	1.1.2.5	TO1			1.199, 1.466,		OS												S8.2 IA Eng	31
2	C	C11	CDR Phase Integration And Test Planning Co	Completed																			CDR Phase	32
3	C	C1101	CDR Phase Spiral Capability Verification Plan (	Completed	1.1.2.4	TO1	A022.1		1.186, 1.187,		AS												CDR Phase	33
3	C	C1102	CDR Phase Software Integration and Test Plan	Developed	1.1.7.1	TO1	A061.1		1.203		IT												CDR Phase	34
2	C	C12	CDR Phase Integrated Logistics Support (ILS)	Completed																			CDR Phase	35
3	C	C1201	Training Material Development Completed	Completed	1.1.10.1	TO1			1.503, 1.504		OS												Training Ma	36
2	C	C13	CDR Phase Specialty Engineering Activities C	Completed																			CDR Phase	37
3	C	C1301	CDR Phase FMECA Engineering Completed	Completed	1.1.2.2	TO1					PM												CDR Phase	38
3	C	C1302	CDR Phase Safety Engineering Completed	Completed	1.1.2.2	TO1	A069.1, A07(		1.121, 1.582,		PM												CDR Phase	39
2	C	C14	Reserved	Updated																			Reserved -	40
2	C	C15	CDR Phase S8.2 Operations and Sustainment	Completed																			CDR Phase	41
3	C	C1501	Software Maintenance Plan Developed	Developed	1.1.1.3	TO1	A036.1		1.102		BL												Software M	42
2	C	C16	CDR Phase BMDS Modeling and Simulation a	Completed																			CDR Phase	43
3	C	C1601	System level M&S Tool Coordination with MDA	Accomplished	1.1.6.1	TO1			1.519		MS												System lev	44
3	C	C1602	BMDS DESim Capabilities Coordination with M	Accomplished	1.1.6.2	TO1			1.520		MS												BMDS DES	45
3	C	C1603	Modeling and Simulation Tool Scenarios Defini	Defined	1.1.6.2	TO1			1.524		MS												Modeling a	46
3	C	C1604	DESim or DSA Compatible Scenarios Develope	Developed	1.1.6.1, 1.1.2.4	TO1			1.526		AS, MS												DESim or I	47
3	C	C1605	Scenario Optimization to Support Testing and T	Accomplished	1.1.2.1, 1.1.6.2	TO1			1.61		AS, MS												Scenario O	48
3	C	C1606	S8.2 Development, Integration, Test and Trainii	Accomplished	1.1.6.2	TO1			1.60		MS												S8.2 Devel	49
2	C	C17	Network Lab Environment Established	Established																			Network La	50
3	C	C1701	Lab Implementation Established	Established	1.1.4.1	TO1					NT												Lab Implen	51
2	C	C18	S8.2 Critical Design Review (CDR) Completed	Completed																			S8.2 Critica	52
3	C	C1801	85% Design Adequacy Assessment (DAA) Mee	Conducted	1.1.1.3	TO1			1.22, 1.97		BL												85% Desig	53
3	C	C1802	CDR Preparation Completed	Completed	1.1.1.3						BL												CDR Prepa	54
3	C	C1803	CDR Meeting Conducted	Conducted	1.1.1.3	TO1			1.22, 1.97		BL												CDR Meeti	55
1	D	D	S8.2 Design Technical Interchange Meeting Cor																				S8.2 Desig 56	
2	D	D01	Integrated Logistics Support (ILS) Activities C																				Integrated I	57
3	D	D0101	Integrated Logistics Support (ILS) Activities Co	Completed	1.1.10.1						OS												Integrated I	58
2	D	D02	SBIRS Increment 2 Updates																				SBIRS Incr	59
3	D	D0201	SBIRS Inc 2 Algorithms ARL 5 and 6	Completed	1.1.3.8						AS												SBIRS Inc	60
3	D	D0202	Component Level SW Architecture Diagram for	Completed	1.1.3.1						DV												Componen	61
3	D	D0203	Algorithm Development Support to Design TIM	Accomplished	1.1.3.7						DV												Algorithm D	62
1	E	E	S8.2 Development Completed																				S8.2 Devel 63	
2	E	E01	EBR-to-BBR Development and Testing Compl	Completed																			EBR-to-BB	64
3	E	E0101	BBR 4.1.x Development and Component Integr	Completed	1.1.3.3	TO1	A011.1, A01(		1.4, 1.42, 1.2		DV												BBR 4.1.x I	65
3	E	E0102	BBR 4.1.x Development and Requirements Ver	Completed	1.1.3.3	TO1	A011.1, A01(		1.4, 1.42, 1.2		DV												BBR 4.1.x I	66
2	E	E02	S8.2 Development and Unit Testing Complete	Completed																			S8.2 Devel	67
3	E	E0201	Services Product Development and Unit Testin	Completed	1.1.3.2	TO1			1.44, 1.56, 1.		DV												Services Pr	68
3	E	E0202	Mission Applications Product Development and	Completed	1.1.3.3	TO1			1.4, 1.42, 1.2		DV												Mission Ap	69
3	E	E0203	Element Node Product Development and Unit T	Completed	1.1.3.4	TO1			1.258, 1.259,		DV												Element No	70
3	E	E0204	Planner Product Development and Unit Testing	Completed	1.1.3.5	TO1			1.85, 1.86, 1.		DV												Planner Pro	71
3	E	E0205	Application Software Integration Completed	Completed	1.1.3.7	TO1			1.160, 1.161,		DV												Application	72
2	E	E03	S8.2 Engineering Release Completed	Completed																			S8.2 Engin	73
3	E	E0301	S8.2 Engineering Release to I&T Completed	Completed	1.1.3.7	TO1			1.160, 1.161,		DV												S8.2 Engin	74
3	E	E0302	A&SE Support to Engineering Release Accomp		1.1.2.4						AS												A&SE Supp	75
2	E	E04	S8.2 Baseline Releases Completed	Completed																			S8.2 Basel	76
3	E	E0401	S8.2 Integration and Test Delivery #1 to MDIOC	Completed	1.1.3.7	TO1			1.160, 1.161,		DV												S8.2 Integr	77
3	E	E0402	A&SE Support to Integration and Test Release	Accomplished	1.1.2.4	TO1					AS												A&SE Supp	78
3	E	E0403	I&T Support to Integration and Test Release Ac	Accomplished	1.1.7.1	TO1					IT												I&T Suppor	79
2	E	E05	Communication Products Development and T	Completed																			Communica	80
3	E	E0501	Lab Implementation Completed	Completed	1.1.4.1	TO1			1.409, 1.410,		NT												Lab Implen	81
3	E	E0502	NDL Testing Conducted	Conducted	1.1.4.1	TO1			1.409, 1.410,		NT												NDL Testin	82
3	E	E0503	Network Integration Testing Conducted	Conducted	1.1.4.1	TO1			1.451, 1.453,		NT												Network Int	83
2	E	E06	S8.2 Technical Documentation Completed	Completed																	Capture TC		S8.2 Techr	84
3	E	E0601	S8.2 Services Functional Area Description Doc	Completed	1.1.3.2	TO1	A017.1		1.120		DV												S8.2 Servic	85
3	E	E0602	S8.2 Mission Applications Functional Area Des	Completed	1.1.3.3	TO1	A017.1		1.120		DV												S8.2 Missic	86
3	E	E0603	S8.2 Element Nodes Functional Area Descripti	Completed	1.1.3.4	TO1	A017.1		1.120		DV												S8.2 Eleme	87
3	E	E0604	S8.2 Planner Functional Area Description Docu	Completed	1.1.3.5	TO1	A017.1		1.120		DV												S8.2 Plann	88
3	E	E0605	tLOE! S8.2 Application Software Requirements	Completed	1.1.3.1	TO1			1.106, 1.107,		DV												tLOE! S8.2	89
3	E	E0606	Software Installation Plan Completed	Completed	1.1.3.1	TO1	A035.1				DV												Software In	90
3	E	E0607	Display Description Document Completed	Completed	1.1.3.1	TO1	A043.1				DV												Display De	91
2	E	E07	S8.2 Development and Integration Environme	Established																			S8.2 Devel	92
3	E	E0701	tLOE! Software Development Environment (SDE	Established	1.1.3.7	TO1			1.160, 1.161,		DV												tLOE! Softv	93
3	E	E0702	tLOE! Software Integration Labs Established	Established	1.1.3.7	TO1			1.160, 1.161,		DV												tLOE! Softv	94
3	E	E0703	tLOE! Software Development Plan (SDP) Upda	Established	1.1.3.1	TO1	A030.1		1.160, 1.161,		DV												tLOE! Softv	95
1	F	F	S8.2 BCM Development Completed																				S8.2 BCM 96	
2	F	F01	S8.2 BCM Development and Test Completed	Completed																			S8.2 BCM	97
3	F	F0101	S8.2 BCM Development and Unit Testing Comp	Completed	1.1.6.1	TO1			1.506, 1.507,		MS												S8.2 BCM	98
3	F	F0102	S8.2 Software Documentation Developed	Developed	1.1.6.1	TO1	A029.1		1.512		MS												S8.2 Softw	99
3	F	F0103	M&S MDIOC Liaison Support Accomplished	Accomplished	1.1.7.2						IT												M&S MDIO	100
2	F	F02	S8.2 BCM Verification and Validation Complet	Completed																			S8.2 BCM	101
3	F	F0201	S8.2 BCM Verification Testing Conducted	Conducted	1.1.6.1	TO1			1.529, 1.534		MS												S8.2 BCM	102
1	G	G	S8.2 Element Testing and TRR Completed																				S8.2 Eleme 103	
2	G	G01	S8.2 Element Testing Completed	Completed																			S8.2 Eleme	104
3	G	G0101	S8.2 Element Verification Approach Defined	Defined	1.1.7.2, 1.1.2.4	TO1			1.186, 1.187,		AS, IT												S8.2 Eleme	105
3	G	G0102	S8.2 Detailed Test and Analysis Procedures Ap	Approved	1.1.7.2, 1.1.2.4	TO1	A061.1		1.190, 1.233		AS, IT												S8.2 Detail	106
3	G	G0103	S8.2 Verification Tools Development and Valida	Implemented	1.1.7.2, 1.1.2.4	TO1			1.190		AS, IT												S8.2 Verifi	107
3	G	G0104	S8.2 TRR Preparation Completed	Completed	1.1.7.2, 1.1.2.4	TO1			1.194		AS, IT												S8.2 TRR I	108
3	G	G0105	S8.2 Test Readiness Review Meeting (TRR) Co	Conducted	1.1.1.3	TO1			1.194, 1.201		BL												S8.2 Test F	109
3	G	G0106	S8.2 Element Testing (ASE IPT) Conducted	Conducted	1.1.7.2, 1.1.2.4	TO1			1.200, 1.233		AS, IT												S8.2 Eleme	110
3	G	G0107	S8.2 Network IPT Support to TRR	Accomplished	1.1.4.1	TO1					NT												S8.2 Netwo	111
1	H	H	S8.2 Ship Readiness Review (SRR) Completed																				S8.2 Ship 112	
2	H	H01	Algorithms Completed	Completed																			Algorithms	113
3	H	H0101	Algorithm Development Completed	Completed	1.1.3.8	TO1					AS												Algorithm D	114
2	H	H02	Element Testing Completed	Completed																			Element Te	115
3	H	H0201	Element Effectiveness and Interoperability Asse	Completed	1.1.7.2, 1.1.2.4	TO1			1.191, 1.192		AS, IT												Element Ef	116
3	H	H0202	Spiral Capabilities Verification Plan Updates Co	Completed	1.1.7.2	TO1	A022.1				IT												Spiral Capa	117
3	H	H0203	Integration TRR to SRR Support Accomplished	Accomplished	1.1.7.1	TO1					IT												Integration	118
2	H	H03	S8.2 Shipment Readiness Review (SRR) Acco	Accomplished																			S8.2 Shipn	119
3	H	H0301	S8.2 SRR Meeting Conducted	Conducted	1.1.1.3	TO1			1.22, 1.75, 1.		BL												S8.2 SRR I	120
3	H	H0302	Element and Capabilities Analysis Prep for SRI	Completed	1.1.2.4	TO1					AS												Element an	121
2	H	H04	Network Support to SRR																				Network Su	122
3	H	H0401	Network Meeting Support	Accomplished	1.1.4.1						NT												Network Mi	123

3	H	H0402	Network Support to SRR	Accomplished	1.1.4.1	TO1			NT		Network Su	124
2	H	**H05**	**Systems Engineering Completed**	**Completed**							Systems En	125
3	H	H0501	DOORS Updates Completed	Completed	1.1.2.1			1.103, 1.112,	AS		DOORS Up	126
3	H	H0502	Interface Working Group and ICD Support Com	Completed	1.1.2.1	TO1			AS		Interface W	127
3	H	H0503	Spiral Spec Support Completed	Completed	1.1.2.1	TO1			AS		Spiral Spec	128
3	H	H0504	Build Spec Support Completed	Completed	1.1.2.1	TO1			AS		Build Spec	129
3	H	H0505	Safety Support Completed	Completed	1.1.2.1	TO1			AS		Safety Sup	130
3	H	H0506	Requirements Management Support Complete	Completed	1.1.2.1	TO1			AS		Requireme	131
3	H	H0507	Architecture Support Completed	Completed	1.1.2.1	TO1			AS		Architectur	132
3	H	H0508	Specialty Engineering Support Completed	Completed	1.1.2.1	TO1			AS		Specialty E	133
3	H	H0509	Planner Development Support Completed	Completed	1.1.2.1	TO1			AS		Planner De	134
3	H	H0510	Xlab RAM Support Completed	Completed	1.1.2.1	TO1			AS		Xlab RAM I	135
3	H	H0511	ADSI Support Completed	Completed	1.1.2.1				AS		ADSI Supp	136
3	H	H0512	C2BMC Planner Transition Plan Developed	Developed	1.1.1.3	TO1	A033.1, A03	1.235, 1.236,	BL		C2BMC Pl	137
2	H	**H06**	**SMR Workoff Accomplished**	**Accomplished**							SMR Workf	138
3	H	H0601	S8.2 SMR Workoff (DEV IPT) Accomplished	Accomplished	1.1.3.7	TO1			DV		S8.2 SMR '	139
3	H	H0602	S8.2 SMR Workoff (NET IPT) Accomplished	Accomplished	1.1.4.1	TO1			NT		S8.2 SMR '	140
3	H	H0603	S8.2 SMR Workoff (ASE IPT) Accomplished	Accomplished	1.1.7.2, 1.1.2.4	TO1		1.160, 1.161,	AS, IT		S8.2 SMR '	141
3	H	H0604	S8.2 SMR Workoff (Algorithms) Accomplished	Accomplished	1.1.3.8	TO1			AS		S8.2 SMR '	142
1	**I**	**I**	**S6.2/S6.4 Sustainment Accomplished**								**S6.2/S6.4 1143**	
2	I	**I01**	**Operations and Maintenance (O&M) Accompli**	**Accomplished**							Operations	144
3	I	I0101	ILOE! C2BMC Control Center (CUBE) O&M Ac	Accomplished	1.2.1.7	TO2a		2.156, 2.157,	OS		ILOE! C2BI	145
3	I	I0102	ILOE! NORTHCOM Suite Operations O&M Acc	Accomplished	1.2.1.4	TO2a		2.168, 2.169,	OS		ILOE! NOR	146
3	I	I0103	ILOE! STRATCOM Suite Operations O&M Acc	Accomplished	1.2.1.4	TO2a		2.168, 2.169,	OS		ILOE! STR	147
3	I	I0104	ILOE! EUCOM Suite Operations O&M Accompl	Accomplished	1.2.1.5	TO2a		2.168, 2.169,	OS		ILOE! EUC	148
3	I	I0105	ILOE! [redacted] Communications Site O&M Acco	Accomplished	1.2.1.4	TO2a		2.156, 2.157,	OS		ILOE! Shar	149
3	I	I0106	ILOE! [redacted] CDIN 5 O&M Accomplished	Accomplished	1.2.1.5	TO2a		2.191, 2.192,	OS		ILOE! Site :	150
3	I	I0107	ILOE! PAA Site CDIN 3 O&M Accomplished	Accomplished	1.2.1.5	TO2a		2.191, 2.192,	OS		ILOE! PAA	151
3	I	I0108	ILOE! CENTCOM CDIN 2 O&M Accomplished	Accomplished	1.2.1.6	TO2a		2.202, 2.203,	OS		ILOE! CEN	152
3	I	I0109	ILOE! C2BMC Deployable Interface Node Test	Accomplished	1.2.1.7	TO2a		2.156, 2.157,	OS		ILOE! C2BI	153
3	I	I0110	ILOE! C2BMC BMDS Network Operation & Sec	Accomplished	1.2.1.7	TO2a		2.156, 2.157,	OS		ILOE! C2BI	154
3	I	I0111	ILOE! IA Operations O&M Accomplished	Accomplished	1.2.1.7	TO2a		2.156, 2.157,	OS		ILOE! IA O	155
2	I	**I02**	**Sustainment Completed**	**Completed**							Sustainmen	156
3	I	I0201	ILOE!! Distributed Training Systems Sustainme	Accomplished	1.2.2.10	TO2b		2.281, 2.282,	OS		ILOE!! Dist	157
3	I	I0202	ILOE!! CENTCOM Training Systems Sustainme	Accomplished	1.2.2.10	TO2b		2.281, 2.282,	OS		ILOE!! CEN	158
3	I	I0203	ILOE!! EUCOM Training Systems Sustainment	Accomplished	1.2.2.10	TO2b		2.281, 2.282,	OS		ILOE!! EUC	159
3	I	I0204	ILOE!! M&S DESIm/DMETS Sustainment Acco	Accomplished	1.2.2.10	TO2b		2.284, 2.285,	OS		ILOE!! M&S	160
2	I	**I03**	**Training Development Accomplished**	**Accomplished**							Training De	161
3	I	I0301	Training Materials Developed	Developed	1.2.2.5	TO2b		2.137, 2.138,	OS		Training Ma	162
2	I	**I04**	**Training Delivery Conducted**	**Conducted**							Training De	163
3	I	I0401	ILOE! SME Training Classes Conducted	Conducted	1.2.2.6	TO2b		2.134, 2.135	OS		ILOE! SME	164
2	I	**I05**	**O&S Integrated Logistics Support Accomplis**	**Accomplished**							O&S Integr	165
3	I	I0501	ILOE! O&S ILS Accomplished	Accomplished	1.2.2.7	TO2b	A069.2, A07	2.36, 2.90, 2.	OS		ILOE! O&S	166
2	I	**I06**	**Hardware and Software Sustainment Complet**	**Completed**							Hardware a	167
3	I	I0601	Development Sustainment Accomplished	Accomplished	1.2.2.8	TO2b		2.234, 2.320,	OS		Developme	168
3	I	I0602	Networks Sustainment Accomplished	Accomplished	1.2.2.8	TO2b		2.234, 2.320,	OS		Networks S	169
3	I	I0603	A&SE Sustainment Accomplished	Accomplished	1.2.2.8	TO2b		2.234, 2.320,	OS		A&SE Sust	170
3	I	I0604	O&S Sustainment Accomplished	Accomplished	1.2.2.8	TO2b		2.234, 2.320,	OS		O&S Susta	171
3	I	I0605	M&S Sustainment Accomplished	Accomplished	1.2.2.8	TO2b		2.352, 2.353,	OS		M&S Susta	172
2	I	**I07**	**Warfighter Integration Accomplished**	**Accomplished**							Warfighter	173
3	I	I0701	S6.2/6.4 C2BMC SME Support Accomplished	Accomplished	1.2.2.11			2.294, 2.295,	WF		S6.2/6.4 C	174
3	I	I0702	ILOE! S6.2/6.4 Warfighter Integration Support /	Accomplished	1.2.2.11	TO2b		2.294, 2.295,	WF		ILOE! S6.2	175
2	I	**I08**	**Information Assurance Security Engineering A**	**Accomplished**							Information	176
3	I	I0801	IA Program Management Completed	Completed	1.2.2.12	TO2b	A051.1, A05	2.368, 2.369,	OS		IA Program	177
3	I	I0802	S6.2/6.4 IA Security Engineering Recurring Upg	Completed	1.2.2.12	TO2b		2.368, 2.369,	OS		S6.2/6.4 IA	178
3	I	I0803	IA Notice & Event Analysis & Response Compl	Completed	1.2.2.12	TO2b		2.368, 2.369,	OS		IA Notice &	179
3	I	I0804	IA Certification and Accreditation Completed	Completed	1.2.2.12	TO2b	A057.2	2.368, 2.369,	OS		IA Certifica	180
3	I	I0805	IA Plan of Action & Milestones (POAM) Comple	Completed	1.2.2.12	TO2b		2.368, 2.369,	OS		IA Plan of A	181
2	I	**I09**	**Fielding Engineering Accomplished**	**Accomplished**							Fielding En	182
3	I	I0901	ILOE! Fielding Staff Support Accomplished	Accomplished	1.2.2.13	TO2b		2.4, 2.461, 2	OS		ILOE! Field	183
2	I	**I10**	**S6.4 BCM Maintenance Completed**	**Completed**							S6.4 BCM	184
3	I	I1001	S6.4 C2BMC Model Maintenance for BMDS En	Accomplished	1.1.6.1	TO1		1.516, 1.528	MS		S6.4 C2BM	185
3	I	I1002	S6.4 BCM V&A Completed	Completed	1.1.6.1	TO1		1.534	MS		S6.4 BCM	186
2	I	**I11**	**S6.4 Planner Product Maintenance Release Co**	**Completed**							S6.4 Plann	187
3	I	I1101	S6.4C2P SMRs/TPs for Maintenance Release I	Delivered	1.1.3.7	TO1		1.218, 1.219,	DV		S6.4C2P S	188
3	I	I1102	S6.4 Planner Release - Field Testing Accompli	Accomplished	1.2.2.8	TO1			OS		S6.4 Plann	189
3	I	I1103	S6.4 Planner Release Testing Completed	Completed	1.1.7.2	TO1			IT		S6.4 Plann	190
2	I	**I12**	**Maintenance Release Activities Completed**	**Completed**							Maintenanc	191
3	I	I1201	Maintenance Release #1 Delivered	Delivered	1.2.2.10	TO2b		2.325	OS		Maintenanc	192
3	I	I1202	Maintenance Release #2 Delivered	Delivered	1.2.2.10	TO2b		2.325	OS		Maintenanc	193
3	I	I1203	Technology Refreshes Maintenance Releases /	Accomplished	1.2.2.8	TO2b		2.326	OS		Technology	194
3	I	I1204	Emergency and Architecture Change Managem	Accomplished	1.2.2.8	TO2b		2.352	OS		Emergency	195
3	I	I1205	Development Sustainment SMRs/TPs for Maint	Accomplished	1.2.2.8	TO2b		2.352	OS		Developme	196
3	I	I1206	Maintenance Release Test Tools Completed	Completed	1.2.2.6	TO2b			OS		Maintenanc	197
2	I	**I13**	**S6.2 Decommissioning Completed**	**Completed**							S6.2 Decor	198
3	I	I1301	6.2 Decommissioning PACOM Completed	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		6.2 Decom	199
3	I	I1302	6.2 Decommissioning NORTHCOM Completed	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		6.2 Decom	200
3	I	I1303	6.2 Decommissioning STRATCOM Completed	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		6.2 Decom	201
3	I	I1304	6.2 Decommissioning SOCOM Completed	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		6.2 Decom	202
3	I	I1305	6.2 Decommissioning EUCOM Completed	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		6.2 Decom	203
3	I	I1306	6.2 Decommissioning CENTCOM Completed	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		6.2 Decom	204
3	I	I1307	6.2 Decommissioning Closeout Completed	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		6.2 Decom	205
1	**J**	**J**	**Site Upgrades to S6.4 Completed**								**Site Upgra206**	
2	J	**J01**	**CENTCOM Training Suite Upgrade**	**Completed**							CENTCOM	207
3	J	J0101	CENTCOM S6.4 Training Suite Upgrade Comp	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		CENTCOM	208
2	J	**J02**	**CENTCOM Training BNOSC**	**Completed**							CENTCOM	209
3	J	J0201	CENTCOM Training BNOSC Performed	Performed	1.2.2.14	TO2b		2.4, 2.452, 2	OS		CENTCOM	210
2	J	**J03**	**CENTCOM Ops Upgrade to S6.4**								CENTCOM	211
3	J	J0301	CENTCOM S6.4 Ops Upgrade Completed	Completed	1.2.2.14	TO2b		2.4, 2.453, 2	OS		CENTCOM	212
3	J	J0302	CENTCOM S6.4 Ops Upgrade Soak Accomplis	Accomplished	1.2.2.8	TO2b		2.4, 2.453, 2	OS		CENTCOM	213
3	J	J0303	Test Analysis Annex for CENTCOM POS Comp	Completed	1.2.2.8	TO2b			OS		Test Analys	214
2	J	**J04**	**CDIN 2 Upgrade to Spiral 6.4 Completed**	**Completed**							CDIN 2 Upg	215
3	J	J0401	O&S CDIN 2 Upgrade Accomplished	Accomplished	1.2.2.14	TO2b		2.4, 2.453, 2	OS		O&S CDIN	216
2	J	**J05**	**EUCOM Upgrade to Spiral 6.4 Completed**	**Completed**							EUCOM Up	217
3	J	J0501	O&S EUCOM Upgrade Soak Accomplished	Accomplished	1.2.2.8	TO2b		2.4, 2.453, 2	OS		O&S EUCC	218
1	**K**	**K**	**System IMTP Test Events and Support Accomp**								**System IM219**	
2	K	**K01**	**Flight Tests**	**Accomplished**							Flight Tests	220
3	K	K0101	FTO-01 SPMT Test Support Completed	Completed	1.3.5.1	TO3		3.94, 3.96, 3.	IT		FTO-01 SP	221
3	K	K0102	FTO-01 on RTB Test Support Completed	Completed	1.3.5.1	TO3		3.94, 3.96, 3.	IT		FTO-01 on	222
3	K	K0103	FTO-01 SPRF Test Support Completed	Completed	1.3.5.1	TO3		3.94, 3.96, 3.	IT		FTO-01 SP	223
3	K	K0104	FTG-06b SPMT Test Support Completed	Completed	1.3.5.1	TO3		3.94, 3.96, 3.	IT		FTG-06b S	224
3	K	K0105	FTG-06b SPFR Test Support Completed	Completed	1.3.5.1	TO3		3.94, 3.96, 3.	IT		FTG-06b S	225
3	K	K0106	FTG-06b on RTB Test Support Completed	Completed	1.3.5.1	TO3		3.94, 3.96, 3.	IT		FTG-06b o	226
3	K	K0107	AST-14 Test Support Completed	Completed	1.3.5.1	TO3		3.94, 3.96, 3.	IT		AST-14 Te	227
3	K	K0108	BTIR Support Accomplished	Accomplished	1.3.5.1	TO3		3.94, 3.96, 3.	IT		BTIR Supp	228
3	K	K0109	Data Management Accomplished	Accomplished	1.3.5.1	TO3		3.94, 3.96, 3.	IT		Data Mana	229
2	K	**K02**	**Ground Tests**	**Accomplished**							Ground Tes	230
3	K	K0201	GTX-04e Test Support Completed	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		GTX-04e T	231
3	K	K0202	GTI-04d ISR Test Support Completed	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		GTI-04d IS	232
3	K	K0203	GTD-04d Part 2 Test Support Completed	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		GTD-04d P	233
3	K	K0204	GTI-04e DT/OT Test Support Completed	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		GTI-04e D	234
3	K	K0205	GTD-04e Test Support Completed	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		GTD-04e T	235
3	K	K0206	CENTCOM DGT HWIL Test Support Complete	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		CENTCOM	236
3	K	K0207	CENTCOM DGT OPS Test Support Completed	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		CENTCOM	237
3	K	K0208	GTX-06a Test Support Completed	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		GTX-06a T	238
3	K	K0209	PA04 Test Support Completed	Completed	1.3.4.1	TO3		3.94, 3.96, 3.	IT		PA04 Test	239
3	K	K0210	Ground Test BTIR Support Accomplished	Accomplished	1.3.4.1	TO3		3.94, 3.96, 3.	IT		Ground Te	240
3	K	K0211	Data Management Accomplished	Accomplished	1.3.4.1	TO3		3.94, 3.96, 3.	IT		Data Mana	241
3	K	K0212	SBIRS Ground Test Accomplished	Accomplished	1.3.4.1	TO3		3.94, 3.96, 3.	IT		SBIRS Gro	242
2	K	**K03**	**Integrated Master Test Plan Management**	**Accomplished**							Integrated I	243
3	K	K0301	IMTP Management Performed	Performed	1.3.2.1	TO3	A048.3, A06	3.3, 3.4, 3.94	IT		IMTP Mana	244
2	K	**K04**	**War Games and Exercises**	**Accomplished**							War Game	245
3	K	K0401	Terminal Fury 12 Test Support Completed	Completed	1.3.3.1	TO3		3.94, 3.96, 3.	IT		Terminal Fu	246
3	K	K0402	Austere Challenge 12 Test Support Completed	Completed	1.3.3.1	TO3		3.94, 3.96, 3.	IT		Austere Ch	247
3	K	K0403	Assured Response 04e-3 Completed	Completed	1.3.3.1			3.94, 3.96, 3.	IT		Assured Re	248

(b)(3):10 U.S.C. § 130

(b)(3):10 U.S.C. § 130

	3 K	K0404	Austere Challenge 13 Test Support Completed	Completed	1.3.3.1	TO3		3.94, 3.96, 3.	IT			Austere Ch	249
	3 K	K0405	Terminal Fury 13 Test Support Completed	Completed	1.3.3.1	TO3		3.94, 3.96, 3.	IT			Terminal Fu	250
	3 K	K0406	Global Defender Exercise 04e 13 Test Support	Completed	1.3.3.1	TO3		3.94, 3.96, 3.	IT			Global Def	251
	3 K	K0407	PLANEX 2012 Test Support Completed	Completed	1.3.3.1	TO3		3.94, 3.96, 3.	IT			PLANEX 2	252
	3 K	K0408	NATO Ensemble Test 2 Support Completed	Completed	1.3.3.1	TO3		3.94, 3.96, 3.	IT			NATO Ens	253
	2 K	**K05**	**Experimentation Events**	**Accomplished**								Experiment	254
	3 K	K0501	GT-206 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			GT-206 Su	255
	3 K	K0502	FTM-18 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTM-18 Su	256
	3 K	K0503	GTI-04e Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			GTI-04e Si	257
	3 K	K0504	FTM-19 E2 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTM-19 E2	258
	3 K	K0505	FTM-20 E2 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTM-20 E2	259
	3 K	K0506	FTM-16 E3 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTM-16 E3	260
	3 K	K0507	FTO-01 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTO-01 Su	261
	3 K	K0508	FTG-08b Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTG-08b S	262
	3 K	K0509	FTM-21 E1/E2/E3 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTM-21 E1	263
	3 K	K0510	FTM-22 E2 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTM-22 E2	264
	3 K	K0511	FTT-11a Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTT-11a Si	265
	3 K	K0512	FTX-14 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTX-14 Su	266
	3 K	K0513	FTT-15 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTT-15 Su	267
	3 K	K0514	FTG-08 Support Completed	Completed	1.3.6.1	TO3		3.94, 3.96, 3.	XL			FTG-08 Su	268
1	**L**	**L**	**Advanced Concepts and Technology Evaluation**									**Advanced 269**	
	2 L	**L01**	**Future Planning and Coordination Completed**	**Completed**								Future Plar	270
	3 L	L0101	C2BMC Experimentation and Prototyping Innov	Developed	1.1.8.1, 1.1.8.2	TO1		1.168, 1.187	XL			C2BMC Ex	271
	3 L	L0102	Manage Infrastructure Accomplished	Accomplished	1.1.8.1	TO1		1.166, 1.187	XL			Manage Inf	272
	3 L	L0103	Transition Artifacts from Experiments Develope	Developed	1.1.8.1	TO1		1.166, 1.187	XL			Transition A	273
	3 L	L0104	Manage Innovation Process Accomplished	Accomplished	1.1.8.1	TO1		1.166, 1.187	XL			Manage Inr	274
	2 L	**L02**	**ACE IPT experimentation and prototype devel**	**Completed**								ACE IPT ex	275
	3 L	L0201	BMDS System Track Cue Campaign Performec	Performed	1.1.8.2	TO1		1.171, 1.172,	XL			BMDS Syst	276
	3 L	L0202	PTSS Integration Experiment and Experiment (	Performed	1.1.8.2	TO1		1.171, 1.172,	XL			PTSS Integ	277
	3 L	L0203	Launch on Remote Experiment Performed	Performed	1.1.8.2	TO1		1.176, 1.177	XL			Launch on	278
	3 L	L0204	BOA Performance Characterization Performed	Performed	1.1.8.2	TO1		1.179, 1.180,	XL			BOA Perfor	279
	3 L	L0205	Manage BOA R&D Interface Developed	Developed	1.1.8.2	TO1		1.179, 1.180,	XL			Manage BC	280
1	**M**	**M**	**S8.2 Prototypes**									**S8.2 Proto 281**	
	2 M	**M01**	**Integrated Tactical Prototype (ITP) Developme**	**Completed**								Integrated	282
	3 M	M0101	Services Product ITP Development and Unit Te	Completed	1.1.3.2	TO1		1.44, 1.56, 1.	DV			Services Pr	283
	3 M	M0102	Mission Applications Product ITP Development	Completed	1.1.3.3	TO1		1.42, 1.238,	DV			Mission Ap	284
	3 M	M0103	Element Node Product ITP Development and U	Completed	1.1.3.4	TO1		1.258, 1.259,	DV			Element No	285
	3 M	M0104	Planner Product ITP Development and Unit Tes	Completed	1.1.3.5	TO1		1.85, 1.86, 1	DV			Planner Pro	286
	3 M	M0105	ITP Software Integration Completed	Completed	1.1.3.7	TO1		1.160, 1.161,	DV			ITP Softwa	287
	2 M	**M02**	**Prototype Engineering Release Completed**	**Completed**								Prototype E	288
	3 M	M0201	ITP Release to X-Lab Completed	Completed	1.1.3.7	TO1		1.160, 1.161,	DV			ITP Releas	289
	2 M	**M03**	**IA Prototype Development Completed**	**Completed**								IA Prototyp	290
	3 M	M0301	IA Prototype Completed	Completed	1.1.2.5	TO1		1.199, 1.468,	OS			IA Prototyp	291
	2 M	**M04**	**ITP Network Development Completed**	**Completed**								ITP Networ	292
	3 M	M0401	ITP Network Completed	Completed	1.1.4.1	TO1			NT			ITP Networ	293
1	**N**	**N**	**Contract Period of Performance Accomplished**									**Contract P294**	
	2 N	**N01**	**Semi-Annual Program Management Reviews (**	**Conducted**								Semi-Annu	295
	3 N	N0101	Semi-Annual PMR Meetings Conducted	Conducted	1.1.1.1	TO1, TO2a,	A003.1	1.22, 1.25, 1.	PM			Semi-Annu	296
	2 N	**N02**	**Annual PMB Reviews Accomplished**	**Accomplished**								Annual PM	297
	3 N	N0201	Annual PMB Review and IBR Meetings Conduc	Conducted	1.1.1.1	TO1, TO2a,		1.12, 1.22	PM			Annual PM	298
	2 N	**N03**	**Reserved**	**Accomplished**								Reserved -	299
	2 N	**N04**	**Travel/ODC and Material Purchases Complete**	**Completed**								Travel/ODC	300
	3 N	N0401	ILOE! TO1 Travel and ODC Expenditures Acco	Accomplished	1.1.1.2	TO1		1.614	PM			ILOE! TO1	301
	3 N	N0402	ILOE! TO1 Material Purchases Accomplished	Accomplished	1.1.1.4	TO1		1.30, 1.569	PM			ILOE! TO1	302
	3 N	N0403	ILOE! TO2 Travel and ODC Expenditures (O&M	Accomplished	1.2.1.2	TO2a		1.416	OS			ILOE! TO2	303
	3 N	N0404	Reserved									Reserved -	304
	3 N	N0405	ILOE! TO2 Travel and ODC Expenditures (Sust	Accomplished	1.2.2.2	TO2b		2.472	OS			ILOE! TO2	305
	3 N	N0406	ILOE! TO2 Material Purchases (Sustainment) A	Accomplished	1.2.2.4	TO2b		2.36, 2.46, 2.	OS			ILOE! TO2	306
	3 N	N0407	ILOE! TO3 Travel and ODC Expenditures Acco	Accomplished	1.3.1.2	TO3		3.133	PM			ILOE! TO3	307
	2 N	**N05**	**TO1 IPT Leadership and Management Compl**	**Completed**								TO1 IPT Le	308
	3 N	N0501	ILOE! TO1 Task Order Leadership and Manage	Accomplished	1.1.1.3	TO1	A019.1, A02		BL			ILOE! TO1	309
	3 N	N0502	ILOE! TO1 Block (BL) IPT Leadership and Man	Accomplished	1.1.1.3	TO1		1.102	BL			ILOE! TO1	310
	3 N	N0503	ILOE! TO1 Architecture and System Engineerin	Accomplished	1.1.1.3	TO1		1.73, 1.102	BL			ILOE! TO1	311
	3 N	N0504	ILOE! TO1 Development (DV) IPT Leadership a	Accomplished	1.1.1.3	TO1		1.102	BL			ILOE! TO1	312
	3 N	N0505	ILOE! TO1 Integration and Test (IT) IPT Leade	Accomplished	1.1.1.3	TO1			BL			ILOE! TO1	313
	3 N	N0506	ILOE! TO1 Modeling and Simulation (M&S) IPT	Accomplished	1.1.1.3	TO1		1.73	BL			ILOE! TO1	314
	3 N	N0507	ILOE! TO1 Networks (NT) IPT Leadership and	Accomplished	1.1.1.3	TO1			BL			ILOE! TO1	315
	3 N	N0508	ILOE! TO1 Operations and Sustainment (O&S)	Accomplished	1.1.1.3	TO1			BL			ILOE! TO1	316
	3 N	N0509	ILOE! TO1 X-Lab (XL) IPT Leadership and Ma	Accomplished	1.1.1.3	TO1		1.7, 1.8, 1.9,	BL			ILOE! TO1	317
	2 N	**N06**	**TO2 IPT Leadership and Management (O&M) C**	**Completed**								TO2 IPT Le	318
	3 N	N0601	ILOE! TO2 O&M IPT Leadership and Managem	Accomplished	1.2.1.3	TO2a		2, 2.1, 2.3, 2.	OS			ILOE! TO2	319
	2 N	**N07**	**TO2 IPT Leadership and Management (Sustain**	**Completed**								TO2 IPT Le	320
	3 N	N0701	ILOE! TO2 O&S Task Order Leadership and Ma	Accomplished	1.2.2.3	TO2b			OS			ILOE! TO2	321
	3 N	N0702	ILOE! TO2 Block (BL) IPT Leadership and Man	Accomplished	1.2.2.3	TO2b			OS			ILOE! TO2	322
	3 N	N0703	ILOE! TO2 Architecture and System Engineerin	Accomplished	1.2.2.3	TO2b			OS			ILOE! TO2	323
	3 N	N0704	ILOE! TO2 Development (DV) IPT Leadership a	Accomplished	1.2.2.3	TO2b			OS			ILOE! TO2	324
	3 N	N0705	ILOE! TO2 Integration and Test (IT) IPT Leade	Accomplished	1.2.2.3	TO2b			OS			ILOE! TO2	325
	3 N	N0706	ILOE! TO2 Modeling and Simulation (M&S) IPT	Accomplished	1.2.2.3	TO2b			OS			ILOE! TO2	326
	3 N	N0707	ILOE! TO2 Networks (NT) IPT Leadership and	Accomplished	1.2.2.3	TO2b			OS			ILOE! TO2	327
	3 N	N0708	ILOE! TO2 Warfighter (WF) IPT Leadership and	Accomplished	1.2.2.3	TO2b			OS			ILOE! TO2	328
	3 N	N0709	ILOE! TO2 PMO Labor Support (Sustainment)	Accomplished	1.2.2.1	TO2b			PM			ILOE! TO2	329
	2 N	**N08**	**TO3 IPT Leadership and Management Compl**	**Completed**								TO3 IPT Le	330
	3 N	N0801	ILOE! TO3 Task Order Leadership and Manage	Accomplished	1.3.1.3	TO3	A057.3		IT			ILOE! TO3	331
	3 N	N0802	ILOE! TO3 Architecture and System Engineerin	Accomplished	1.3.1.3	TO3			IT			ILOE! TO3	332
	3 N	N0803	ILOE! TO3 Development (DV) IPT Leadership a	Accomplished	1.3.1.3	TO3			IT			ILOE! TO3	333
	3 N	N0804	ILOE! TO3 Integration and Test (IT) IPT Leade	Accomplished	1.3.1.3	TO3			IT			ILOE! TO3	334
	3 N	N0805	ILOE! TO3 Modeling and Simulation (M&S) IPT	Accomplished	1.3.1.3	TO3			IT			ILOE! TO3	335
	3 N	N0806	ILOE! TO3 Networks (NT) IPT Leadership and	Accomplished	1.3.1.3	TO3			IT			ILOE! TO3	336
	3 N	N0807	ILOE! TO3 X-Lab (XL) IPT Leadership and Ma	Accomplished	1.3.1.3	TO3		3.9, 3.10, 3.1	IT			ILOE! TO3	337
	3 N	N0808	ILOE! TO3 Warfighter (WF) IPT Leadership and	Accomplished	1.3.1.3	TO3			IT			ILOE! TO3	338
	2 N	**N09**	**TO1 Program Management Completed**	**Completed**								TO1 Progr	339
	3 N	N0901	TO1 Period Of Performance (PoP) Accomplish	Accomplished	1.1.1.1	TO1	A002.1, A00	1.27, 1.28, 1.	PM			TO1 Perioc	340
	2 N	**N10**	**TO2 Program Management Completed**	**Completed**								TO2 Progr	341
	3 N	N1001	TO2 Period Of Performance (PoP) Accomplishe	Accomplished	1.2.2.1, 1.2.1.1	TO2a, TO2b	A002.2, A00	2.5, 2.6, 2.7,	PM			TO2 Perioc	342
	2 N	**N11**	**TO3 Program Management Completed**	**Completed**								TO3 Progr	343
	3 N	N1101	TO3 Period Of Performance (PoP) Accomplish	Accomplished	1.3.1.1	TO3	A002.3, A00	3.6, 3.7, 3.8,	PM			TO3 Perioc	344