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This report is provided to Congress in compliance with Title 10, United States Code, section 2674. 
The Secretary of Defense is required to submit an annual report on the status of the renovation of 
the Pentagon Reservation, as well as a plan for the renovation work to be conducted in the fiscal 
year beginning in the year of the report's submission. 

This is the fifteenth annual repm1 on the Renovation of the Pentagon under 10 USC 26 74. The repm1 
covers accomplishments to date and actions proposed for CY 2005. In addition, information is 
included on several related projects that support the overall objectives ofthe Pentagon Reservation's 
operations and maintenance. 



Message from the Director 

I 

Director Ken Cat/ow addresses PENREN employees duri 
an "all hands" meeting. 

PENREN has enjoyed another year of impressive 
accomplishments andhas celebrated several milestones. 
Project teams . their suppottttigstaffs have advanced 
our goal of · the Pentagon'a niaqet;~h secure and 

building befitting tht'tif:!)j~ed States 
Defense. .., 

Design · Green Building dq~ncil. The 
Heating and Refrigeration Plant's lntake/Outfall system 
is now operat · Howing·~,he Pentagon's HVAC 
system to run at l ca~~~ity.f Despite significant 
obstacles and challenges from Mother Nature, we 
successfully relocated a portion of Virginia Highway 
110 without disrupting local rush-hour traffic. 

The next fiscal year will be filled with new challenges and opportunities. We will continue our primary mission, 
the renovation ofWedges 2-5. We have already begun demolition work in preparation for a new Pentagon Library 
and Conference Center. 

As an organization, PENREN will continue to merge into our parent organization, Washington Headquarters 
Services (WHS). Already, our award-winning Acquisition and Business Team has realigned itselfunderthe WHS 
Acquisition and Procurement Otnce, and our Resource Management Team has merged with the WHS Financial 
Management Directorate. As always, coordinating renovation and construction activities with the WHS Defense 
Facilities Directorate is crucial to the success of our Program and we will place a new emphasis on this over the 
next tcw years. The organizational changes will have a slight impact on our structure and business processes, 
and will equip PENREN to focus on our core mission of renovation, construction and IT enhancement of the 
Pentagon. I am confident that the additional support offered by WHS will enable PENREN to increase our already 
high level of customer service and commitment to completing projects On Cost, On Schedule and Built for the 
Next 50 Years. 

Kenneth A. Catlow, P. E. 

\ 
DirecTor, Pentagon Renovation & Construction Program Ofl1ce 
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Executive Summary 

PENTAGON 
.RENOVATION& 
CONSTRUCTION 

As required by Section 2674 of Title 10, United States Code, the following status report to Congress on the Pentagon 

Renovation Program is presented annually. The fifteenth edition of the report is a synopsis of the Pentagon Renovation 

Program, the work completed during the past fiscal year and the work anticipated for the next twelve months. The following 
four sections are covered in detail. 

I. PROGRAM OVERVIEW 
Prior to the renovation of Wedge L the Pentagon, which was designated a National Historic Landmark in 1992, 
had never undergone a major renovation. After more than 60 years, renovation is essential in order to meet current 
health, fire and life-safety codes, and to provide reliable electrical, air-conditioning and ventilating services. 

Renovation is also essential to the continued operation of the Pentagon, as the passage oftime and the cumulative 
effect of decades of deferred maintenance have left this historic structure in an advanced state of deterioration. 
The extent of the decay, against a background of steadily increasing operations and maintenance costs, precludes 
anything less than a total, slab-to-slab renovation. 

The Pentagon Renovation & Construction Program Office's (PENREN's) activities began with the Pentagon 
Heating and Refrigeration Plant in 1993. The completion date for the renovation of Wedges 2-5 originally was 
2014. However, the events of September 11,2001, made apparent a more immediate need to complete the building's 
life-safety and security enhancements. Congress appropriated additional funding to accelerate the renovation 
schedule. PENREN will now complete all renovations 36 to 48 months ahead of the original schedule. 

In addition to repealing the previous certification requirement of$1.2 billion, Congress provided tor the transfer of 
$300 million in Fiscal Year 2002 to the Pentagon Reservation Maintenance Revolving Fund (Sec. 305(b ), P.L. I 07-
117, Jan 10, 2002) to finance the accelerated Pentagon renovation and to make command centers more secure. 

PENREN faces complications in completely overhauling the Pentagon, including the presence of asbestos and 
other hazardous materials, as well as the need to work around fully occupied space -- 25,000 people who cannot 
afford interruptions in their daily operations. 
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The Pentagon's technology infrastructure is no less in need of modernization, a task that rivals the construction 
effort in size and complexity. The Pentagon was designed prior to the advent of computers and the integration of 
IT into the Pentagon has necessarily been ad hoc. Swift advances in technology demanded frequent replacements 
of IT systems. New systems were frequently installed immediately adjacent to, or over the top of. existing systems, 
which were frequently abandoned in place. This process, repeated many times. created an incomprehensible spaghetti 
mix of multiple network wiring systems, many of them abandoned and all of them unmarked. 

The confusion is not limited to cabling. Computer networks were initially installed by individual tenant agencies. 
This patchwork infrastructure has proven difficult and expensive to maintain. The focus of the Pentagon Information 
Technology modernization program is to replace multiple existing systems with a single, centrally designed and 
managed, secure network for all Pentagon tenants. This effort is being conducted concurrently with the brick-and
mortar renovation under a separate contract. 

II. RENOVATION STATUS UPDATE 
All of the renovation and IT work accomplished in 2004 and planned for 2005 is described in detail in the Renovation 
Status Update section. The renovation of Wedge 2 has been rephased, due to the necessity of accelerating 
construction, the damage sustained during the September 11, 2001, terrorist attack, and the need for office space 
to continue the planning and execution of the global war on terrorism. As construction progresses, tenants have 
begun moving back into renovated Wedge 2 office spaces. 

Ill. ADDITIONAL EFFORTS 
In addition to renovation activities, an impetus has been placed on the need for security improvements as a direct 
result of the ever-growing threat of terrorism and the September 11, 200 l, attacks. To counter these threats, 
PENREN was tasked with construction projects that were outside of its original scope of work. 
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These projects are a combination of new construction and improvements that support the renovation of Wedges 2-
5. Some of these efforts were completed in 2004, including the construction ofthe new Pentagon Athletic Center 
and DoD Auditorium; the installation of the new Heating and Refrigeration Plant (H&RP) Intake/Outfall Lines; 
the completion of the Highway 110 Bypass project. which involved increasing the distance between the Pentagon 
and Highway 11 0; and the construction of the new Remote Delivery Facility Secure Access Lane (RDF -SAL). 

PENREN is also the construction agent for the Pentagon Memorial Project, a joint effort among various organizations 
united to construct a memorial commemorating the 184 lives lost at the Pentagon on September 11, 2001. Funding 
for the design and construction of the memorial comes solely from private donations. 

Other ongoing projects include the new Pentagon Library & Conference Center (PLC2), which will be located in 
the former site of the Pentagon Athletic Club, and several smaller efforts, referred to as Ancillary Projects. 

IV. APPENDICES 
A time line of projects completed prior to the scope of this report is included in this report. As required by the 
National Defense Authorization Act for FY 2000, Section 2881 , a description of the use of the Navy Annex property 
is also included. 

Finally, important contact information is provided for those interested in learning more about the Pentagon 
Renovation and Construction Program Office. 
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I. RIII111RIIIIII1BEIIWIB. , 
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Program Background 

Vertical mobility and accessibility are a major challenge faced by 
tenants in the unrenovated sections of the Pentagon. 

THE NEED 
The Pentagon, which was designated a National Historic Landmark in 1992, has never undergone a major renovation. 
After more than 60 years, renovation is essential in order to meet current health, building, accessibility, fire and life
safety codes, and provide reliable electrical, air-conditioning and ventilating services. Without major renovation, 
the building infrastructure would become increasingly unreliable and unable to fully support the headqumters 
and nerve center of the national military establishment. The building's engineering systems have, in the past, 
deteriorated to such an extent that repairs are no longer effective and entire systems must now be replaced. The 
presence of asbestos in the ceiling plaster, heating and ventilating ducts, pipes and floor coverings is a hazard that 
also makes repairs or alterations extremely disruptive and expensive. 

From 1982 through 1990, the Department of Defense discussed the renovation of the Pentagon with the General 
Services Administration (GSA), which was then accountable for the building. GSA transferred accountability to 
the Department of Defense in the mid 1980s. 

THE TRANSFER 
Based on consultations within the administration and with congressional committees, legislation was prepared to 
transfer accountability for the Pentagon from the Administrator of General Services to the Secretary of Defense. 
so that the renovation of the Pentagon could be undertaken. The National Defense Authorization Act for FY 1991 
completed this transfer. Under the same act, Congress established the Pentagon Reservation Maintenance Revolving 
Fund for the sole intent of renovating the Pentagon, thereby allowing the Secretary of Defense to establish rent 
rates that suppoti the renovation. 
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In 1990, a concept plan for the Pentagon Renovation was approved, with the renovation of the building divided 
into five LOOO.OOO-gross-square-foot ''wedges," with the renovation of the basement as a separate project. The 
plan called for the complete removal of all mechanical, electrical and plumbing systems down to the base structure, 
due to the widespread presence of hazardous materials and the high probability of systems failure. 

The Renovation Program is currently providing all new engineering systems, vertical transportation, IT, lighting, 
and fire and life-safety systems. 

The renovated Pentagon will be more accessible to people with disabilities. Historic elements will be preserved, 
food service facilities upgraded, strategically located operation centers constructed, and modern telecommunications 
support features installed. The building will comply with energy conservation and environmental requirements, 
reorganize the handling of materials. and provide safety improvements in vehicular and pedestrian traffic. 

The renovation concept for the Pentagon included, as a first phase, the construction of a new heating and refrigeration 
plant (H&RP), which has been completed and is operational. In conjunction with the construction ofthe H&RP, a 
center courtyard utilities tunnel was built. The tunnel houses various utility lines, which distribute not only heating 
and cooling water from the H&RP, but also most other primary systems that serve the building. 

The second phase included the renovation of Segment 1 of the basement and mezzanine, which stat1ed in September 
1994 and was completed with the opening ofthe DiLorenzo TRICARE Health Clinic in March :woo. 

The third through seventh phases of the Program were envisioned as the renovation of the five wedges of the 
building from the first to the fifth floor. The five wedges were determined to be the optimum divisions for a 
renovation process that would not disrupt the operation of major utility systems. In order to vacate Wedge 1 
prior to renovation, tenants were moved either to nearby leased office space, to swing space identified within the 
Pentagon or into a previously renovated building area. 

On September 11, 2001, tenants were in the process of moving out of Wedge 2 and into the newly renovated 
Wedge l. The terrorist attack and the congressionally mandated acceleration that followed forced the Renovation 
Program to re-examine its planned phasing of the renovation, so as to allow Pentagon personnel to continue with 
the execution and planning of the cunent war effort. By September 11, 2002, reconstruction of the damaged area 
was complete and workers were already in the process of renovating Wedge 2. 

Fire, smoke and water damage that resulted from the impact and ensuing fire of the September 11 attack led to the 
displacement of 4.500 tenants from Wedge l and Wedge 2 collectively. Wedge l returned to full occupancy by 
February 2003. Rapid completion of this project allowed more resources to be directed toward the management 
and completion of ongoing renovation projects, which have stayed on or ahead of schedule. 

Wedge 2 was slated for demolition and abatement of hazardous materials in October 200 l. However, the events 
of September ll, 2001, led to the re-phasing of the Wedge 2 renovation. so as to allow for re-occupancy of 
approximately half of the wedge for those tenants displaced from the building as a result ofthe attack. Construction 
has been completed in the first phase of Wedge 2. The first tenants moved into their office spaces in July 2003. 
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Program Status 

The Short-Interval Production Schedule (SIPS) used by PENREN during the renovation of Wedges 2-5 continues 
to keep the project on schedule. Wedge 2 is now more than 70 percent complete. In early 2004. PENREN finished 
coordinating the moves of more than 400 tenants into renovated Wedge 2 office space. In 2005, a projected 4.200 
additional moves will take place. Final completion for Wedge 2 is projected for fall 2005. 

In 2004, PENREN also completed several non-renovation projects, including the new Pentagon Athletic Center 
(PAC). The PAC replaces the old Pentagon Athletic Club with a more spacious, modern facility that meets growing 
membership fitness and readiness needs, based on current usage patterns and future incremental growth. The 
127 ,000-square-foot facility construction project also included a new auditorium. Work was also completed on 
PENREN's two Roads & Grounds projects, the Remote Delivery Facility Secure Access Lane and the Highway 
110 Relocation project. The Heating & Refrigeration Plant Intake/Outfall Project was also completed in 2004. 

The Pentagon Memorial Project team is currently \Vorking on the design details of the memorial, which have included 
a change in the materials used for the memorial units and the testing of various lighting methods. Groundbreaking 
on this project is contingent upon raising sufTicient funds for construction. No appropriated funds will be expended 
for the design and construction of the memorial. The Family Steering Group is leading the fundraising effort. 

Demolition and final design are also underway on the Pentagon Library and Conference Center (PLC2) project. 
The PLC2 will be located in the space formerly occupied by the old Pentagon Athletic Club. 

The Ancillary Projects team also reached milestones with the completion of the J2T/National Geospacial-Intelligence 
Agency (NGA) Build-Out and the new Pentagon Force Protection Agency (PFPA) Command Center. The Ancillary 
team continues to support vital renovation activities by managing and executing other smaller projects. 
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Program Challenges 

A complete renovation of the Pentagon is necessary to provide a modern, flexible and efficient work environment 
that will endure well into the 21st century. Witho1:1t a major renovation. the building would continue to deteriorate, 
ultimately rendering it unable to serve its mission. 

To better understand the challenges the renovation team faces. it is important to understand the unique features 
of the Pentagon itself. Unlike most large office buildings, the Pentagon is the command and control center for 
our nation's military establishment and serves as headquarters for the senior leadership, including the Secretary 
of Defense, the Chaim1an of the Joint Chiefs of Staff and the heads of each of the military depmtments. The 
Department of Defense monitors and deploys forces around the world. Yet, it is within these same walls that 
renovation activities, often involving heavy construction, must take place. 

In terms of size, the Pentagon looks and operates much like a small city: it has its own heating and refrigeration 
plant, water and sewage facilities, police force, fire station, heliport, cafeterias, mini-mall, Metro station and 
medical clinic. The building itself covers 34 acres, and overall the Pentagon Reservation provides parking for 
10,000 vehicles. ln terms of population, the Pentagon's 25,000 employees make it larger than nine out of l 0 
towns in the United States. The large number of Pentagon personneL the complexity and the critical nature of 
their missions, and the sheer magnitude of the building combine to create challenges that can be found in no other 
renovation project in the world. 
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Program Schedule 
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tractors, PENREN employees and DoD officials celebrate th 
opening of the relocated Highway 110 northbound lanes. 

The Pentagon Renovation & Construction Program Office has completed and populated the first two phases 
of Wedge 2. At present the Wedge 2 team is performing core and shell, as well as tenant fit-out construction, 
for tthe two final phases of Wedge 2. The estimated completion date for Wedge 2 at this time is November 
2005. This will include the move-in of several Pentagon senior executives. 

Basement construction commenced in February 2002, using PENREN's Enhanced Universal Space Concept 
(EUSP). This area is being designed to provide more flexible space, suitable for command and control 
centers. The basement is currently scheduled to be completed and populated by August 2005. 

The Remote Delivery Facility Secure Access Lane and the Highway 110 Relocation are both complete. 

Phase I of the Pentagon Athletic Center project began in December 2002. The new Pentagon Athletic Center 
opened for use in March 2004. The new Pentagon Auditorium opened in September 2004. 

The design process for the Pentagon Memorial project began in October 2003 and is scheduled to be 
completed in November 2005. The construction completion date for the memorial is not yet established, 
as construction cannot begin until adequate private donations have been received. 

The design process for the Pentagon Library and Conference Center began in July 2004 and is scheduled 
to be completed in April 2005. Currently, the design is 53 percent complete. 

The estimated completion date for the renovation of the Pentagon is 2010. This includes the full scope of 
renovation activities, including tenant move-out, demolition and abatement, core and shell construction, 
and tenant fit-out. 
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Program Budget 
SOURCE OF FUNDS 
Section 2804 of the Department of Defense Authorization 
Act, 1991 (Public Law 101-510, see Appendix) established 
the Pentagon Reservation Maintenance Revolving Fund 
(PRMRF). This act transferred responsibility for the 
operation, maintenance, protection, repair and renovation 
of the Pentagon Reservation from the General Services 
Administration to the Secretary of Defense. This revolving 
fund is the funding source for the Pentagon Renovation 
Project. In addition, the fund finances a full range of 
building services for Department of Defense components, 
including the military departments and other activities 
housed within the Pentagon Reservation. 

The renovation was designed to be budget-neutral for the 
Department of Defense. in that the Department could operate, maintain, protect and renovate the Pentagon using the 
rent that the Department would have paid to the General Services Administration over a 12 to 14-year period. 

Accordingly. the PRMRF was designed to operate on a break-even basis over the long term. Revenue for the 
revolving fund may be generated from various sources: however, the fund depends primarily upon monies collected 
from a user charge. This charge is paid by Department of Defense components and other tenants using Pentagon 
Reservation facilities or land, based on a rate per square foot. The rate is established to recover the cost of day-to
day operations, maintenance, protection of reservation facilities and personnel. and essential capital improvements, 
including all costs associated with the Pentagon Renovation Program. 

CERTIFICATION OF COST 
Section 8055 of the FY 2005 Defense Appropriations Act (Public Law 1 08-287) requires that the Department 
of Defense certify that the total cost for the planning. design, construction and installation of equipment for the 
renovation of Wedges 2-5 cumulatively will not exceed four times the total cost for the planning, design, construction 
and installation of equipment for the renovation of Wedge 1. The cost of the renovation of Wedge 1 shall be adjusted 
for any increase or decrease in costs attributable to inflation. 

In accordance with the referenced Appropriations Act, the calculation of cost limitation and the cost of each wedge 
does not include any cost incurred for repair and reconstruction as a result of the terrorist attack on September 11, 
200 l, nor costs attributable to additional security requirements deemed essential by the Secretary of Defense, nor 
costs attributable to compliance with new requirements of federal, state or local laws. 

Extensive internal management controls are in place to ensure accurate tracking and monitoring of costs associated 
with the certification ceiling and to segregate costs of ancillary projects. 
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Consistent with the cost estimates prepared for projects in the Military Construction Program, this limitation does not 
include the cost of: 1) purchase and installation of Information Management and Telecommunications equipment, 
2) rental and operation of leased swing space, 3) purchase and installation of furniture for the renovated Pentagon. 
and 4) separately authorized ancillary projects and security enhancements directed prior to the terrorist attacks. The 
Department of Defense Appropriations Act, 2005, and the required cettification are included in the Appendix. 
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RENOVATION SEQUENCE 

furniture and large 
items are set up in preparation for the relocation of 

The Pentagon renovation consists of several individual work etJorts that all follow a similar sequence towards 
completion. 

MOVE-OUT 
One of the major challenges faced by the the Pentagon Renovation & Construction Program on a daily basis is the 
necessity of \Vorking around 25,000 people. Before renovation of an occupied area can begin, the people in that 
space must move to leased office space, temporary space built out within the Pentagon or new permanent space 
after the completion of Wedge 1. This move includes all of the tenants' personal belongings, computer equipment 
and telephones. A major factor in the move-out process is the fact that Pentagon employees cannot afford any 
downtime in their daily activities. Therefore, the swing space must be renovated and operational to meet the needs 
ofthe displaced Pentagon tenants before the move-out process can occur. After the move, tenants are typically up 
and running at full speed within a 24-hour period. 

TEMPORARY MECHANICAL, ELECTRICAL, PLUMBING AND COMMUNICATIONS 
Temporary utilities and communications equipment are necessary to keep the Pentagon tenants surrounding the 
area under construction operational with minimal disruption. Temporary barrier walls are constructed to ensure the 
safety and security of the tenants, and to prevent the distractions of noise, dust and hazardous work conditions. 

DEMOLITION & ABATEMENT 
Before construction can begin, all existing utilities in the area must be demolished and hazardous materials, including 
asbestos, lead-based paint and polychlorinated biphenyls (PCBs), must be abated. This effort is very expensive 
and time-consuming, but is absolutely essential to ensure the health and safety of Pentagon tenants. 
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CORE & SHELL 
Core and shell construction includes the build-out of common elements in an area, including walls and public 
conidors, as well as the rebuilding of primary utility systems. 

TENANT FIT-OUT 
Tenant fit-out is the construction of interior office space based on the requirements of the intended tenants and 
PENREN's Universal Space Plan (USP), and includes the rebuilding of secondary utility systems. 

INFORMATION TECHNOLOGY SYSTEMS (ITS) 
ITS is an extensive effort to meet the requirements of the existing tenants while ensuring that the technological needs 
of future tenants can be met without further renovation. Modern telecommunications and information management 
sources with access to global networks are provided throughout the Pentagon. Backbone communication equipment 
is renovated and modernized to suppmt voice, data, video and other user requirements, including local area 
networks. 

FURNITURE, FIXTURES & EQUIPMENT 
After the interior office space has been built and the information technology equipment is installed, Hexible 
systems furniture is installed to facilitate the operation of a modern office environment. The systems furniture 
includes a "smart wall'' work station configuration, providing easily accessible pathways for electrical power and 
for telecommunications. This arrangement allows for much greater Hexibility in both the initial furniture layout 
and future reconfigurations. 
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SECURITY 

actor unloads equipment into a renovated office 
space. 

Security is a top priority for PENREN. Security checks and upgrades are implemented throughout construction, 
and security accreditation is essential for the acceptance of the completed space. 

COMMISSIONING 
The commissioning process verifies and documents the performance of building systems in accordance with the 
design and the owner's functional and operational needs. Commissioning starts in the design phase and extends 
through the construction process and warranty period. 

MOVE-IN 
The culmination of every renovation effort is the move of tenants into the renovated space. As with the move-out, 
the Renovation Program strives to minimize any disruptions to daily operations. Tenants are typically back to full 
operation within 24 hours of vacating their offices for their newly renovated space, including the relocation of all 
personal items and the re-commissioning of computers and telephones. 
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The Renovation Stc:3tus section of this report will focus on PENREN's primary>mjssion, 
the reno'<a/{<:fsi,J}{Jf:the ~~fltag?n and its major systems, an undert~king r~,t~rred~t~J; CjlS ..•• 

1 Wedges 2..;5. · Th1s sectton wt/1 report on the status of the renovatton as Jtrelat~~to the 
following areas: 
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•' Renova.tion and Construction 

• Ttfnant Moves 
-'~//; 

• IT R~fl~~ation , 
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Wedges 2-5 Renovation 

Four and a half million square feet of space will be modernized in the design-build renovation of Wedges 2-5. These 
remaining unrenovated areas of the building are combined in a single project to take advantage of economies of 
scale and to meet the budget. The project includes the removal of all hazardous materials, the replacement of all 
building systems, the addition of new elevators and escalators to improve vertical circulation, and the installation 
of new security and telecommunications systems. Renovated spaces will be modem, efficient and flexible. The 
project, underway since September 2001, is on an accelerated schedule for completion in December 2010, four 
years sooner than originally planned. 

Renovation & Construction 
Efforts in 2004 have been primarily focused on construction activities in the second half of Wedge 2. Major 
milestones included the completion of demolition and abatement in Wedge 2 in May 2004 and the completion 
of the command and control centers in the basement of Wedge 2 on December 10, 2004. Looking forward to 
2005, major milestones will include the completion of the above-ground space of Wedge 2 in September and the 
relocation of Pentagon senior executives in November. Following the phased construction approach, demolition 
and abatement of the first half of Wedge 3 will begin on June 2, 2005. 

Tenant Moves 
In early 2004, PENREN moved more than 400 tenants into renovated Wedge 2 office space, concluding an eltort 
that began in late 2003. In 2005, a projected 4,200 additional moves will take place. 

IT Renovation 
The modernization ofthe building's information management and telecommunications infrastructure is an integral 
component of the Pentagon's renovation. '[he basic inf()rmation systems were installed long before the advent of 
personal computers, fax machines, video teleconferencing and digital telephone service, and have evolved without 
a design plan. When the Pentagon was built in 1943, there was one telephone for every three employees. 
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Over the last 57 years, new information technology capabilities have emerged and the new systems have been laid 
on top of the old. Over time, this merging of technologies has become unmanageable and not easily upgradable. 
As new requirements have emerged, facilities and systems have been added with little or no regard to existing 
capabilities or long-tenn requirements. The individual military departments and agencies have also engineered 
and installed their own equipment and cables to meet their immediate specific needs. 

The PENREN IT/Product Manager for Information Technolgy Systems (IT/PMITS) team is accountable for 
renovating and modernizing the Pentagon IT Systems and Infrastructure (ITS&l), including the command centers. 
The more than 25,000 Pentagon employees require systems that will provide immediate access to local and world
wide networks, as well as the tools to rapidly collect, analyze and present data to decision makers in a timely 
manner. 

Working alongside the Wedge 2 construction team, the IT group was an integral part of several milestones in 
2004. In November, construction and IT were completed in a new command center. This effort was particularly 
intensive from an IT perspective, as it called for the integration of numerous systems into one cohesive, sustainable 
operation. To ensure that the technology needs of all Pentagon employees are met, the IT group spends a great 
deal of time meeting with building tenants to collect information on requirements. In 2004. they completed close 
to 200 Organizational Elements Tenant Fit-Out surveys for Wedge 2, and also finished gathering requirements for 
the Resource Situational Awareness Centers (RSACs). 
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PENREN is the;construction agent for a number ofconstruction efforts that fall outside 
the scoplfiil;the reQ~vation of Wedges 2.-.5: Thes~~lit.nqE!(jakings are discussed in the 
"Additional Efforts" section of this report and lncfude: , · · 

'' tt(qwj} > 

• PerJtagon A.fhletic Center 

• H&RP lntake/Outfaa·· 
f ,~· ·• ~ 

+27; ;r 

• Roads:~tia»nrounci~·· 

• Pentagon Memorial Project 

• Pentagon Library & Conference Center 

• Ancillary Projects 
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Pentagon Athletic Center 

The new Pentagon Athletic Center (PAC) replaces the 58-year-old Pentagon Officer's Athletic Club. The PAC is 
a larger, more modern facility that will provide the enhanced services necessary to meet the fitness and readiness 
needs of its current military and civilian membership, as well as projected membership growth for the coming 
years. Key features of the PAC include a suspended running track, a full basketball court with two practice courts, 
three racquetball courts, two squash comts, a large weight room, a cardio room, a stretching area and a six-lane 
pool with two Jacuzzi spas. 

The PAC construction effort was made up of two very specific areas -- the new Athletic Center and the new 
350-seat DoD Auditorium, which boasts a state-of-the-art studio and production facility for the Army Video 
Information Directorate. 

PENREN held a ribbon-cutting ceremony for the PAC on March 30, 2004. The DoD Auditorium opened on 
September I 0, 2004. Because of its use of recycled and renewable building materials and other sustainable design 
elements. the PAC construction project received a Leadership in Energy and Environmental Design (LEEDrg') 
certification from the U.S. Green Building Council, making it the second PENREN project to earn this distinction. 
The first LEED-certified project was the Metro Entrance Facility. 
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H&RP Intake/Outfall 

The Pentagon Heating and Refrigeration Plant (H&RP) houses the steam boilers and air-conditioning chillers that 
provide heating and cooling to the Pentagon. The plant's close proximity to the Potomac River allows the chilled 
water system to use river water in the condenser water loop to dissipate heat, rather than using a more costly cooling 
tower system. The original condenser water system was installed in 1942 and no longer had sufficient capacity to 
meet the cooling requirements of the Pentagon. The Intake/Outfall Project rectified this issue by installing a new 
condenser water system to the H&RP plant parallel to the original pipe system. 

The Intake/Outfall project included an intake structure located at the Boundary Channel Lagoon; a screen house 
adjacent to the H&RP; and the outfall structure located near a local waterway. The work involved the underground 
installation of a fiberglass intake pipe that runs from the intake structure to the screen house, and a pre-stressed 
concrete outfall pipe that runs from the H&RP to the outfall structure. The commissioning of mechanical and 
electrical equipment, and the performance of the electrical coordination study for the entire electrical plant proved 
to be challenges. 

A ribbon-cutting ceremony was held on July 16, 2004 to launch the official use of the facility. The final project 
completion date was November 19, 2004. 
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Roads & Grounds Projects 

In 2004, PENREN completed two Roads & Grounds projects, the Remote Delivery Facility Secure Access Lane 
(RDF-SAL) and the Highway 110 Bypass. Both efforts were completed in October 2004. 

The RDF-SAL provides additional security by increasing the distance between the Pentagon and the security 
station that clears vehicles for entrance to the Remote Delivery Facility (RDF). Additional protection measures 
provided by this project included the installation offences, bollards, walls and berms along Route 27. 

The Highway 110 Bypass project relocated US Route 110 further away from the Pentagon and through a 
section of the Pentagon's North Parking Lot to increase vehicle stand-off distance. This project also included 
the construction of two new secured parking lots in North Parking and the improvement of traffic flow on the 
Reservation. A milestone was reached in April 2004, when a small ceremony was held to commemorate the 
opening of the re-routed northbound lanes of Highway I I 0. Despite weather extremes, including record rain and 
snowfall, the project was completed on schedule. 
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Pentagon Memorial Project 

PENREN is the construction agent for the Pentagon Memorial Project, a joint effort by various organizations 
united to construct a memorial commemorating the 184 lives lost in the September 11, 2001, terrorist attack on 
the Pentagon. 

The Memorial Project engaged in extensive research and development this past year in order to develop and refine 
the award-winning concept design. As a result of the extensive research, the concept designers and design-build 
contractor jointly recommended (and family members approved) a metal change for the memorial units from 
Aluminum to Super Duplex Stainless Steel #255 in March 2004. Before the end of calendar year 2005. the team 
will be able to evaluate a cast metal prototype of the memorial unit. To reach this milestone, the Memorial Team 
has worked closely with the metal foundry, the structural engineer, a lighting consultant and a pool consultant. 
Family members have been kept informed of progress throughout the project. 

In April 2004, the Pentagon Memorial Fund. Inc. formally launched their national fundraising campaign with a 
press conference on Capitol Hill, and introduced several key board members. The completion date is unknown. 
Private fundraising has progressed more slowly than planned and the available funds are not sufficient to begin 
construction. 

A design charrette was held in June 2004 as a "kick-off' to the Design Development phase. Family members, 
architects, engineers and major stakeholders from within the Pentagon shared their vision of the project as well 
as their concerns, resulting in the fi.)rmation of specific project requirements and the identification of performance 
criteria. 

Parallel to the design effort. survey work was initiated in 2004 to locate and identify what, if any, existing utilities 
may be impacted by the construction of the memorial on the selected site. 

* Because no Federal funds are allocated to the design and construction of this project, the Pentagon Memorial is not 
schedule or cost-driven. 
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Pentagon Library & Conference Center (PLC2) 
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PENREN is remodeling the old Pentagon Officer's Athletic Center into the Pentagon Library and Conference 
Center (PLC2). The PLC2 will expand the Pentagon's current capacity to hold large meetings and conferences. 
When it is completed, the PLC2 will feature a total of 14 conference rooms and a multi-purpose room with a stage 
and audio-visual support. This room will support a variety of events, including conferences and teleconferences, 
performances, banquets and lectures. The facility will also provide in-house catering for conferences and boast 
a new cafeteria with seating in an atrium area brightened by skylights. This facility, when complete, will reduce 
the Department's dependence on costly and inconvenient rented meeting rooms. 

This design-build project is underway with 65 percent of final designs complete. Demolition and abatement of 
the facility is in progress. The PLC2 will open in summer 2006. Currently, progress is estimated to be 5 percent 
complete. 

A drawing of PLC2's multi-purpose room. 
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Ancillary Projects 

Although the majority of the Pentagon Renovation Program's work is encompassed within large projects, there 
are many smaller projects underway to meet needs that are essential to keeping the Program rolling. Ancillary 
Projects are typified by lower contract amounts and short turnaround times for completion. 

National Geospacial-Intelligence Agency (NGA) Build Out 
This swing space project supporting the renovation efforts in Wedges 2-5 was completed in July 2004. It is com
prised of approximately 15,000 square feet of office space and an IT room. 

Pentagon Force Protection Agency (PFPA) Command Center 
The PFPA Command Center is a temporary space for the Operations Command Center of the Pentagon Force 
Protection Agency. The 1,650 square feet of office space, which includes a computer room, was completed on 
September 27, 2004. 

Wedge 3 - 5 Standpipes 
The standpipe installation project began in September 2003, with a projected completion date of January 2005. 
The project involves the installation of new standpipes in stairwells from Wedge 3 through Wedge 5 of the Penta
gon. The standpipes will provide future connections to the building's fire protection system. 

Joint Staff/Navy Swing Space 
In December 2004, PENREN began building 22,000 square feet of office space and an IT room in support of the 
Wedge 2-5 project renovation. The projected completion date for this new swing space is April2005. 

Electrical Ductbank Installation for Building Feeders 
PENREN plans to install over 700 linear feet of new electrical ductbank in support of a Pentagon electrical power 
distribution upgrade. 
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The Appendix confpins additional background information about PENREN and the 
renovation of'J · nfagon, including: 

' /, 

• C<>mpleted Work Timeline ·• 

~;~alDefense iutho'rization Act (FY 2000, 2002) 
,, ':> '' ·,:',·"\(, 

• 

• Department of Defense Appropriations Act 
FY2000-2002 
FY2003 
FY2004 
FY2005 

• Report to Congress Distribution List 

• Contact Information 
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Completed Work Timeline 

1996 
November 

1997 
January 

February 

June 

August 

September 

October 

1998 
May 

August 

1999 

North Parking Pedestrian Ramp ( l) 

River Terrace Handicapped Access (2) 

Sewage Lift Station (3) 

Center Courtyard Utility Tunnel ( 4) 

Classified Waste Incinerator (5) 

Heating and Refrigeration Plant (6) 

River Terrace Vehicle Bridge (7) 

Corridor 8 Entrance Renovation (8) 

River Terrace Renovation (9) 

June Renovation and Furnishing of Swing 

Space Facilities (l 0) 

September Mug Handle Infill (11) 

October Basement Segment 2A2 ( 12) 

2000 
March 

March 

August 

September 

October 

December 

Basement/Mezzanine Segment 1 (13) 

DiLorenzo TRICARE Health Clinic (14) 

Remote Delivery Facility Phase 1 (15) 

Replacement of Underground Water 

Lines (16) 

Basement 3A Demolition and 

Abatement (17) 

Remote Delivery Facility Phase 2 (18) 

2001 
January 

February 

September 

December 

Helipott and Fire Station Control Tovver ( 19) 

South Terrace Pedestrian Bridges (20) 

Wedge I (21) 

Pentagon Transit Center (22) 
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2002 
January 
April 

September 
September 

I 

Limestone Cleaning & Repointing (23) 
Relocation ofNIMA Offices (24) 

Phoenix/Wedge 1 Recovery (25) 
RDF Power Plant (26) 

November Metro Entrance Facility (27) 
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2003 
January 

March 

May 

May 

June 

August 

October 

October 

November 

December 

December 

Office Build Out-- Air Force Agency 

Remote Delivery Facility -- Final Completion (28) 

Joint Director of Military Support (JDOMS), Joint Chief of Staff and Air Force 

Army Operations Center (AOC) Phase 2 
Navy Office Build Out (29) 

PFPA Command Action Center (CAC) Build Out 

Wedge 2, Phase I & 2 (30) 

Heliport Demolition 

OSD/PA Relocation to Corridor Bridge 3 

CCSP Wedge 1 Core Facility (31) 

Wheelchair Lift at Clinic 
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2004 
March 

April 

June 

July 

September 

September 

October 

November 

Pentagon Athletic Center (32) 

Highway 110 Northbound Lanes (33) 
Highway 110 Southbound Lanes (34) 

National Geospacial-Intelligence Agency (NGA) Build Out (35) 
DoD Auditorium (36) 

PFPA Command Center 

Roads & Grounds Projects conclude (37) 

H&RP Intake/Outfall (38) 
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FY 2000 - National Defense Authorization Act -
as amended by Sec 2851 of PL. 107-314, National Defense Authorization Act for FY 2003 

Subtitle F-Expansion of Arlington National Cemetery 

SEC. 2881. TRANSFER FROM NAVY ANNEX, ARLTNGTON, VIRGINIA. 
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(a) LAND TRANSFER REQUIRED- The Secretary of Defense shall provide for the transfer to the Secretary 
of the Army of administrative jurisdiction over three parcels of real property consisting of approximately 36 
acres and known as the Navy Annex (in this section referred to as the 'Navy Annex property'). 

(b) USE OF LAND- (1) Subject to paragraph (2), the Secretary of the Army shall incorporate the Navy Annex 
property transferred under subsection (a) into Arlington National Cemetery. 

(2) The Secretary of Defense shall reserve not more than 10 acres of the Navy Annex property (of which not 
more than six acres may be north of the existing Columbia Pike) as a site for-

Such other memorials that the Secretary of Defense considers compatible with Arlington National Cemetery 
and the Air Force Memorial. 

(c) REDEMPTION OF LAND FOR CEMETERY USE- Immediately after the transfer of administrative juris
diction over the Navy Annex pro petty, the Secretary of Defense shall provide for the removal of any improve
ments on that propetty and shall prepare the property for use as a part of Arlington National Cemetery. 

(d) ESTABLISHMENT OF MASTER PLAN- (l) The Secretary ofDefense shall establish a master plan for 
the use of the Navy Annex property transfeiTed under subsection (a). 

(2) The master plan shall take into account (A) the report submitted by the Secretary of the Army on the expansion 
of Arlington National Cemetery required at page 787 of the Joint Explanatory Statement of the Committee of 
Conference to accompany the bill H.R. 3616 of the One Hundred Fifth Congress (House Report 105-436 of the 
105th Congress), and (B) the use of the acres reserved under subsection (b)(2) for a memorial or museum. 

(3) The master plan shall be established in consultation with the National Capital Planning Commission and only 
after coordination with appropriate officials of the Commonwealth ofVirginia and of the County of Arlington, 
Virginia, 'vith respect to matters pertaining to real property under the jurisdiction of those ofncials located in 
or adjacent to the Navy Annex property, including assessments of the effects on transportation, infrastructure, 
and utilities in that county by reason of the proposed uses of the Navy Annex property under subsection (b). 

(4) Not later than 180 days alter the date of the Bob Stump National Defense Authorization Act for FY 2003, 
the Secretary of Defense shall submit to Congress the master plan established under this subsection. 

(e) IMPLEMENTATION OF MASTER PLAN- The Secretary of Defense may implement the provisions of 
the master plan at any time after the Secretary submits the master plan to Congress. 
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FY 2002- NATIONAL DEFENSE AUTHORIZATION ACT-
Section 2864 of PL. 107-107 (Pentagon Memorial) 

Sec. 2864. <1 0 USC 2674 note> 

ESTABLISHMENT OF MEMORIAL TO VICTIMS OF TERRORIST ATTACK ON PENTAGON RES
ERVATION AND AUTHORITY TO ACCEPT MONETARY CONTRIBUTIONS FOR MEMORIAL AND 
REPAIR OF PENTAGON. 

(a) Memorial Authorized.--The Secretary of Defense may establish a memorial at the Pentagon Reservation dedi
cated to the victims of the terrorist attack on the Pentagon that occurred on September 11, 2001. The Secretary 
shall use necessary amounts in the Pentagon Reservation Maintenance Revolving Fund established by section 
2674(e) of title 10, United States Code, including amounts deposited in the Fund under subsection (c), to plan, 
design, construct, and maintain the memorial. 

(b) Acceptance of Contributions.--The Secretary of Defense may accept monetary contributions made for the 
purpose of assisting in--

(1) the establishment of the memorial to the victims of the terrorist attack; and 
(2) the repair of the damage caused to the Pentagon Reservation by the terrorist attack. 

(c) Deposit of Contributions.--The Secretary of Defense shall deposit contributions accepted under subsection (b) 
in the Pentagon Reservation Maintenance Revolving Fund. The contributions shall be available for expenditure 
only for the purposes specified in subsection (b). 
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Navy Annex - Federal Office 

(f) LEGAL DESCRIPTION- In conjunction with the development of the master plan required by subsection 
(d), the Secretary of Defense shall determine the exact acreage and legal description of the portion of the 
Navy Annex property reserved under subsection (b)(2) and of the portion transferred under subsection (a) for 
incorporation into Arlington National Cemetery. 

(g) REPORTS- (1) Not later than 90 days after the date ofthe enactment of this Act, the Secretary of the Army 
shall submit to the Secretary of Defense a copy of the report to Congress on the expansion ofArlington National 
Cemetery required at page 787 ofthe Joint Explanatory Statement of the Committee of Conference to accompany 
the bill H.R. 3616 of the One Hundred Fifth Congress (House Report 105-736 of the 105th Congress). 

(2) The Secretary of Defense shall include a description of the use of the Navy Annex property transferred 
under subsection (a) in the annual report to Congress under section 2674(a)(2) of title I 0. United States Code, 
on the state of the renovation of the Pentagon Reservation. 

(h) DEADLINE- The Secretary of Defense shall complete the transfer of administrative jurisdiction required 
by subsection (a) not later than 

(1) January 1, 2010; or 

(2) the date when the Navy Annex property is no longer required (as determined by the Secretary) for 
use as temporary office space due to the renovation of the Pentagon. 

Under the current schedule for the renovation of the Pentagon, it is anticipated the Navy Annex property and facility 
will be used as temporary and permanent office space until the conclusion of the renovation program. After that time. 
all the facility occupants will be relocated to either the Pentagon and/or other government controlled space. 

Washington Headquarters Service (WHS), Real Estate & Facilities Division (RE&FD) Response to Section 
2881 

It is currently planned that, in accordance with Section 2881 of the FY 2000 Defense Appropriations Act, the 
Secretary of Defense will assign administrative jurisdiction of the Navy Annex property to the Secretary of the 
Army by January I, 2010. 

FUtther, in accordance with Section 2851 ofthe FY 2003 Defense Appropriations Act, by June 2003, the Secretary 
of Defense will establish a master plan for the use of the Navy Annex property that will take into account (A) the 
report submitted by the Secretary of the Army on the expansion of Arlington National Cemetery required at page 
787 of the Joint Explanatory Statement of the Committee of Conference to accompany the bill H.R. 3616 ofthe One 
Hundred Fifth Congress, and (B) the use of Navy Annex property as a site for any other memorial or museum. 
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Department of Defense Appropriations Act 

FY 2000: 

The Department of Defense Appropriations Act, 2000, Public Law 106-79, Section 8064 (Oct. 25, 1999) 

SEC 8064. (a) None of the funds appropriated in this Act may be transferred to or obligatedj/'om the Pentagon Reservation 
1lfaintenance Revolving Fund, unless the Secretmy of Defense certifies that the total cost for the planning, design. construction and 
installation of equipment for the renovation of the Pentagon Reservation will not exceed $1,222.000,000. 

(b) The Secretal)' shall. in conjunction with the Pentagon Renovation, design and construct secure secretarial offices and support 
facilities and security-related changes to the sub·way entrance at the Pentagon Reservation. 

FY 2001: 

The Department of Defense Appropriations Act, FY 2001, Public Law 106-259, Section 8061 (Aug. 9, 2000) 

SEC 8061. None of the fimd~ appropriated in this Act may be transferred to or obligated ji·om the Pentagon Reservation 
1\Iaintenance Revolving Fund, unless the Secretwv of Defense certifies that the total cost for the planning, design, construction and 
installation ofequipmentfor the renovation oft he Pentagon Reservation will not exceed $1,222,000,000. 

FY 2002: 

The Department of Defense Appropriations Act, FY 2002, Public Law 107-117, Section 8060 (Jan. 10, 2002) 

Sec. 8060. (a) Limitation on Pentagon Renovation Costs.-Not later than the date each year on which the President submits to 
Congress the budget under secrion 1105 of title 31, United States Code, the Secretwy of Defense shall submit to Congress a certification 
that the total costjin· the planning, design, construction. and installation of equipment for the renovation of wedges 2 through 5 of the 
Pentagon Reservation, cumulative I}: will not exceedfour times the total cost for the planning, design, construction, and installation of 
equipment for the renovation q( wed,ge I. 

(b) Annual Adjustment.-For purposes ofapplying the limitation in subsection (a), the S'ecretary shall adjust the cost for the 
renovation of wedge I by any increase or decrease in costs attributable to economic inflation, based on the most recent economic as
sumptions issued by the CJ,(fice of Management and Budget for use in preparation of the budget qf the United States under section 1104 
oftitle 31, United States Code. 

(c) E"-xclusion ~~(Certain Costs.-For purposes qf calculating the limitation iu subsection (a), the total costfor wedges 2 through 
5 shall not include- (1) any repair or reconstruction cost incurred as a result of the terrorist attack on the Pentagon that occurred on 
September I 1. 2001: (2) any increase in costsfor wedges 2 through 5 attributable to compliance with 11ew requirements q(Federal, State. 
or local laws; and (3) any increase in costs attributable to additional security requirements that the 5'ecretwy ofDejense considers es
sential to provide a safe and secure working envimnment. 

(d) Certification Cost Reports.-As part of the annual certification under subsection (a). the Secretwy shalf report the projected 
cost (as of the time of the certification) for- (1) the renovatimt of each wedge. including the amount adjusted or otherwise excluded for 
such wedge under the authority (!(paragraphs (2) and ( 3) ~~{subsection (c) j(Jr the period covered by the certification; and (2) the repair 
and reconsTruction ofwedges 1 and 2 in response to the terrorist attack on the Pentagon that occurred on September 11, :!001. 

(e) Duration of Certification Requiremeut.-The requirement to make an annual certification under subsection (a) shall apply 
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FY 2003: 
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The Department of Defense Appropriations Act, FY 2003, Public Law 107-248, Section 8056 (October 
10,2002) 

Sec. 8056. (a) DmUation on Pentagon Renovation Costs.-Not later than the date each year on which 
the President submits to Congress the budget under section 1105 o.ftitle 31, United States Code, the Secretary 
o.f Defense shall submit to Congress a certification that the total cost for the planning, design, construction, and 
installation o.fequipmentfor the renovation of wedges 2 through 5 o.lthe Pentagon Reservation, cumulatively, 
will not exceed four times the total costfiJr the planning, design, construe/ion, and installation ofequipmentfor 
the renovation o.fwedge I. 

(b) Annual Adjustment.-For purposes of applying the limitation in subsection (a), the Secretary shall 
adjust the cost for the renovation of lvedge I by any increase or decrease in costs attributable to economic 
inflation, based on the most recent economic assumptions issued by the C~ffice r?flvfanagement and Budget for 
use in preparation o.lthe but(<set o.lthe United States under section II 04 of title 3I, United States Code. 

(c) Exclusion of Certain Costs.-For purposes o.f calculating the limitation in subsection (a), the total 
cost for wedges 2 through 5 shall not include-- (1) any repair or reconstruction cost incurred as a result o.fthe 
terrorist attack on the Pentagon that occurred on September 11, 2001; (2) an:v increase in costsfhr wedges 2 
through 5 attributable to compliance with new requirements o.fFederal, State, or local laws: and (3) any increase 
in costs attributable to additional securi~v requirements that the Secretary of Defense considers essential to 
provide a safe and secure working environment. 

(d) Certification Cost Reports. -As part of the annual certtfication under subsection (a}, the Secretary 
shall report the projected cost (as (~lthe time (~fthe certffication).fiJr- ( 1) the renovation ofeach wedge, including 
the amount adjusted or otherwise excluded for such l'Vedge under the authority o.l paragraphs (2) and (3) of 
subsection (c)for the period covered by the certification; and(!.) the repair and reconstruction of 1vedges 1 and 
2 in response to the terrorist attack on the Pentagon that occurred on September II. 200I. 

(e) Duration of Certification Requirement.-The requirement to make an annual certification under 
subsection (a) shall apply until the Secretary certifies to Congress that the renovation ofthe Pentagon Reservation 
is completed. 
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FY 2004 

The Department of Defense Appropriations Act, FY 2004, Public Law 108-87, Section 8055 (September 
30,2003) 

SEC. 8055. (a) Limitation o.fPentagon Renovation Costs.-Not later than the date each year on which 
the President submits to Congress the budget under section 1105 o_ftitle 3I, United States Code, the Secretary 
ofDefense shall submit to Congress a certification that the total cost for the planning, design, construction, and 
installation o.f equipmentfor the renovation o.f wedges 2 through 5 o.l the Pentagon Reservation. cumulatively, 
will not exceedfour times the total cost for the planning, design, construction. and installation <~fequipmentfor 
the renovation of wedge I. 

(b) Annual Adjustment-For pwposes of app~ving the limitation in subsection (a), the Secretary shall 
adjust the cost for the renovation o.f wedge I by any increase or decrease in costs attributable to economic 
inflation, based on the most recent economic assumptions issued by the Office (?f}o~fanagement and Budget.fi>r 
use in preparation (?fthe budget ofthe United States under section II04 o.ftitle 3I, United States Code. 

(c) Exclusion of Certain Costs.-For purposes o.f calculating the limitation in subsection (a), the total 
cost.for wedges 2 through 5 s·hall not include-(1) any repair or reconstruction cost incurred as a result of the 
terrorist attack on the Pentagon that occurred on September 11, 2001; (2) m~v increase in costsfi>r wedges 2 
through 5 attributable to compliance 1vith new requirements <~fFederaf, State, or local laws; and (3) any increase 
in costs attributable to additional security requirements that the Secretary of Defense considers essential to 
provide a safe and secure working environment. 

(d) Certification Cost Reports.-As part of the annual certification under subsection (a), the Secretary 
shall report the projected cost (as of the time of the certification) for-(1) the renovation of each wedge, including 
the amount adjusted or otherwise excluded for such wedge under the authority of paragraphs (2) and (3) of 
subsection (c) for the period covered by the certification; and (2) the repair and reconstruction of wedges I and 
2 in response to the terrorist attack on the Pentagon that occurred on September 11, 200I. 

(e) Duration of Certification Requirement.-The requirement to make an annual certification under 
subsection (a) shall apply until the Secretary certifies to Congress that the renovation of the Pentagon Reservation 
is completed. 
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The Department of Defense Appropdations Act, FY 2005, Public Law 108-287, Section 8055 (August 5, 
2004) 

SEC. 8055. (a) LIMITATION ON PENTAGON RENOVATION COSTS.-
Not later than the date each year on which the President submits to Congress the budget under section 1105 of 
title 31, United States Code, the Secretary of Defense shall submit to Congress a certification that the total cost for 
the planning, design, construction, and installation of equipment for the renovation of wedges 2 through 5 of the 
Pentagon Reservation, cumulatively, will not exceed four times the total cost for the planning, design, construc
tion, and installation of equipment for the renovation of wedge 1. 

(b) ANNUAL ADJUSTMENT-For purposes of applying the limitation in subsection (a), the Secretary shall 
adjust the cost for the renovation of wedge 1 by any increase or decrease in costs attributable to economic infla
tion, based on the most recent economic assumptions issued by the Office of Management and Budget for use in 
preparation of the budget of the United States under section 1104 of title 31, United States Code. 

(c) EXCLUSION OF CERTAIN COSTS.-For purposes of calculating the limitation in subsection (a), the total 
cost for wedges 2 through 5 shall not include-( 1) any repair or reconstruction cost incurred as a result of the ter
rorist attack on the Pentagon that occurred on.September 11, 2001; (2) any increase in costs for w·edges 2 through 
5 attributable to compliance with new requirements of Federal, State, or local laws; and (3) any increase in costs 
attributable to additional security requirements that the Secretary of Defense considers essential to provide a safe 
and secure working environment. 

(d) CERTIFICATION COST REPORTS.-As part of the annual certification under subsection (a), the Secretary 
shall report the projected cost (as of the time of the certification) for-( 1) the renovation of each vvedge, includ
ing the amount adjusted or otherwise excluded for such wedge under the authority of paragraphs (2) and (3) of 
subsection (c) for the period covered by the certification; and (2) the repair and reconstruction of wedges 1 and 2 
in response to the terrorist attack on the Pentagon that occurred on September ll, 200 l. 

(e) DURATION OF CERTIFICATION REQUIREMENT.-The requirement to make an annual certification un
der subsection (a) shall apply until the Secretary certifies to Congress that the renovation of the Pentagon Reserva
tion is completed. SEC. 8056. Notwithstanding any other provision of law, that not more than 35 percent of funds 
provided in this Act for environmental remediation may be obligated under indefinite delivery/indefinite quantity 
contracts with a total contract value of $130,000,000 or higher. 
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Report Distribution 
COPIES OF THE 2004 REPORT TO CONGRESS SENT TO: 

United States Senate 
Honorable Richard B. Cheney. President of the Senate 
Honorable John Warner, Chairman, Committee on Armed Services 
Honorable Carl Levin, Ranking Member, Committee on Atmed Services 
Honorable James M. Inhofe, Chairman. Committee on Environment and Public Works 
Honorable James M. JefTords, Ranking Member, Committee on Environment and Public Works 
Honorable Thad Cochran, Chairman, Committee on Appropriations 
Honorable Robert C. Byrd, Ranking Member, Committee on Appropriations 
Honorable Ted Stevens. Chairman, Subcommittee on Defense, Committee on Appropriations 
Honorable Daniel Inouye, Ranking Member, Subcommittee on Defense, Committee on Appropriations 

United States House of Representatives 
Honorable J. Dennis Hastert, Speaker 
Honorable Duncan Hunter, Chaitman, Committee on A1med Services 
Honorable Ike Skelton, Ranking Member, Committee on Armed Services 
Honorable Don Young, Chairman, Committee on Transpottation and Infrastructure 
Honorable James L. Oberstar, Ranking Member, Committee on Transportation and Infrastructure 
Honorable Jerry Lewis, Chairman, Committee on Appropriations 
Honorable David R. Obey, Ranking Member, Committee on Appropriations 
Honorable C. W. Bill Young, Chairman, Subcommittee on Defense, Committee on Appropriations 
Honorable John P. Murtha, Ranking Member, Subcommittee on Defense, Committee on Appropriations 

35 



PENTAGON RENOVATION & CONSTRUCTION PROGRAM OFFICE 

Contact Information 
The Pentagon Renovation & Construction Program Office Web site is the single best resource for additional 
information regarding renovation activities. The site is updated on a regular basis and includes in-depth 
historical information about the original construction ofthe Pentagon and the early days ofPENREN. 

The Pentagon Memorial Project Web site includes updates on the status ofthe memorial. as well as photos. graphics 
and fundraising/donation information. 

Please feel free to call the Communications Office at (703) 601-2554, ext. 111. 

Or send an e-mail to: renovation@army.pentagon.mil 

~http://renovation.pentagon.mil' 
Ls d J ··· ·· · · L~s~:; 
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Welcome to the Pentagon Memorial Web Site 

"Building a Better Memorial" 
Projtd Team Working to Finalize Memorial Unlt Prototype 

http://memorial.pentagon.mil 


