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$B Billions of Dollars
$K Thousands of Dollars
$M Millions of Dollars
ACAT Acquisition Category
Acq O&M Acquisition-Related Operations and Maintenance
ADM Acquisition Decision Memorandum
APA Additional Performance Attribute
APB Acquisition Program Baseline
APPN Appropriation
APUC Average Procurement Unit Cost
BA Budget Authority or Budget Activity
Blk Block
BY Base Year
CAE Component Acquisition Executive
CAGE Commercial and Government Entity
CAPE Cost Assessment and Program Evaluation
CARD Cost Analysis Requirements Description
CCE Component Cost Estimate
CCP Component Cost Position
CDD Capability Development Document
CDRL Contract Data Requirements List
CLIN Contract Line Item Number
CPD Capability Production Document
CSDR Cost and Software Data Reporting
CY Constant Year
DAB Defense Acquisition Board
DAE Defense Acquisition Executive
DAES Defense Acquisition Executive Summary
DAVE Defense Acquisition Visibility Environment
DCARC Defense Cost and Resource Center
DSN Defense Switched Network
EMD Engineering and Manufacturing Development
EVM Earned Value Management
FD Full Deployment
FDD Full-Deployment Decision
FMS Foreign Military Sales
FOC Full Operational Capability
FRP Full-Rate Production
FY Fiscal Year
FYDP Future Years Defense Program
ICD Initial Capabilities Document
ICE Independent Cost Estimate
Inc Increment
IOC Initial Operational Capability
IPMDAR Integrated Program Management Data and Analysis Report
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IT Information Technology
JROC Joint Requirements Oversight Council
KPP Key Performance Parameter
KSA Key System Attribute
LRIP Low-Rate Initial Production
MDA Milestone Decision Authority
MDAP Major Defense Acquisition Program
MILCON Military Construction
MSAR Modernized Selected Acquisition Report
MTA Middle Tier of Acquisition
O Objective
O&M Operations and Maintenance
O&S Operating and Support
ORD Operational Requirements Document
OSD Office of the Secretary of Defense
OSW Office of the Secretary of War
PAUC Program Acquisition Unit Cost
PB President’s Budget
PE Program Element
PEO Program Executive Officer
PM Program Manager
POE Program Office Estimate
R&MF Revolving and Management Funds
RDT&E Research, Development, Test, and Evaluation
SCP Service Cost Position
T Threshold
TY Then Year
U.S.C United States Code
UCR Unit Cost Reporting
USD(A&S) Under Secretary of Defense (Acquisition and Sustainment)
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(U) Program Description

Full Name
F-35 Lightning II Joint Strike Fighter (JSF)
Program

PNO
198

Lead Component
Department of the Air Force

Joint Program
Yes

Adaptive Acquisition Pathway
Major Capability Acquisition

Acquisition Category 
ID

Acquisition Status
Active Acquisition

Short Name
F-35

Decision Authority
Defense Acquisition Executive

Program Executive Office
Program Executive Office, F-35 Lightning II 
Joint Program Office

Supporting Components
Department of the Navy

International Partners
Australia, Belgium, Canada, Czech Republic, 
Denmark, Finland, Germany, Greece, Israel, 
Italy, Japan, Korea (Seoul), Netherlands, 
Norway, Poland, Romania, Singapore, 
Switzerland, United Kingdom

Acquisition Type
Major Defense Acquisition Program

Acquired Systems
F-35

Subprograms

Full Name Short Name Acquisition Status In Report? Acquired Systems

F-35 Aircraft F-35 Aircraft Active Acquisition Yes F-35B, F-35A, F-35C

F-35 Engine F-35 Engine Active Acquisition Yes F-35 Engine

Mission
The F-35 Lightning II Program will develop and field an affordable, highly common family of next-
generation strike aircraft for the U.S. Navy, Air Force, Marine Corps, and allies. The three variants 
are the F-35A; F-35B; and the F-35C. The F-35A will be a stealthy multi-role aircraft, primarily air-
to-ground, for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B 
variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18A/C/D for the 
Marine Corps. The F- 35C will provide the U.S. Navy a multi-role, stealthy strike fighter aircraft to 
complement the F/A-18E/F. The planned DoW F-35 Fleet will replace the joint services' legacy 
fleets. The transition from multiple type/model/series to a common platform will result in a 
smaller total force over time and operational and overall cost efficiencies.

 Program Use of the Adaptive Acquisition Framework
The F-35 program leverages the Department of Defense's Adaptive Acquisition Framework 
(AAF) to streamline the development and delivery of complex modernization efforts, specifically 
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transitioning its Block 4 and Engine Power Management (EPM) upgrades into tailored 
acquisition pathways. Under the AAF—which replaces rigid, one-size-fits-all acquisition models 
with flexible, tailored pathways—the F-35 program is restructuring how it handles major 
upgrades. Currently, the program plans to manage its Block 4 modernization as a major 
subprogram using a hybrid of the AAF's Major Capability Acquisition and Software Acquisition 
pathways. This tailored approach allows for customized reporting and documentation while 
integrating iterative development practices, such as Agile and DevSecOps, to deliver software 
and capabilities more rapidly. Furthermore, the program is formalizing an AAF pathway for its 
new Engine Power Management (EPM) subprogram to take full advantage of the framework's 
flexibilities, apply leading practices for product development, and provide appropriate oversight 
to fund and deliver critical aircraft upgrades to the warfighter.

Related Programs
No Data
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(U) Responsible Office

Program Executive Officer
Program Executive Office, F-35 Lightning II Joint 
Program Office
Lt Gen Gregory L. Masiello
gregory.masiello@jsf.mil (primary)
(703) 601-5682 (commercial)

Program Manager
F-35 Lightning II Joint Strike Fighter (JSF) 
Program PMO
Reginald  M. Hampton
reginald.hampton@jsf.mil (primary)
(703) 601-5631 (commercial)
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(U) Executive Summary

 Program Highlights Since Last Report
In support of President's Budget for FY 2027, this summary outlines the F-35 Lightning II 
Program's progress through CY 2024 and CY 2025.  The program remains focused on 
Readiness, both delivering combat capability on relevant timelines and sustaining a growing 
fleet. Now a mature enterprise with over 1,200 aircraft operating across 20 nations, the program 
is concentrating on long-term strategies for both capability enhancement and sustainment 
affordability.
Key Accomplishments 
•    Full Rate Production: Program achieved a critical milestone in March 2024 with the approval 
of Milestone C and FRP by the MDA, signifying manufacturing stability and program maturity. 
This was underscored at the time by the delivery of the 1,000th F-35 aircraft.
•    Global Enterprise Expansion: F-35 coalition grew to 20 international partners and customers 
with additions of Czech Republic, Greece, and Romania. This expansion enhances 
interoperability and contributes to program affordability through shared investment.
•    Modernization Foundation: Program began fielding aircraft with Technology Refresh 3 (TR-3) 
hardware, establishing the necessary computing infrastructure for future Block 4 capabilities. 
•    Sustainment Infrastructure: The transition from the legacy Autonomic Logistics Information 
System to the Operational Data Integrated Network progressed significantly. The deployment of 
secure, cyber-resilient hardware has established a stable, modern foundation for the global F-35 
maintenance enterprise.
•    The enterprise delivered 191 aircraft in CY 2025, a record number of aircraft deliveries for the 
program as we began to deliver aircraft that had previously been deferred from delivery due to 
lack of TR-3 capability.
Sustainment, Readiness, and Availability
A primary focus for the program is improving overall fleet readiness and availability. While 
forward-deployed units consistently achieve high mission capable rates, the broader fleet's 
readiness is challenged by persistent shortfalls in spares availability and depot-level repair 
capacity.   These two areas are the most significant drivers impacting aircraft availability and 
require dedicated investment and management focus.
The F-35 Program initiated a Reset of the sustainment strategy, known as the Global Support 
Solution (GSS) to address challenges with current fleet readiness performance. This reform 
consists of efforts to modernize sustainment modeling capability, right-size the global spares 
pool, and conduct a full scale optimization of the F-35 maintenance program. These integrated 
efforts will ensure the GSS can enable 80% Mission Capable and 65% Fully Mission Capable 
rates across the F-35 enterprise. 
In the past year, the F-35 JPO established a multiple year Air Vehicle Sustainment Contract  
comprised of four 12-month option periods to provide critical fleet operational support to the 
F-35 enterprise. This longer-term contract enabled the JPO to establish an aggressive incentive 
approach to improve F-35 supply performance.  Additionally, the JPO continues to contract 
annually with Pratt & Whitney for F-135 sustainment requirements.  To better stabilize the F-35 
supply base, the program is evaluating the use of longer-term outcome focused contracts for 
both air vehicle and engine sustainment requirements.  
Capability Development and Modernization
The F-35 program is in a critical phase of modernization to ensure it outpaces evolving 
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adversary threats, as highlighted in the CY 2024 operational test report. The core of this effort is 
the upgrade to the Block 4 configuration, which will provide a significant leap in combat 
capability.
The foundation for Block 4 is TR-3, which provides the essential computing power and memory 
required for advanced capabilities. While TR-3 hardware is currently being delivered in new 
production aircraft, the program has faced challenges with the delivery of its complex software. 
In response, the program is expanding its lab and test capacity to accelerate discovery and 
reduce development timelines.  
To accelerate capability delivery, the program is expanding its digital test infrastructure. The 
enterprise has made improvements in hardware accurate digital twins and electronic design 
automation through our REMEDE project. Additional improvements include existing tools such 
as model-based systems engineering, expansion of simulation and threat emulation capabilities 
in our hardware in the loop labs, and capitalization on opportunities to use modelling and 
simulation in lieu of flight test.
With full support from International Partners, the DoW, and Congress, nine new Flight Science 
Aircraft will be built to replace the ageing test fleet. These new, fully instrumented aircraft, 
combined with upgraded data networks, are crucial for advancing Block 4 development, 
integrating new weapons, and significantly reducing capability certification timelines
To support the power and cooling demands of Block 4 and future upgrades, the program is 
executing the Engine Core Upgrade a  nd planning for the broader Engine and Power Thermal 
Management (EPM) modernization. These efforts are critical to ensuring the F-35 has the 
infrastructure to support future capabilities for decades to come.
Cost and Affordability
The F-35 program is committed to controlling costs and maximizing affordability across its 
lifecycle. The growing global enterprise provides a significant affordability advantage by sharing 
costs among international partners. 
Cost per flying hour and cost per tail per year decreased significantly over the past 10 years.  
The $2T price tag commonly reported in the media doesn't come close to telling the whole story. 
Program costs are calculated and forecasted over approximately ninety years (from CY 1994 
into the CY 2080s) and include Air Vehicle, Engine, Maintenance Systems, Training Systems and 
Simulators, Combat Data Systems, long-term sustainment, and future capability development.  
Even costs for fuel and the humans who maintain this air system are included in figures the 
program reports.  The growing global demand speaks for itself.  The F-35's value proposition is 
unmatched.
The F-35 Program initiated the War on Cost in February 2023 to reinvigorate an enterprise-wide 
focus on cost control. As a direct result of this focus, the FY 2025 Sustainment Annual Cost 
Estimate included 60 cost reduction initiatives reducing the cost to the enterprise by $23.3B (CY 
2012$) / $52.2B (TY$).  
Looking Ahead 
The F-35 program focuses on scaling combat power by enhancing capability, capacity, and 
readiness.  Based on the FY 2027 budget, the program will prioritize the delivery of 55 critical 
Block 4 capabilities, including kill chain enhancements for Air Superiority and Supression of 
Enemy Air Defenses and the integration of high-priority weapons.
Key readiness and sustainment efforts aim to increase the fleet mission capable rate to a target 
of 80% by FY 2030.  This goal is supported by accelerated EPM upgrades, delivering a 16-25% 
increase in engine time on wing, and continuing the stand-up of government depot repair 
capability for critical components. In terms of capacity, the budget enables the delivery of 85 
U.S. aircraft in Lot 21, strengthening the industrial base through stable, predictable demand.
Modular Open System Approach (MOSA): F-35 achieved Milestone B on March 28, 2012, which 
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predates the MOSA requirement in the MSAR. 

(U) History of Significant Developments Since Program Inception

Date Description

March 2026 Awarded Lot 18/19 to Pratt and Whitney for $6.6B

September 2025 Lots 18-19 Production Contract Finalized    -   The F-35 Joint Program Office and Lockheed 
Martin finalized the agreement for production lots 18 and 19. The contract, valued at $24 
billion, covers the production and delivery of up to 296 aircraft, making it one of the largest 
production contracts in the program's history.

March 2024 Milestone C - The Pentagon granted approval for the F-35 to move into full-rate 
production.

September 2023 The F-35 program completed the final tests for the initial operational test and evaluation 
phase.

May 2022 An Acquisition Program Baseline (APB) change set new objective and threshold dates for 
Milestone C and the Full Rate Production Decision (FRPD).

December 2019 An Acquisition Decision Memorandum was issued due to a schedule breach related to the 
Milestone C/Full Rate Production Decision Review, citing delays in the Joint Simulation 
Environment (JSE).

October 2019 The Department of Defense and Lockheed Martin finalized a $34 billion agreement for the 
production and delivery of 478 F-35 aircraft across lots 12, 13, and 14.

February 2019 The U.S. Navy declared Initial Operational Capability (IOC) for the F-35C, the carrier-based 
variant.

November 2018 The F-35 program officially started its Initial Operational Test & Evaluation (IOT&E). 

April 2018 The F-35 program concluded its 17-year System Development and Demonstration (SDD) 
flight test effort, which involved over 9,200 sorties and 17,000 flight hours.

April 2016 F-35A Initial Operational Capability (IOC)-The U.S. Air Force declared the F-35A, the
conventional takeoff and landing variant, as combat ready.

July 2015 F-35B Initial Operational Capability (IOC) - The U.S. Marine Corps declared Initial
Operational Capability (IOC) for the F-35B, the short takeoff and vertical landing (STOVL)
variant.

March 2012 The F-35 program received a re-approval for Milestone B

December 2011 The F-35 program was split into two subprograms: one for the aircraft and one for the 
engine, to provide better visibility into the costs of each.

June 2010 Nunn-McCurdy Recertification - The F-35 program was recertified under the Nunn-
McCurdy Act following a critical cost breach.

February 2010 Program Restructuring - Pentagon acquisition chief Ashton Carter announced a 
restructuring of the F-35 program, extending the development phase by 13 months and 
withholding award fees from the contractor due to poor performance.

June 2008 First Flight of F-35B - The F-35B STOVL variant completed its first flight. 

April 2007 Low Rate Initial Production (LRIP) 1 Contract Signed - The first contract for Low Rate Initial 
Production (LRIP) was signed, marking the beginning of F-35 aircraft production.

December 2006 First Flight of F-35A - The first F-35A, the conventional takeoff and landing variant, 
completed its maiden flight.

October 2001 Milestone B Approval and SDD Contract Award - The F-35 program received Milestone B 
approval, and the System Development and Demonstration (SDD) contracts were awarded 
to Lockheed Martin for the aircraft and Pratt & Whitney for the engine. This officially 
marked the beginning of the F-35's development phase.
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Date Description

November 1996 Concept Demonstration Contracts Awarded - Contracts were awarded for the 
development of the final two competing designs for the Joint Strike Fighter (JSF) program, 
with Boeing and Lockheed Martin chosen to build and test their concepts. 

 F-35 Aircraft Subprogram

 Program Highlights Since Last Report
Per the CAE, the Executive Summary is written at the MDAP level. 

(U) History of Significant Developments Since Program Inception

No Data

 F-35 Engine Subprogram

 Program Highlights Since Last Report
Per the CAE, the Executive Summary is written at the MDAP level. 

(U) History of Significant Developments Since Program Inception

No Data
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(U) Schedule

 F-35 Aircraft Subprogram

(U) Schedule Events

Events Production 
APB

(Milestone)
9/24/2024
Objective

Production APB
(Current)

9/24/2024
Objective / Threshold

Current
Estimate

4/21/2026

Actual

Concept Demonstration 
Contract Award

MS I Nov 1996 Nov 1996 Nov 1996 - 1 Nov 1996

EMD Contract Award EMD CA Oct 2001 Oct 2001 Oct 2001 - 1 Oct 2001

Milestone B MS B Oct 2001 Oct 2001 Apr 2002 - 26 Oct 2001

Preliminary Design 
Review

PDR Mar 2003 Mar 2003 Mar 2003 - 28 Mar 2003

Critical Design Review

CDR (CTOL & 
Common)

CDR Feb 2006 Feb 2006 Feb 2006 - 1 Feb 2006

CDR (STOVL & 
Common)

CDR Feb 2006 Feb 2006 Feb 2006 - 1 Oct 2006*

CDR (CV & Common) CDR Jun 2007 Jun 2007 Jun 2007 - 18 Jun 2007

DAE (IPR 1) LRIP 
Decision

Mar 2006 Mar 2006 Mar 2006 - 31 Mar 2006

DAE (IPR 2) LRIP 
Decision

Apr 2007 Apr 2007 Apr 2007 - 11 Mar 2007

First Flight

CTOL First Flight Dec 2006 Dec 2006 Dec 2006 - 15 Dec 2006

STOVL First Flight Jun 2008 Jun 2008 Jun 2008 - 11 Jun 2008

CV First Flight May 2010 May 2010 May 2010 - 6 Jun 2010*

1st Production Aircraft 
Delivered

First Asset 
Delivery

May 2011 May 2011 May 2011 - 5 May 2011

Milestone B Re-approval MS B Nov 2011 Nov 2011 May 2012 - 28 Mar 2012

Software Releases

Block 2B Fleet 
Release

Other Mar 2015 Mar 2015 Sept 2015 - 1 Jun 2015

Block 3F Fleet 
Release

Other Aug 2017 Aug 2017 Feb 2018 - 1 Dec 2017

Initial Operational Capability

USMC IOC IOC Jul 2015 Jul 2015 Dec 2015 - 31 Jul 2015

USAF IOC IOC Aug 2016 Aug 2016 Dec 2016 - 2 Aug 2016

USN IOC IOC Aug 2018 Aug 2018 Feb 2019 - 28 Feb 2019
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Milestone C MS C Sept 2023 Sept 2023 Mar 2024 - 1 Mar 2024

Full Rate Production 
Decision

FRP 
Decision

Sept 2023 Sept 2023 Mar 2024 - 1 Mar 2024

Follow-on Modernization

Dual Capable Aircraft - 
Technical Certification

FDD Jan 2023 Jan 2023 Jan 2023 - 12 Oct 2023*

Technical Refresh 3

TR-3 CDR CDR Jun 2019 Jun 2019 Jun 2019 - 28 Jun 2019

First TR-3 Aircraft 
Delivery

First Asset 
Delivery

Aug 2024 Aug 2024 Feb 2025 - 1 Jul 2024

* Baseline Deviation

 Notes

None

 Schedule Baseline Deviation Explanation

CDR (STOVL & Common), CV, and Dual Capable Aircraft - Technical Certification threshold 
deviations identified above are past and the program has met all schedule events identified in the 
APB. 

(U) Current Significant Schedule Risks and Risks Identified at Milestones/Decisions

Event Date Description

Current 12/31/2025 Technical maturity of advanced Block 4 capabilities could lead to schedule 
delays. This is being managed as a subprogram with closer technical oversight 
and incremental development. 

 F-35 Engine Subprogram

No Data
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(U) Performance

(U) F-35 Aircraft Subprogram

(U) Performance Attributes
Combat Radius (nautical miles)

Combat Radius NM - CTOL Variant KPP

Current Estimate
4/21/2026

590

Demonstrated Performance
12/31/2025

657

Production APB
(Current)

Objective 690

9/24/2024 Threshold 590

Production APB
(Milestone)

                                9/24/2024

Objective 690

Combat Radius NM - STOVL Variant KPP

Current Estimate
4/21/2026

450

Demonstrated Performance
12/31/2025

492

Production APB
(Current)

Objective 550

9/24/2024 Threshold 450

Production APB
(Milestone)

                                9/24/2024

Objective 550

Combat Radius NM - CV Variant KPP

Current Estimate
4/21/2026

600

Demonstrated Performance
12/31/2025

667

Production APB
(Current)

Objective 730

9/24/2024 Threshold 600

Production APB
(Milestone)

                                9/24/2024

Objective 730

Mission Reliability

Mission Reliability - CTOL Variant KPP
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Current Estimate
4/21/2026

93*

Demonstrated Performance
12/31/2025

85.3

Production APB
(Current)

Objective 98%

9/24/2024 Threshold 93%

Production APB
(Milestone)

                                9/24/2024

Objective 98%

Mission Reliability - STOVL Variant KPP

Current Estimate
4/21/2026

95

Demonstrated Performance
12/31/2025

96.4

Production APB
(Current)

Objective 98%

9/24/2024 Threshold 95%

Production APB
(Milestone)

                                9/24/2024

Objective 98%

Mission Reliability - CV Variant KPP

Current Estimate
4/21/2026

95*

Demonstrated Performance
12/31/2025

92.2

Production APB
(Current)

Objective 98%

9/24/2024 Threshold 95%

Production APB
(Milestone)

                                9/24/2024

Objective 98%

Logistics Footprint

Logistics Footprint - CTOL Variant KPP

Current Estimate
4/21/2026

8*

Demonstrated Performance
10/31/2025

12.83

Production APB
(Current)

Objective Less than or equal to 6 C-17 equivalents

9/24/2024 Threshold Less than or equal to 8 C-17 equivalent loads

Production APB
(Milestone)

                                9/24/2024

Objective Less than or equal to 6 C-17 equivalents
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Logistics Footprint - STOVL Variant KPP

Current Estimate
4/21/2026

8*

Demonstrated Performance
10/31/2025

8.39

Production APB
(Current)

Objective Less than or equal to 4 C-17 equivalents

9/24/2024 Threshold Less than or equal to 8 C-17 equivalent loads

Production APB
(Milestone)

                                9/24/2024

Objective Less than or equal to 4 C-17 equivalents

Logistics Footprint - STOVL Variant L-Class KPP

Current Estimate
4/21/2026

21K

Demonstrated Performance
10/31/2025

51.5K

Production APB
(Current)

Objective Less than or equal to 15,000 cu ft, 104 ST

9/24/2024 Threshold Less than or equal to 21,000 cu ft, 136 ST

Production APB
(Milestone)

                                9/24/2024

Objective Less than or equal to 15,000 cu ft, 104 ST

Logistics Footprint - CV Variant KPP

Current Estimate
4/21/2026

46K cu ft

Demonstrated Performance
-

51.4K cu ft

Production APB
(Current)

Objective Less than or equal to 34,000 cu ft., 183 ST

9/24/2024 Threshold Less than or equal to 46,000 cu ft., 243 ST

Production APB
(Milestone)

                                9/24/2024

Objective Less than or equal to 34,000 cu ft., 183 ST

Sortie Generation Rates

Sortie Generation Rates - CTOL Variant KPP

Current Estimate
4/21/2026

3

Demonstrated Performance
12/31/2025

3.22

Production APB
(Current)

Objective 4.0/3.0/2.0 2.5 ASD

9/24/2024 Threshold 3.0/2.0/1.0 2.5 ASD

Production APB
(Milestone)

Objective 4.0/3.0/2.0 2.5 ASD
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                                9/24/2024

Sortie Generation Rates - STOVL Variant (USMC) KPP

Current Estimate
4/21/2026

4 

Demonstrated Performance
12/31/2025

4.33

Production APB
(Current)

Objective 6.0/4.0/2.0 1.1 ASD

9/24/2024 Threshold 4.0/3.0/1.0 1.1 ASD

Production APB
(Milestone)

                                9/24/2024

Objective 6.0/4.0/2.0 1.1 ASD

Sortie Generation Rates - CV Variant KPP

Current Estimate
4/21/2026

4

Demonstrated Performance
12/31/2025

4.08

Production APB
(Current)

Objective 4.0/3.0/1.0 1.8 ASD

9/24/2024 Threshold 3.0/2.0/1.0 1.8 ASD

Production APB
(Milestone)

                                9/24/2024

Objective 4.0/3.0/1.0 1.8 ASD

STOVL Mission Performance

STOVL Mission Performance KPP

Current Estimate
4/21/2026

1500 lbs /1500 lbs

Demonstrated Performance
12/31/2025

2201 lbs/ 2094 lbs

Production APB
(Current)

Objective With four 1000# JDAMs and two internal AIM-120s, full 
expendables, execute a 600 foot (450 UK STOVL) STO 
from LHA, LHD, and aircraft carriers (sea level, tropical 
day, 10 kts operational WOD) and with a combat radius of 
550 nm (STOVL profile). Also must perform STOVL 
vertical landing with two 1000# JDAMs and two internal 
AIM-120s, full expendables, and fuel to fly the STOVL 
Recovery profile.

9/24/2024 Threshold With two 1000# JDAMs and two internal AIM-120s, full 
expendables, execute a 600 foot (450 UK STOVL) STO 
from LHA, LHD, and aircraft carriers (sea level, tropical 
day, 10 kts operational WOD) and with a combat radius of 
450 nm (STOVL profile). Also must perform STOVL 
vertical landing with two 1000# JDAMs and two internal 
AIM-120s, full expendables, and fuel to fly the STOVL 
Recovery profile.

Production APB
(Milestone)

Objective With four 1000# JDAMs and two internal AIM-120s, full 
expendables, execute a 600 foot (450 UK STOVL) STO 
from LHA, LHD, and aircraft carriers (sea level, tropical 
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                                9/24/2024 day, 10 kts operational WOD) and with a combat radius of 
550 nm (STOVL profile). Also must perform STOVL 
vertical landing with two 1000# JDAMs and two internal 
AIM-120s, full expendables, and fuel to fly the STOVL 
Recovery profile.

CV Recovery Performance (Vpa) KPP

Current Estimate
4/21/2026

145

Demonstrated Performance
12/31/2025

142.7

Production APB
(Current)

Objective Vpa at required carrier landing weight (RCLW) of less than 
140 knots.

9/24/2024 Threshold Vpa at required carrier landing weight (RCLW) of less than 
145 knots.

Production APB
(Milestone)

                                9/24/2024

Objective Vpa at required carrier landing weight (RCLW) of less than 
140 knots.

* Baseline Deviation

(U) Requirement Source:
Sponsor(s): United States Air Force

Decision Memorandum, Joint Strike Fighter Executive Steering Board Decision Memorandum #1511. 
 Validated By: OUSD (A&S), August 9, 2021
 Notes: Requirements in support of F-35 Modernization Capability Development Document for use 
in Post-Milestone C events.
Operational Requirements Document, Joint Strike Fighter 2. 
 Validated By: Joint Requirements Oversight Council, August 19, 2008
 Notes: Requirements up to and including the Milestone C decision

 Notes

The Sortie Generation Rate Demonstrated date for all three variants was 30 April 2026.
However DAVE would not let us enter a date later than the Report Effective Date of 31 Dec 2025.  
We entered 31 Dec 2025 as the Demonstrated date so the DAVE system would allow us to forward 
to the Component level.

 Performance Deviation Explanation

The performance deviation to Mission Reliability is undergoing an improvement plan to resolve. 
Between CY 2022 and CY 2025, 55 Reliability and Maintainability Improvement Program (RMIP) 
projects have completed development phase and are being fielded, with benefits expected to 
increase as they are implemented across the fleet. Currently, 64 additional RMIP projects are under 
contract for development, and 30 more projects with allocated funding are expected to be 
contracted this year. An additional 52 projects are in various stages of development and may be 
funded in the future. Not all of the RMIP projects are specifically targeted at improving MR but a 
significant proportion are and the JPO is continuously working to try to focus our efforts on projects 
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that will have the largest overall positive impact on MR, life cycle costs, MC rates, reliability and 
maintainability. Software stability improvements, Technical Refresh-3 (TR-3) and Block 4 
enhancements are also in progress and expected to improve MR
The performance deviations to Logistic Footprint is due to simulation in high tempo wartime 
environment, the use of field, real world reliability and maintainability data, an increase in demand 
rates for spares and support equipment, and an increase in support equipment weights and 
dimensions all contributed to the threshold deviation. 
All deviations have been reported to the MDA and actively being resolved through detailed 
mitigation plans. 

(U) F-35 Engine Subprogram

(U) Performance Attributes
No Data

(U) Requirement Source:
Sponsor(s): United States Air Force

Not Applicable, Not Applicable1. 
 Validated By: Not Applicable, September 24, 2024
 Notes: Production APB:  Performance characteristics for the F-35 Engine subprogram are 
captured as part of the system-level performance characteristics reflected in the F-35 Aircraft 
subprogram.

 Notes

None

 Performance Deviation Explanation

None
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(U) Acquisition Budget Estimate

(U) F-35 Aircraft Subprogram

(U) Total Acquisition Estimates and Quantities

Category ($M)    Base Year: 2012 Production APB
(Milestone)
9/24/2024

CY$ obs
Objective

Production APB
(Current)

9/24/2024
CY$ obs

Objective / Threshold

Current Estimate
PB 2027

CY$ obs / TY$ obs 

RDT&E 81,556.3 81,556.3 89,711.9 77,162.6 87,259.3

Procurement 227,611.1 227,611.1 250,372.2 236,019.1 355,382.1

MILCON 3,601.7 3,601.7 3,961.9 3,522.9 4,022.7

O&M 0.0 0.0 0.0 - -

R&MF 0.0 0.0 0.0 - -

Total Acquisition 312,769.1 312,769.1 - 316,704.6 446,664.1

Program Acquisition Unit Cost 126.627 126.627 139.290 128.220 180.836

Average Procurement Unit Cost 92.676 92.676 101.943 96.099 144.700

Program End-Item Quantity

Development 14 14 14

Procurement 2456 2456 2456

O&M-Acquired - - -

 Budget Notes

Current estimate based on Program Office's 2025 Annual Cost Estimate (ACE).

 Quantity Unit Description

Aircraft

 Quantity Notes

None

 Cost Baseline Deviation Explanation
None

(U) Risk and Sensitivity Analysis
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Current Procurement Estimate Risks (4/21/2026)

1 Technical complexity of advanced Block 4 capabilities and Engine and Power Thermal Management 
Modernization development could lead to cost increases. This is being managed as a subprogram with closer 
technical oversight and incremental development.

Current Baseline Risks (9/24/2024)

None

Revised Original Baseline Risks (3/26/2012)

None

(U) F-35 Engine Subprogram

(U) Total Acquisition Estimates and Quantities

Category ($M)    Base Year: 2012 Production APB
(Milestone)
9/24/2024

CY$ obs
Objective

Production APB
(Current)

9/24/2024
CY$ obs

Objective / Threshold

Current Estimate
PB 2027

CY$ obs / TY$ obs 

RDT&E 16,903.4 16,903.4 18,593.7 17,998.1 19,382.8

Procurement 49,728.5 49,728.5 54,701.4 47,214.5 70,200.5

MILCON 0.0 0.0 0.0 - -

O&M 0.0 0.0 0.0 - -

R&MF 0.0 0.0 0.0 - -

Total Acquisition 66,631.9 66,631.9 - 65,212.6 89,583.3

Program Acquisition Unit Cost 26.976 26.976 29.674 26.402 36.269

Average Procurement Unit Cost 20.248 20.248 22.273 19.224 28.583

Program End-Item Quantity

Development 14 14 14

Procurement 2456 2456 2456

O&M-Acquired - - -

 Budget Notes

Current estimate based on Program Office's 2025 ACE.

 Quantity Unit Description

Engine

 Quantity Notes

None
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 Cost Baseline Deviation Explanation
None

(U) Risk and Sensitivity Analysis

Current Procurement Estimate Risks (4/21/2026)

None

Current Baseline Risks (9/24/2024)

None

Original Baseline Risks (3/26/2012)

No major programmatic risks attributable to the F-35 Engine subprogram have been identified at this time.
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(U) Unit Costs

(U) F-35 Aircraft Subprogram

(U) Current Estimate Compared with Current Baseline

Category (CY$M) Base Year: 2012 Current Baseline
09/24/2024

Current Estimate
PB 2027

% Change

Program Acquisition Unit Cost

Acquisition Cost  312,769.1  316,704.6

Program Quantity  2,470  2,470

PAUC  126.627  128.220 1.26%

Average Procurement Unit Cost

Procurement Cost  227,611.1  236,019.1

Procurement Quantity  2,456  2,456

APUC  92.676  96.099 3.69%

(U) Current Estimate Compared with Original Baseline

Category (CY$M) Base Year: 2012 Original Baseline
03/26/2012

Current Estimate
PB 2027

% Change

Program Acquisition Unit Cost

Acquisition Cost  276,483.0  316,704.6

Program Quantity  2,457  2,470

PAUC  112.529  128.220 13.94%

Average Procurement Unit Cost

Procurement Cost  224,332.9  236,019.1

Procurement Quantity  2,443  2,456

APUC  91.827  96.099 4.65%

 Notes

The DoW Average F-35 Aircraft Unit Recurring Flyaway cost consists of the Hardware (Airframe, 
Vehicle Systems, Mission Systems, Other GFE, Engineering Change Order) costs over the life of 
the program.
The URF assumes the benefit of 579 FMS aircraft and 593 International Partner Aircraft:
U.S. F-35A (conventional takeoff and landing) URF: $66.7M (CY 2012$)  
U.S. F-35B (short takeoff and vertical landing) URF: $83.1M (CY 2012$)
U.S. F-35C (carrier variant) URF: $82.1M (CY 2012$)
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(U) F-35 Engine Subprogram

(U) Current Estimate Compared with Current Baseline

Category (CY$M) Base Year: 2012 Current Baseline
09/24/2024

Current Estimate
PB 2027

% Change

Program Acquisition Unit Cost

Acquisition Cost  66,631.9  65,212.6

Program Quantity  2,470  2,470

PAUC  26.976  26.402 -2.13%

Average Procurement Unit Cost

Procurement Cost  49,728.5  47,214.5

Procurement Quantity  2,456  2,456

APUC  20.248  19.224 -5.06%

(U) Current Estimate Compared with Original Baseline

Category (CY$M) Base Year: 2012 Original Baseline
03/26/2012

Current Estimate
PB 2027

% Change

Program Acquisition Unit Cost

Acquisition Cost  54,028.1  65,212.6

Program Quantity  2,457  2,470

PAUC  21.989  26.402 20.07%

Average Procurement Unit Cost

Procurement Cost  42,332.9  47,214.5

Procurement Quantity  2,443  2,456

APUC  17.328  19.224 10.94%

 Notes

The DoW Average F-35 Aircraft Unit Recurring Flyaway cost consists of the Hardware (Airframe, 
Vehicle Systems, Mission Systems, Other GFE, Engineering Change Order) costs over the life of 
the program.
The URF assumes the benefit of 579 FMS aircraft and 593 International Partner Aircraft:
U.S. F-35A (conventional takeoff and landing) URF: $11.3M (CY 2012$)  
U.S. F-35B (short takeoff and vertical landing) URF: $27.2M (CY 2012$)
U.S. F-35C (carrier variant) URF: $11.3M (CY 2012$)
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(U) Funding Sources

(U) F-35 Aircraft Subprogram

 Acquisition Funding Notes

Additional Acq Funding Lines provided via appendix due to line items or accounts not being found in 
OUSW MSAR system (Defense Acquisition Visibility Environment  (DAVE)). 
1.) 0604800N - Joint Strike Fighter (JSF) - EMD | 2261 - Joint Strike Fighter EMD - Sunk FY23
2.) F03500 - F-35 Modifications    |   0207142F - F-35 Squadrons   - PE is shared with active 
squadrons; project is unique to the F-35 JPO
3.) 000999 - Initial Spares/Repair Parts   |    0207142F - F-35 Squadrons - Shared - Service Managed 
Spares Budget

 Acquisition Budget Lines

“Shared” indicates line item (or RDT&E project) includes funding for activities outside the program within the Budget 
Year or remainder of the FYDP.

                        “Sunk” indicates line item (or RDT&E project) includes no funding for the program within the Budget Year or remainder of 
the FYDP.

Account BA Line Item Program Element RDT&E Project Shared Sunk

Research, Development, Test & Evaluation

0400D 03 0603800E - Joint Strike 
Fighter (JSF) - Dem/Val

0603800E - Joint Strike 
Fighter (JSF) - Dem/Val

- (Sunk)

Project: 6048 / Other Customer / Sunk FY98

1319N 04 0603800N - Joint Strike 
Fighter (JSF) - Dem/Val

0603800N - Joint Strike 
Fighter (JSF) - Dem/Val

D2209 - Joint Strike 
Fighter

(Sunk)

1319N 05 0604800M - Joint Strike 
Fighter (JSF) - EMD

0604800M - Joint Strike 
Fighter (JSF) - EMD

2262 - Joint Strike 
Fighter EMD STOVL

1319N 05 0604800M - Joint Strike 
Fighter (JSF) - EMD

0604800M - Joint Strike 
Fighter (JSF) - EMD

3350 - F-35B 
Sustainment/Capability 
Enhancements

(Sunk)

Project 3350 Sunk FY18; Project C260 / C2D2 / Sunk FY14

1319N 05 0604800N - Joint Strike 
Fighter (JSF) - EMD

0604800N - Joint Strike 
Fighter (JSF) - EMD

2261 - Joint Strike 
Fighter EMD

(Sunk)

Project 2261 Sunk FY23

1319N 05 0604800N - Joint Strike 
Fighter (JSF) - EMD

0604800N - Joint Strike 
Fighter (JSF) - EMD

3194 - Joint 
Reprogramming Center

(Sunk)

Project 3194 Sunk FY13

1319N 05 0604800N - Joint Strike 
Fighter (JSF) - EMD

0604800N - Joint Strike 
Fighter (JSF) - EMD

3352 - F-35C 
Sustainment/Capability 
Enhancements

(Sunk)

Project 3352 Sunk FY19; Project C261 / C2D2 / Sunk FY14

F-35 UNCLASSIFIED MSAR, April 21, 2026

Funding Sources UNCLASSIFIED 25



1319N 05 0604800N - Joint Strike 
Fighter (JSF) - EMD

0604800N - Joint Strike 
Fighter (JSF) - EMD

9999 - Congressional 
Add

(Sunk)

1319N 05 0604810M - Joint Strike 
Fighter Follow On 
Modernization (FoM) - 
Marine Corps

0604810M - Joint Strike 
Fighter Follow On 
Modernization (FoM) - 
Marine Corps

2935 - JSF Follow On 
Modernization - Marine 
Corps

(Sunk)

Project 2935 Sunk FY18

1319N 05 0604810N - Joint Strike 
Fighter Follow On 
Modernization (FoM) - 
Navy

0604810N - Joint Strike 
Fighter Follow On 
Modernization (FoM) - 
Navy

2936 - F-35C C2D2 (Sunk)

Project 2936 Sunk FY18

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 0358 - Utility and 
Subsystem Support to 
Mission Syst

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2567 - Air Vehicle - 
Technology Refresh 3 
(TR-3)

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2568 - Air Vehicle Block 
4 Planning & Sys Eng

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2569 - Test and 
Evaluation (T&E)

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2570 - Propulsion (PP)

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2571 - Maintenance 
Systems (MxS)

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2572 - Combat Data 
Systems (CDS)

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2573 - Training Systems 
and Simulation (TSS)

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2574 - Infrastructure 
and Support Costs

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2575 - DevSecOps

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 2576 - F-35 USMC 
Unique

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 3410 - F-35B C2D2

1319N 07 0604840M - F-35 C2D2 0604840M - F-35 C2D2 9999 - Congressional 
Add

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 0358 - Utility and 
Subsystem Support to 
Mission Syst

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2553 - Air Vehicle - 
Technology Refresh 3 
(TR-3)

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2554 - Air Vehicle Block 
4 Planning & Sys Eng

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2555 - Test and 
Evaluation (T&E)

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2556 - Propulsion (PP)
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1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2557 - Maintenance 
Systems (MxS)

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2558 - Combat Data 
Systems (CDS)

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2559 - Training Systems 
and Simulation (TSS)

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2560 - Infrastructure 
and Support Costs

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2561 - DevSecOps

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2562 - F-35 USN Unique

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 2936 - F-35C C2D2

1319N 07 0604840N - F-35 C2D2 0604840N - F-35 C2D2 9999 - Congressional 
Add

1319N XX OTHER - Other or New 
1319N Line Item

XXX - -- XXX - -- (Sunk)

PE 0403800N, Project: 6048 / CDP / Sunk FY01

3600F 04 0603800F - Joint Strike 
Fighter

0603800F - Joint Strike 
Fighter

642025 - Joint Strike 
Fighter

(Sunk)

3600F 05 0604800F - F-35 - EMD 0604800F - F-35 - EMD 653831 - Joint Strike 
Fighter

(Sunk)

Project 653831 Sunk FY21; Project 3831 / F-35 - EMD / Sunk FY01

3600F 05 0604800F - F-35 - EMD 0604800F - F-35 - EMD 653832 - JSF 
Deployability and 
Suitability 
Enhancement

(Sunk)

Project 653832 Sunk FY18; Project 3832 / F-35 - EMD / Sunk FY01

3600F 07 0207142F - F-35 
Squadrons

0207142F - F-35 
Squadrons

675346 - F-35

Also Project 5346 / F-25 C2D2

3600F 07 0207142F - F-35 
Squadrons

0207142F - F-35 
Squadrons

675349 - F-35 HPSI

Also Project 5349 / HPSI

3600F 07 0207142F - F-35 
Squadrons

0207142F - F-35 
Squadrons

676011 - JSF Dual 
Capable Aircraft

Also Project 6011 / JSF Dual Capable Aircraft (DCA)

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673501 - Air Vehicle - 
Technology Refresh 3 
(TR3)

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673502 - Air Vehicle 
Block 4 Planning and 
Sys Eng

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673503 - Test and 
Evaluation (T&E)

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673504 - Propulsion 
(PP)

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673505 - Maintenance 
Systems (MxS)

F-35 UNCLASSIFIED MSAR, April 21, 2026

Funding Sources UNCLASSIFIED 27



3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673506 - Combat Data 
Systems (CDS)

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673507 - Training 
Systems and 
Simulation (TSS)

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673508 - Infrastructure 
and Support Costs

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673509 - DevSecOps

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 673510 - Utility and 
Subsystem Support to 
Mission

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 674871 - Information 
Operations Technology

3600F 07 0604840F - F-35 C2D2 0604840F - F-35 C2D2 675346 - F-35

Also Project 5346 / F-35A C2D2

9999X 02 RDT&E - Non-Treasury 
Funds - RDT&E

9999X - Non-Treasury 
Funds - RDT&E

9999X - Non-Treasury 
Funds - RDT&E

Procurement

1506N 01 0147 - Joint Strike Fighter 
CV

0204146N - Joint Strike 
Fighter Squadrons

-

Also 0147C JSF CV Long Lead AP

1506N 01 0152 - JSF STOVL 0204146M - Joint Strike 
Fighter (JSF) - CV

-

Also 0152C JSF STOVL Long Lead AP

1506N 05 0592 - F-35 STOVL Series 0204146M - Joint Strike 
Fighter (JSF) - CV

- (Shared)

Mods line item is shared with active squadrons

1506N 05 0593 - F-35 CV Series 0204146N - Joint Strike 
Fighter Squadrons

- (Shared)

Mods line item is shared with active squadrons

1506N 06 0605 - Spares and Repair 
Parts

0204146M - Joint Strike 
Fighter (JSF) - CV

- (Shared)

Spares budget is managed by Services

1506N 06 0605 - Spares and Repair 
Parts

0204146N - Joint Strike 
Fighter Squadrons

- (Shared)

Spares budget is managed by Services

3010F 01 ATA000 - F-35 0207142F - F-35 
Squadrons

-

3010F 05 F03500 - F-35 
Modifications

0207142F - F-35 
Squadrons

- (Shared)

Mods line item is shared with active squadrons

3010F 06 000999 - Initial Spares/
Repair Parts

0207142F - F-35 
Squadrons

- (Shared)

Spares budget is managed by Services

Military Construction

1205N 01 00146202 - F-35 Support 0202176M - Facilities - (Shared)
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Equipment Storage Facility Restoration & 
Modernization - Forces 
USMC

MILCON is managed by Services; PE also funds other line items

1205N 01 00146204 - F-35 Training 
and Simulator Facility

0216496M - Facilities and 
New Footprint - Forces

- (Shared)

MILCON is managed by Services; PE also funds other line items

1205N 01 00146993 - F-35 Aircraft 
Sustainment Ctr (INC)

0712876N - Facilities and 
New Footprint - Maint and 
Prod

- (Shared)

MILCON is managed by Services; PE also funds other line items

1205N 01 60495430 - Facility 
Alteration for F-35 Training 
Mission

0703676N - Facilities 
Restoration and Mod - 
Maint and Prod

- (Shared)

MILCON is managed by Services; PE also funds other line items

1205N 01 62995119 - Aircraft Parking 
Apron (NAS II)

0202176N - Facilities 
Restoration & 
Modernization - Naval Air 
Bases

- (Shared)

MILCON is managed by Services; PE also funds other line items

1205N 01 63042327 - F-35C 
Operational Training 
Facility

0815976N - Facilities and 
New Footprint - Training

- (Shared)

MILCON is managed by Services; PE also funds other line items

3300F 01 08FTF950 - F-35 
INTEGRATED TRAINING 
CENTER

0207142F - F-35 
Squadrons

- (Shared)

MILCON is managed by Services; PE also funds other line items

3300F 01 FTFA103902 - F-35A 
Consolidated HQ Facility

0207597F - Combat Air 
Forces (CAF) Training

- (Shared)

MILCON is managed by Services; PE also funds other line items

 Operating and Support Funding Notes

O&S Funding Sources sent via Appendix due to Line Items not being found in DAVE. 

 Operating and Support Budget Lines

“Shared” indicates line item (or RDT&E project) includes funding for activities outside the program within the Budget 
Year or remainder of the FYDP.

                        “Sunk” indicates line item (or RDT&E project) includes no funding for the program within the Budget Year or remainder of 
the FYDP.

Account BA Line Item Program Element RDT&E 
Project

Shared Sunk

Operation & Maintenance

1804N 01 1A1A - Mission and Other Flight 
Operations

0204146M - Joint Strike 
Fighter (JSF) - CV

- (Shared)
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Service Managed Budget

1804N 01 1A1A - Mission and Other Flight 
Operations

0204146N - Joint Strike 
Fighter Squadrons

- (Shared)

Service Managed Budget

1804N 01 1A9A - Aviation Logistics 0204146M - Joint Strike 
Fighter (JSF) - CV

- (Shared)

Service Managed Budget

1804N 01 1A9A - Aviation Logistics 0204146N - Joint Strike 
Fighter Squadrons

- (Shared)

Service Managed Budget

1804N 04 4B3N - Acquisition, Logistics, and 
Oversight

0204146N - Joint Strike 
Fighter Squadrons

- (Shared)

Service Managed Budget

3400F 01 011A - Primary Combat Forces 0207142F - F-35 Squadrons - (Shared)

Service Managed Budget

3400F 01 011M - Depot Purchase Equipment 
Maintenance

0207142F - F-35 Squadrons - (Shared)

Service Managed Budget

3400F 01 011W - Contractor Logistics Support 
and System Support

0207142F - F-35 Squadrons - (Shared)

Service Managed Budget

3400F 01 011Y - Flying Hour Program 0207142F - F-35 Squadrons - (Shared)

Service Managed Budget

3740F 01 011A - Primary Combat Forces 0502734F - F-35 Squadrons 
(AFR)

- (Shared)

Service Managed Budget

3740F 01 011W - Contractor Logistics Support 
and System Support

0502734F - F-35 Squadrons 
(AFR)

- (Shared)

Service Managed Budget

3840F 01 011F - Aircraft Operations 0502635F - F-35 Combat 
Squadrons (ANG)

- (Shared)

Service Managed Budget

3840F 01 011M - Depot Purchase Equipment 
Maintenance

0502635F - F-35 Combat 
Squadrons (ANG)

- (Shared)

Service Managed Budget

3840F 01 011W - Contractor Logistics Support 
and System Support

0502635F - F-35 Combat 
Squadrons (ANG)

- (Shared)

Service Managed Budget

 Nuclear Costs: Program Use of Department of Energy Resources

None

(U) F-35 Engine Subprogram
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No Data
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(U) Life-Cycle Costs

(U) F-35 Aircraft Subprogram

(U) Operating and Support and Disposal Cost Estimates Compared with Baseline

Category ($M)    Base Year: 2012 Production 
APB

(Milestone)
9/24/2024

CY$ obs
Objective

Production APB
(Current)

9/24/2024
CY$ obs

Objective / Threshold

Current Estimate
CY$ obs / TY$ obs 

Total O&S 578,138.2 578,138.2 635,952.0 596,358.4 1,395,049.4

Total Disposal 455.0 455.0 - 455.0 1,732.0

(U) Current Cost Estimate Sources
Operating and Support Cost
Type:  Program Office Estimate
Approved by:  PEO, July 09, 2025
Note:  F-35 Joint Program Office's 2025 Sustainment Annual Cost Estimate (ACE)
This MSAR details Cost Variances in two parts: from the 2023 ACE, which appears within the 2023 
MSAR, to the 2024 ACE, and from the 2024 ACE to 2025 ACE, the focus of this 2025 MSAR.
Disposal/Demilitarization Cost
Type:  Component Cost Position
Approved by:  Joint Services Cost Position (JSCP), Approved by AFCAA & NCA, March 06, 2024
Note:  Developed jointly by F-35 JPO, NAVAIR C&SA, AFCAA, HQMC PA&E.

 Operating and Support Baseline Deviation Explanation

None

 Cost Notes

Operating and Support Cost - JPO 2025 ACE
The 2025 Sustainment ACE reflects costs for the U.S. DoW, inclusive of the USAF F-35A, USMC 
F-35B, USMC F-35C, and USN F-35C, with operations through 2083. This estimate of $596.4
(CY12$B) / $1,395.0 (TY$B) reflects an increase of $15.9 (CY12$B) from the 2024 ACE. This 
refines the estimate with numerous updates to reflect the latest available programmatic and 
technical definition and cost inputs and methodologies. Key drivers include: Beddowns and new 
FMS, Government Non-Maintenance Parts methodology, Air Vehicle Modifications, Propulsion 
Maintenance, Combat Data Systems (CDS), Air Vehicle and Propulsion FY 2027 Repair of 
Repairables (RoR) Backlog for Global Support Solution (GSS) Reset, Training, Air Vehicle Depot 
Maintenance, and Air Vehicle Maintenance updates. 2025 Beddowns extends the USAF end of 
operations to 2083, updates the USMC F-35B / C mix, adjusts USN squadron sizes, increases
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USN flight hours, and captures savings from inclusion of four new FMS customers / variants. 
Government Non-Maintenance costs now include real price change projections and reflect the 
latest actuals. Air Vehicle Modifications updates capture the latest throughput and over and 
above effort projections by depot location and variant. Propulsion updates incorporate new 
event forecasting methodologies, material pricing, bill of materials, demands, and affordability 
initiatives. Further details on cost drivers available on request.
The 2025 ACE includes 60 Affordability initiatives which reduce the estimate by $23.3 
(CY12$B) / $52.2 (TY$B), meaning without these efforts the ACE would have appeared 4% 
higher.
The 2024 Sustainment ACE as of January 2025 in included operations through 2082 and total 
costs of $580.4 (CY12$B) / $1,355.9 (TY$B). The F-35 JPO's Sustainment ACE as of Milestone 
C / Full Rate Production (FRP) Decision in March 2024 included operations through 2082 and 
total costs of $557.9 (CY12$B) / $1,295.3 (TY$B).
The U.S. Services document their requirements via the Weapons System Planning Document 
(WSPD) Beddowns. These beddowns define timelines for squadron and site standups and 
standdowns, aircraft deliveries, operational and training profiles (total aircraft inventory, attrition, 
primary authorized aircraft (PAA)), key system purchases, and flight hours for the O&S phase. 
The F-35 JPO receives annual updates to these requirements and executes them on behalf of 
the U.S. Services.
As of Milestone B in Feb 2012, operations extended through 2065, including 56,741 aircraft 
operating years (PAA basis) and 14.9K flight hours. The current APB, based on OSD CAPE's ICE 
for Milestone C / Full Rate Production (FRP) Decision as of Mar 2024, assumed operations 
extended through 2082, including 65,106 aircraft operating years and 14.9K flight hours. The 
2025 Sustainment ACE assumes operations extend through 2083, including 67,650 aircraft 
operating years and 15.6K flight hours, an increase of 4-5% above the APB basis.

(U) Operating and Support Variance with Prior Estimate

(CY$M)  Base Year:  2012 Estimate

Prior Estimate (8/8/2023) 651,341.7

Current Estimate 596,358.4

Category Variance Explanation

Unit-Level Manpower -5,806.1 2023 to 2024: USAF Manning increases; Actuals through 
FY 2022, DoD Composite Rates, DoN Manning, Inflation, 
and Beddowns decreases
2024 to 2025: Beddowns increases

Unit Operations 4,816.5 2023 to 2024: Fuel Pricing, Training Munitions/TDY/
Transportation, Beddowns, Fuel Consumption, and 
Inflation increases; USAF Support Services decreases
2024 to 2025: Beddowns and Training Munitions/TDY/
Transportation increases; Fuel Consumption decreases

Maintenance 26,317.2 2023 to 2024: Air Vehicle (AV) Maintenance (Mx), AV 
Depot Mx definition, Propulsion (Prop) Depot Mx, and 
Beddowns increases
2024 to 2025: Beddowns, AV Mx, Prop Mx, and GSS 
Reset - RoR Backlog increases; Organic Transition and  
AV Depot Mx decreases
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(CY$M)  Base Year:  2012 Estimate

Sustaining Support 622.9 2023 to 2024: Training Systems & Simulators (TSS), 
Maintenance Systems (MxS), Prop, Combat Data 
Systems (CDS), AV Modifications, Tech Data for 
Provisioning & Cataloging, Project Overhead & 
Administration (PO&A), and Spend Plan increases; 
Inflation, Actuals through FY 2022, AV, and Beddowns 
decreases
2024 to 2025: CDS, MxS, PO&A, AV Mods, Prop 
increases; AV, Beddowns, and TSS decreases

Continuing System 
Improvements

1,943.0 2023 to 2024: TSS, MxS, Spend Plans, AV, CDS, 
DevSecOPs (DSO), Product Support Manager (PSM) 
increases;  Inflation, MxS, CDS, Actuals through FY 2022, 
Prop, Beddowns and AV Modifications  decreases
2024 to 2025: AV Modifications, TSS, CDS, and 
Beddowns increases; Prop Component Improvement 
Program (CIP), SW Depot, Test, & DevSecOps, and MxS 
decreases

Other -82,876.8 2023 to 2024: Removed as of Milestone C / Full Rate 
Production Decision, consistent with O&S Cost 
Estimating Guide.
2024 to 2025: N/A

 
Not Categorized 0.0

(U) Operating and Support Cost Element Structure Estimates by Acquired System

(CY$M)  Base Year:  2012

System Unit-Level 
Manpower

Unit 
Operations

Maintenance Sustaining 
Support

Continuing 
System 

Improvements

Other Total

F-35A 118,343.3 61,277.2 140,646.7 72,934.7 33,655.3 - 426,857.2

F-35B 12,102.0 8,780.4 35,283.5 12,853.4 5,860.9 - 74,880.2

F-35C 24,204.2 11,702.4 36,692.7 14,588.2 7,433.5 - 94,621.0

Program 154,649.5 81,760.0 212,622.9 100,376.3 46,949.7 - 596,358.4

(U) Annual Operating and Support Costs per Unit Compared with Antecedent System
No Data

(U) Operating and Support Cost Estimate Assumptions

System Quantity to Sustain Unit Expected Service 
Life (Years)

Unit of Measure Fiscal Years 
Operational

F-35A 1,763 38.0 TAI 2011 - 2083

F-35B 280 38.0 TAI 2012 - 2064

F-35C 413 26.0 TAI 2013 - 2066
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 Additional O&S Estimate Assumptions

F-35A includes 1,763 USAF F-35A
F-35B includes 280 USMC F-35B
F-35C includes 140 USMC F-35C and 273 USN F-35C
USMC F-35C and USN F-35C reflect 30 and 24 year service lives respectively
Quantity Unit of Measure reflects Total Aircraft Inventory (TAI)

 Antecedent Estimate Assumptions

The F-35A/B/C family of aircraft variants replace the following current aircraft: F-16C/D, A-10C, 
F/A-18C/D, and AV-8B. Comparing the costs of the 5th generation F-35 to legacy aircraft 
proves challenging. Given the significant increase in military capabilities provided, DoW 
reasonably expects F-35A to cost more to operate and sustain than 4th generation legacy 
aircraft.

 O&S Annual Cost Calculation Memo

Cost Per Tail Per Year (CPTPY) or Cost Per Flight Hour (CPFH): Sum of Total O&S costs, 1.0 Unit-
Level Manpower to 5.0 Continuing System Improvements, for a particular Fiscal Year (FY) or 
period such as Steady State (SS), divided by the sum of the Total Aircraft Inventory (TAI) less 
Attrition (LA) or Flight Hours (FH) for the same period.
Note that the cost basis for CPTPY and CPFH excludes 5.1 Hardware Modifications for all prior 
years through FY 2022 and 5.1.2 Capability Upgrade Modifications for FY 2023 and all future 
years, as those costs already appear within Acquisition costs and the resulting PAUC and APUC 
metrics.  CPTPY and CPFH includes 5.1.1 Sustainment Related Modifications for FY 2023 and all 
future years.
Official measures for CPTPY and CPFH appear in Constant Year 2012 $ (CY12$).

(U) F-35 Engine Subprogram

(U) Operating and Support and Disposal Cost Estimates Compared with Baseline

Category ($M)    Base Year: 2012 Production 
APB

(Milestone)
9/24/2024

CY$ obs
Objective

Production APB
(Current)

9/24/2024
CY$ obs

Objective / Threshold

Current Estimate
CY$ obs / TY$ obs 

Total O&S 0.0 0.0 0.0 - -

Total Disposal 0.0 0.0 - - -

(U) Current Cost Estimate Sources
Operating and Support Cost
Type:  No estimate. Not Required
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 Operating and Support Baseline Deviation Explanation

None

 Cost Notes

None

(U) Operating and Support Variance with Prior Estimate
No Data

(U) Operating and Support Cost Element Structure Estimates by Acquired System
No Data

(U) Annual Operating and Support Costs per Unit Compared with Antecedent System
No Data

(U) Operating and Support Cost Estimate Assumptions
No Data

 Additional O&S Estimate Assumptions

None

 Antecedent Estimate Assumptions

None

 O&S Annual Cost Calculation Memo

None
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(U) Technologies and Systems Engineering

(U) F-35 Aircraft Subprogram

(U) Major Software Efforts

Title Status Fielding Date Description

F-35 In-A-Box 
(FIAB) 30S08

Development Jul 2026 High fidelity software package that provide high end training 
and Operational Test data points to support effectiveness 
and mission rehearsal to the war fighter.

30P08 Win10 
Development & 
Fielding 

Development Aug 2026 Deliver and retrofit F-35 Pilot Training Devices operating 
system from Windows 7 to Windows 10. 

BLOS UHF Rx 
SW

Deployment Sept 2026 Initial Beyond Line of Sight (BLOS) communications. This is 
a stand-alone retrofit-only capability for UK, US and AUS 
using the Government Furnished Equipment Embedded 
National Tactical Receiver to receive track data from the 
Integrated Broadcast Service (IBS) via Ultra High Frequency 
(UHF). Note this is entirely technically separate from the 
planned full BLOS solution.

EA Mech Deployment Sept 2026 Electronic attack (EA), Protected Package Mode – a new 
option for the pilot to cover flight groups or other mission 
planned groups. Allows for EA jamming outside 
Multifunction Advanced Data Link (MADL) flight group.

GBU-54/38 GPS 
Employment

Deployment Sept 2026 A precision-guided, all-weather weapon designed to engage 
both fixed and moving surface targets using a dual-mode 
guidance system. It enhances the base Global Positioning 
System (GPS)/Inertial Navigation System (INS) guidance of 
the GBU-38 Joint Directed Attack Munition with a DSU-38/B 
laser seeker, allowing for terminal laser guidance to hit 
moving targets

Tactical Data 
Recorder (TDR)

Deployment Sept 2026 TDR allows for the capture and post-flight re-programming 
laboratory analysis of onboard sensor data from the radar 
and Electronic Warfare (EW) system. This can enable F-35 
air system to rapidly ingest, analyze and characterize 
emergent or unknown emitters (for next flight).

AARGM-ER Development Sept 2027 Advanced Anti-Radiation Guided Missile (AARGM ) – 
Extended Range is an evolution of the AGM-88 High Speed 
Anti Radiation Missile and AARGM missiles

AIM-9X BLK 
2/2+  1-Way DL

Development Sept 2027 advanced, short-range, infrared-tracking missile, a joint 
Navy/Air Force program designed for air-to-air engagements, 
surface-attack, and surface-launch missions

EA/ECM Tech 
Inc 1 

Development Sept 2027 Additional EA/Electronic Counter Measures (ECM) 
Techniques provides early incorporation of Field 
Programmable Gate Array image updates and software 
updates to provide initial ECM capability against advanced 
threats (reactive and pre-emptive ECM).

EA/ECM Tech 
Inc 1 w/ DTIP+

Development Sept 2027 ECM Techniques Increment 1, hosted on DTIP+ HW (2nd 
Digital Channelized Receiver / Techniques Generator and EW 
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firmware update).

Generic NEW Development Sept 2027 Advanced smart munitions that communicate with other 
battlefield platforms and systems (Command and control 
[C2], Intelligence Surveillance and Reconnaisance [ISR) to 
receive real-time, in-flight targeting updates.

IFC Development Sept 2027 Integrated Fire Control.

Improved EA/
ECM Inc 1

Deployment Sept 2027 Provides additional jamming techniques that enable 
responses to modern threats.

Improved 
Emitter ID Inc 1

Development Sept 2027 "Expands the baseline emitter ID performance. Significant 
improvement to reduce ambiguities, improve acquisition and 
ID capabilities and improve emitter detection and track.  
Provides some additional measurement features and 
detection of some modern threats.
Increment 1 implements additional discriminating features, 
ability to measure longer Pulse Widths, better 
characterization of complex Pulse Repetition Interval types, 
programmable Continuous Wave limit, programmable 
unknown emitter definitions to support lethal/threat ID."

JSM NEW Development Sept 2027 Multi-role, air-launched cruise missile, feature an option for 
ground strike and a two-way communications.

L16 MilStd (J7, 
J12.6) Final

Development Sept 2027 Track management and target sorting over Link-16.

LRASM C-1 Development Sept 2027 Long Range Anti-Ship Missile (LRASM) is an autonomous, 
stealthy, air-launched cruise missile designed  to destroy 
high-value maritime targets

MIRST Inc 1 Development Sept 2027 "Multi-Ship Infrared Search and Track (MIRST) is a passive 
ranging technique that improves ranging and accuracy of A-
A detection when multiple search volumes overlap. IRST 
data is shared via MADL and allows correlation of un-ranged 
target data from Electro-Optical Targeting System & Digital 
Aperture System (DAS). It will also add the capability to ID an 
air target that has been passively ranged by cueing High-
Gain Electronic Support Measure.
Increment 1 will be partial MIRST System Requirements 
Document (SRD) compliant (excluding range performance)."

NGDAS (80% 
SRD)

Development Sept 2027 Next Gen DAS required for TR-3 Operational Capability; Not 
backwards compatible to Lot 14. 
The DAS is required to provide the pilot with full spherical 
Medium Wave Infra-Red (IR) visual surveillance for 
navigation (NAVFLIR), Situational Awareness IR Search and 
Track and Missile Warning and launch point reporting."

Paveway IV (Tac 
Pen)

Development Sept 2027 Paveway IV is a 500lb-class Laser/GPS/INS  guided bomb 
integration on F-35 during System Development and 
Demonstration. Tac Pen utilises a tungsten inert penetrator 
for enhanced capability against hardened targets within the 
same form and fit as the baseline Paveway IV.

SDB II-NEW Development Sept 2027 GBU-53/B StormBreaker (SDB II) is a 250-lb class, air-
launched precision-guided glide bomb with Net Enable 
Weapon (NEW) 2 way datalink

EW Drop 11 
HW / SW

Development Sept 2028 Provides some additional instantaneous bandwidth to 
enable detection of modern threats that utilize highly agile 
low probability of intercept emitters.
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L16 MilStd 
(J14.0, J14.3, 
J28.2.7)

Development Sept 2028 Transmit parametric EW information and conduct co-
operative ranging over Link-16.

F-35 In-A-Box 
(FIAB) 40S03

Development Nov 2028 FIAB: High fidelity software package that provide high end 
training and Operational Test data points to support 
effectiveness and mission rehearsal to the war fighter.

AIM-120D 2-Way 
DL

Development Sept 2030 AIM-120D's datalink works in tandem with GPS/INS) for 
precise, long-range guided flight.

L16 MilStd 
(J14.2) 

Development Sept 2030 Co-ordinate EW action over Link-16.

MADL 
Improvements

Development Sept 2030 MADL will be upgraded to a dynamic mesh topology (vice 
the current manually configured string topology). This will 
make the network more robust and minimize loss of 
connectivity.

Six in the Bay 
(SITB)

Development Sept 2030 Increases F-35 internal missile carriage from 4 to 6

BLOS Phase 0 
(SATCOM)

Development Sept 2031 BLOS communications capability provided via Starshield and 
Protected Tactical Waveform. BLOS will be able to operate in 
the Ku band (12-18GHz) and Ka band (26.5-40GHz). Phase 0 
will pass track data to allow for long-range kill chain 
management.

BLOS Phase 1b 
(Final Track and 
Mission Data)

Design Sept 2031 BLOS, 2 way communications with video

EW Drop 13 HW 
and SW (M-
CMC / WBR)

Development Sept 2031 Achieves required increases in instantaneous bandwidth to 
enable detection of modern threats and provides smart 
stores communication with modern countermeasures.

GPS M-Code Development Sept 2031 Implementation of upgraded military GPS signal designed to 
further improve anti-jam/secure access.

L16 CMN4 Development Sept 2031 "CMN4 – Listen to up to 4 different Link-16 nets 
simultaneously. Improves F-35 interoperability - Intended to 
parallel Multi-Functional Information Distribution System 
Joint Tactical Radio System waveform modernization. 
Note this capability also includes Concurrent Contention 
Receive which allows for receipt of multiple messages on 
the same net simultaneously (will enhance platform ability to 
carry out NEW operations) and Link-16 Enhanced 
Throughput which increases the available data rate of the 
Link."

MIRST Inc 2 Development Sept 2031 MIRST Inc 2 additional techniques

MIRST Inc 2 Development Sept 2031 MIRST is a passive ranging technique that improves ranging 
and accuracy of A-A detection when multiple search 
volumes overlap. IRST data is shared via MADL and allows 
correlation of un-ranged target data from Electro-Optical 
Targeting System (EOTS) & DAS. It will also add the 
capability to ID an air target that has been passively ranged 
by cueing High-Gain Electronic Support Measures.
Increment 2 will be full MIRST SRD compliant (including 
range), with EOTS software improvements that will allow for 
increased IRST declaration range which then can help MIRST 
track correlation range."

LRASM/JASSM/  Design Sept 2032 LRASM/Joint Air-to-Surface Standoff Missile (JASSM)/
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JASSM-ER LO 
Pylon

JASSM - Extended Range autonomous, stealthy, air-launched 
cruise missiles designed  to destroy high-value maritime 
targets on Low Observable Pylon.

Meteor Development Sept 2032 UK/Italy Beyond Visual Range Air to Air Missile with ramjet 
propulsion and improved end-game Pk.

SPEAR 3 Final Development Sept 2032 SPEAR 3 is a UK unique, all-weather, stand-off, precision 
250lb class weapon with turbojet propulsion and NEW 
functionality.

AARGM-ER LO 
Pylon

Design Sept 2033 Advanced Anti-Radiation Guided Missile – Extended Range 
on Low Observable Pylon

Long Range SAR 
ID

Design Sept 2033 Enhance The Current Capability For Surface Threat ID w/ 
Increased Standoff Ranges

Maritime ID            Design Sept 2033 Maritime ID Capability to Sea Surface Search/Ship Target 
Track to Support the Anti-Surface Warfare Mission

SATURN Design Sept 2033 "Second generation Anti-jam Tactical UHF Radio for NATO 
(SATURN) succeeds the legacy HAVE QUICK II waveform as 
the primary UHF Electronic Protective Measures (EPM) 
mode for F-35. Introduces a much greater hop rate than HQII 
for significantly improved anti-jam performance. Depending 
on the exact standard that is contracted for, will also include 
other features to improve capability and functionality. 
Note that this effort is planned to include the upgrade of the 
Single Channel Ground and Airborne Radio System Very High 
Frequency EPM capability."

Wide Area Sea 
Search (WASS)

Design Sept 2033 Doppler based maritime target search with increased 
detection range, wide scan coverage (±60°), improved false 
alarm rejection, detections auto-promoted to tracks. This will 
allow the pilot to search a larger area than current sea 
search mode and will reduce pilot workload when 
conducting sea search volume tasks.

BLOS Phase 2 
(Voice)

Design Sept 2035 BLOS with voice communications capability.

(U) Major Engineering Changes

Title Original Need 
Date

Fielding Date Description

Training 
Systems 
Hardware & 
Software 
Architectural 
Update 
Development 

May 2026 Mar 2028 An Architectural update of both hardware and software to 
support concurrency with the software deployed on the air 
vehicle to support Block 4 mission rehearsal requirements to 
maintain war fighter lethality. 

(U) Current Significant Technical Risks and Risks Identified at Milestones/Decisions

Event Date Description

Current 12/31/2025 Technical complexity and number of advanced Block 4 capabilities. This is 
being managed as an independent subprogram with closer technical oversight 
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and incremental. 

Current 12/31/2025 Future integration of  Power and Thermal Management Upgrade (PTMU) could 
drive additional mod and retrofit workload.  This is being managed as an 
independent subprogram with closer technical oversight and incremental 
development.

(U) F-35 Engine Subprogram

No Data
 

F-35 UNCLASSIFIED MSAR, April 21, 2026

Technologies and Systems 
Engineering

UNCLASSIFIED 41



(U) Performing Activities and Contracts

(U) F-35 Aircraft Subprogram

(U) External Government Activities

None

(U) Contracts and Efforts

Contract Title Contract Number / Effort Contractor Phase

Block Four Contract N00019-23-C-0009 Lockheed Martin 
Aeronautics Co.

Development

Development Foundation 
Contract 003

N00019-22-C-0041 Lockheed Martin 
Aeronautics Co.

Development

Follow-On Modernization 
Phase 2.3

N00019-19-C-0010 Lockheed Martin 
Aeronautics Co.

Development

FOM Tech Refresh 3 Phase 
3

N00019-14-G-0020 / 
N00019-F-2474

Lockheed Martin 
Aeronautics Co.

Development

Block Buy 2 Lot 15-17 N00019-20-C-0009 Lockheed Martin 
Aeronautics Co.

Production

F-35 Lot 18-19 N00019-23-C-0003 Lockheed Martin 
Aeronautics Co.

Production

Special Tooling And Testing 
Equipment (STATE1)    

N00019-19-C-0074     Lockheed Martin 
Aeronautics Co.

Production

Air Vehicle Sustainment 
Contract, FY24-28

N00019-24-C-0039 Lockheed Martin 
Aeronautics Co.

Sustainment

CY20 Mods and Upgrades N00019-19-G-0008 Lockheed Martin 
Aeronautics Co.

Sustainment

CY23-26 Modifications and 
Retrofits Management

N00019-19-G-0008 Lockheed Martin 
Aeronautics Co.

Sustainment

FY20 Annualized 
Sustainment

N00019-20-C-0006 Lockheed Martin 
Aeronautics Co.

Sustainment

FY20-21 Site Activation & 
Hardware

N00019-20-C-0032 Lockheed Martin 
Aeronautics Co.

Sustainment

FY21-24 Annualized 
Sustainment

N00019-21-C-0020 Lockheed Martin 
Aeronautics Co.

Sustainment

FY22-24 Site Activation & 
Hardware

N00019-23-D-0010 Lockheed Martin 
Aeronautics Co.

Sustainment

LRIP 11 NA, Sustainment 
18 Non-Annualized

N00019-18-C-1048 Lockheed Martin 
Aeronautics Co.

Sustainment

Maintenance Systems 
Operational Data Integrated 
Network (ODIN) Hardware

N00019-22-D-0004 Lockheed Martin 
Aeronautics Co.

Sustainment
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(U) Defense Cost and Resource Center (DCARC) Cost and Software Data Reporting (CSDR) Compliance

DCARC CSDR 
Compliance Rating:

Red-Critical

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-23-C-0009 Order Number: -

Contract Title: Block Four Contract Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Development

Effort Description: None

Type: Cost Plus Fixed Fee Award Date: May 2, 2023

Latest Modification Date: December 30, 2025 Definitization Date: -

Latest Modification No.: P00023 Work Start Date: August 9, 2024

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The Program Manager Estimated Price at Complete (PM EPAC) reflects the Estimated 
Price because no PM EPAC has been completed, as all effort is currently being 
executed under an undefinitized contract action.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

0.0 0.0 0.0 0.0 2,427.4 2,427.4 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 28.93%

Cost Variance (TY$M): +49.1

Schedule Variance (TY$M): -99.7

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cost variance is primarily driven by delayed staffing ramp-ups, resource prioritization, and less level-of-
effort Program Management support than planned.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable schedule variance is driven by supplier delays in module builds, Electronic Warfare simulation 
hardware delays, delayed staffing ramp ups, resource prioritizations, and late material receipts.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-22-C-0041 Order Number: -

Contract Title: Development Foundation 
Contract 003

Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin Contracting Office: Naval Air Systems Command, 
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Aeronautics Co. Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Development

Effort Description: None

Type: Cost Plus Incentive Fee (Cost 
Based)

Award Date: May 17, 2022

Latest Modification Date: December 4, 2025 Definitization Date: May 17, 2022

Latest Modification No.: P00065 Work Start Date: May 17, 2022

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The difference between the Initial Contract Price and the Current Contract Price is 
driven by incentive fees and contract modifications, extending DFC work through March 
2027. 

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

622.3 0.0 2,346.8 0.0 2,294.2 2,299.3 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 69.54%

Cost Variance (TY$M): +7.3

Schedule Variance (TY$M): -17.7

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance of $7.3M is driven by less support required, less travel than expected during 
the original contract Period of Performance, and due to a decrease in expected costs for failures, calibrations, and 
equipment deliveries. 

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance of $17.7M is driven by unpredictability of part delivery lead times 
from suppliers for spares and repairs and by the inability to claim performance due to lagging invoice.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-19-C-0010 Order Number: -

Contract Title: Follow-On Modernization 
Phase 2.3

Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Development

Effort Description: None
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Type: Multiple Types Award Date: September 30, 2018

Latest Modification Date: January 30, 2026 Definitization Date: June 7, 2019

Latest Modification No.: P00127 Work Start Date: September 30, 2018

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The difference between the Initial Contract Price and the Current Contract Price is 
driven by contract modifications adding workscope for reprogramming labs, incentive 
fee for dual capability aircraft (DCA) software development delivery, fuselage bulkhead 
development, super multi-function aircraft data link workscope, additional DCA 
development, and training workscope.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

1,891.6 0.0 3,280.7 0.0 5,715.8 6,086.4 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 75.34%

Cost Variance (TY$M): -570.8

Schedule Variance (TY$M): -315.7

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The unfavorable cost variance is primarily driven by requiring more labor than planned due to software and firmware 
complexities, material cost exceeding plan, and continued supplier overruns in support of Drop 11 capabilities.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable schedule variance is primarily driven by various elements of B Kit Hardware spread across 
Electronic Warfare, Interoperability, Other Enablers, and Weapons.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-14-G-0020 Order Number: N00019-19-F-2474

Contract Title: FOM Tech Refresh 3 Phase 3 Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: N00019-F-2474 Supported Phase: Development

Effort Description: FOM Tech Refresh 3 Phase 3

Type: Cost Plus Incentive Fee (Cost 
Based)

Award Date: December 24, 2018

Latest Modification Date: December 3, 2025 Definitization Date: December 24, 2018

Latest Modification No.: P00056 Work Start Date: December 24, 2018

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes
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Notes: The difference between the Initial Contract Price and the Current Contract Price is 
driven by contract modifications adding workscope for data acquisition recording and 
telemetry development and tooling. The Program Manager's Estimate at Completion 
was updated based on May 2024 month-end data and reflects completion of all 
remaining scope on contract.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

712.5 0.0 794.5 0.0 1,942.0 2,006.3 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 96.52%

Cost Variance (TY$M): -1,170.1

Schedule Variance (TY$M): -13.9

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The unfavorable cost variance is primarily driven by technical complexity, design changes, and maturation driving 
additional engineering effort for the Integrated Core Processor, Panoramic Cockpit Display, and Aircraft Memory 
System efforts.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable schedule variance is primarily driven by supplier delays on their Integrated Core Processor, 
Panoramic Cockpit Display, and Aircraft Memory System development engineering efforts for design, integration, 
and test activities that were the result of technical complexity.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-20-C-0009 Order Number: -

Contract Title: Block Buy 2 Lot 15-17 Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Production

Effort Description: None

Type: Multiple Types Award Date: December 20, 2018

Latest Modification Date: December 19, 2024 Definitization Date: September 24, 2021

Latest Modification No.: P00061 Work Start Date: December 20, 2018

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The Initial Contract Price consisted primarily of Long Lead material and two definitized 
aircraft CLINs representing 10 USAF and 6 USMC aircraft. As of month-end March 2026 
contract is definitized for delivery of 398 aircraft and red gear, canopy second source 
qualification, and various other scope including hardware deliveries to the Joint 
Reprogramming Enterprise (JRE) labs, as well as Undefinitized FTI (flight test 
instrumentation) NRE (non-recurring engineering). Contract breakdown is as follows: 
5% CPFF, 2% CPIF, 20% FPI, and 73% FFP. 
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Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

1,099.6 - 30,409.0 - 30,356.6 30,409.0 398 398 359

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 97.53%

Cost Variance (TY$M): -723.9

Schedule Variance (TY$M): -459.6

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The  unfavorable net cost variance is due to unplanned tasks (Quality Assurance Record (QAR)s - Scrap/Rework/
Repair (SRR), Green Cards, Supplemental Tasks, General Purpose Request (GPR)s) related primarily to non-
conformance (SRR - Scrap/Rework/Repair) issues, Out of Station Work, and Material shortages, such as  Tech 
Refresh 3 (TR3) software, edges, harnesses, clamps, and radar modules.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable schedule variance is primarily driven by late finishes in Final Assembly due to material shortages 
with TR3 software, Leading Edge Flaps, and chines. Also driven by late issuance of wings, radar components, and 
center fuselages. Aircraft deliveries are impacted and have been reviewed. Schedule recovery expected to continue 
as contract nears completion. The Contractor is reporting that there are no anticipated  impacts to on-time 
completion of the contract.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-23-C-0003 Order Number: -

Contract Title: F-35 Lot 18-19 Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Production

Effort Description: None

Type: Multiple Types Award Date: December 20, 2024

Latest Modification Date: December 20, 2024 Definitization Date: December 20, 2024

Latest Modification No.: P00017 Work Start Date: December 20, 2024

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: This is the definitized contract for the delivery of 148 aircraft, red gear, and international 
FACO support. The reporting includes undefinitized contract action (UCA) scope 
associated with flight test instrumentation (FTI). Contract data represents reportable 
data for Lot 18. 

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

10,235.1 0.0 10,235.3 0.0 10,468.1 10,425.4 148 148 0

IPMDAR Effective Date: 3/31/2026
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Work Completed (%): 59.62%

Cost Variance (TY$M): +99.2

Schedule Variance (TY$M): -1,285.4

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cost performance is driven by favorable engineering rates in Airframe, Forward Fuselage, and Wing as 
well as  beneficial changes to international tax agreements in Israel and Italy.  

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable schedule performance is driven by critical component shortages for major structural parts including 
wing production and core coating throughput, and by delayed issuance of parts in centers, aft fuselage, tails, and 
mission system components due to resequencing of the operative plan caused by the material shortages. 

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-19-C-0074    Order Number: -

Contract Title: Special Tooling And Testing 
Equipment (STATE1)    

Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Production

Effort Description: None

Type: Cost Plus Fixed Fee Award Date: December 12, 2018

Latest Modification Date: October 10, 2024 Definitization Date: September 6, 2019

Latest Modification No.: P00035 Work Start Date: December 12, 2018

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: Target Price increased due to several MODs increasing the number of tools delivered 
under this contract. 

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

419.6 0.0 641.2 0.0 624.1 626.9 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 93.84%

Cost Variance (TY$M): +0.6

Schedule Variance (TY$M): -5.5

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable  cost variance is primarily driven by favorable rates, labor efficiencies, and less senior staff being 
utilized than planned.
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Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

Unfavorable schedule variance is primarily driven by late tool deliveries across several areas.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-24-C-0039 Order Number: -

Contract Title: Air Vehicle Sustainment 
Contract, FY24-28

Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Multiple Types Award Date: June 28, 2024

Latest Modification Date: March 31, 2026 Definitization Date: June 28, 2024

Latest Modification No.: P00030 Work Start Date: June 28, 2024

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: This is the first time this contract is being reported. 
The difference between the initial contract price and the current contract price is driven 
by the award of Air Vehicle Sustainment Contract (AVSC)25 and AVSC26 options.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

1,565.2 0.0 8,561.2 0.0 8,411.6 8,488.8 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 52.75%

Cost Variance (TY$M): +81.6

Schedule Variance (TY$M): -110.5

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance of $81.6M is driven by delays in invoicing from multiple supplier and 
interorganizational work order accounts, slower staffing for Performance Data Analytics supply metrics and 
modeling, slow ramp up of staffing due to a delay of jets due to Technology Refresh 3, engineering labor underruns 
for automated test systems, less kits produced each month for Information Assurance Vulnerability Management 
Patching than anticipated, attrition, lower labor rates than anticipated, less travel than anticipated, work scope for 
repairs that were not needed, and less spares material needed for Air Vehicle Sustainment Contract Fiscal Year 
2024. 

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance of -$110.6M is driven by lagging invoicing from suppliers, which is 
delaying the performance earned for that work scope.

(U) Contract and Effort Identification, Price, Quantity and Performance
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Contract Number: N00019-19-G-0008 Order Number: N00019-20-F-0571

Contract Title: CY20 Mods and Upgrades Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Multiple Types Award Date: April 27, 2020

Latest Modification Date: September 16, 2025 Definitization Date: April 30, 2020

Latest Modification No.: P00034 Work Start Date: April 27, 2020

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The difference between the Initial Target Price and Current Target Price is driven by 
incentive fees, a fee adjustment for special tooling, and contract modifications adding 
workscope for the Depot Flow Plan. Because no Program Manager Estimated Price at 
Complete (PM EPAC) has been completed, the PM EPAC reflects the Target Price.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

94.5 0.0 999.5 0.0 940.6 999.5 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 80.90%

Cost Variance (TY$M): +34.9

Schedule Variance (TY$M): -30.9

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance is driven by less Non-Recurring Engineering (NRE) effort required than 
originally planned for the CY 2020 and CY 2021 mod contracts, as well as less support needed for Mod Kit 
Installation.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance is driven by delays in Technology Refresh 3 (TR3) mod kit material 
deliveries due to delayed qualification of the TR3 Integrated Core Processor modules by L3 Harris.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-19-G-0008 Order Number: N00019-23-F-0002

Contract Title: CY23-26 Modifications and 
Retrofits Management

Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX
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Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Cost Plus Fixed Fee Award Date: January 1, 2023

Latest Modification Date: December 18, 2025 Definitization Date: April 13, 2023

Latest Modification No.: P00015 Work Start Date: January 1, 2023

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: This is the first time this contract is being reported. 
The difference between the Initial Target Price and Current Target Price is driven by 
contract modifications which authorized Block 4 Mod Kit Material and Special Tooling 
efforts, and by exercised options to support CY 2025 and CY 2026 site support, labor, 
installation, non-labor costs, and over and above hours.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

245.7 0.0 2,209.2 0.0 2,172.5 2,209.2 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 38.68%

Cost Variance (TY$M): +61.9

Schedule Variance (TY$M): -18.7

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance is primarily driven by an underrun in labor costs due to lower-than-planned 
staffing levels and efficiencies gained from an updated labor-rate strategy. Additionally, significant cost savings were 
realized from a permanent shift of costs for Laser Shock Peening from this contract to another, which was not 
originally budgeted.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance is primarily driven by delays in the delivery of modification kits 
containing the Technology Refresh 3 (TR3) Integrated Core Processor modules due to delayed qualification by the 
supplier. Cumulative schedule variance is also driven by a strategic realignment of kit shipments to prioritize USMC 
aircraft currently undergoing Block 4 modifications.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-20-C-0006 Order Number: -

Contract Title: FY20 Annualized Sustainment Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Multiple Types Award Date: December 30, 2019

F-35 UNCLASSIFIED MSAR, April 21, 2026

Performing Activities and 
Contracts

UNCLASSIFIED 51



Latest Modification Date: February 21, 2025 Definitization Date: December 31, 2019

Latest Modification No.: P00043 Work Start Date: December 30, 2019

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The difference between the initial contract price and the current contract price is driven 
by the full funding of Air Vehicle Sustainment in May 2020, as the initial contract award 
only funded the first six months of the contract through June 30, 2020.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

1,018.0 0.0 1,900.2 0.0 1,757.5 1,768.3 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 99.59%

Cost Variance (TY$M): +99.0

Schedule Variance (TY$M): -6.9

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance of $99.0M is driven by delayed supplier definitization/invoicing, delivery 
delays, and delayed interim contractor support staffing. 

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance of -$6.9M is driven by delayed supplier definitization/invoicing, 
missed deliveries, and delays in placing purchase orders.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-20-C-0032 Order Number: -

Contract Title: FY20-21 Site Activation & 
Hardware

Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Multiple Types Award Date: July 27, 2020

Latest Modification Date: December 19, 2025 Definitization Date: September 11, 2023

Latest Modification No.: P00062 Work Start Date: July 27, 2020

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The difference between the initial contract price and the current contract price is driven 
by the contract's award as an undefinitized contract action to procure support 
equipment, autonomic logistics information system hardware, training systems, site 
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activations, and integrated contractor support for the F-35 Lightning II.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

804.5 0.0 2,003.2 0.0 1,870.0 1,872.5 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 81.11%

Cost Variance (TY$M): +132.4

Schedule Variance (TY$M): -23.9

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance of $132.4M is driven by performance recognition for supplier Lockheed 
Martin Rotary and Mission Systems Management Reserve, lagging invoices, hiring delays, and less labor being 
needed than anticipated. 

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance of -$23.9M is driven by training systems hardware. 

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-21-C-0020 Order Number: -

Contract Title: FY21-24 Annualized 
Sustainment

Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Multiple Types Award Date: December 30, 2020

Latest Modification Date: June 20, 2025 Definitization Date: September 13, 2021

Latest Modification No.: P00103 Work Start Date: December 30, 2020

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The difference between the initial contract price and the current contract price is driven 
by the contract's award as an undefinitized contract action and subsequent awards of 
Fiscal Year (FY)22, FY23, and FY24 efforts.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

1,138.6 0.0 8,010.2 0.0 7,510.7 7,539.2 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 97.68%

Cost Variance (TY$M): +361.1
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Schedule Variance (TY$M): -94.2

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance of $361.1M is driven by unused supplier management reserve, staffing 
vacancies for training and field support engineers, lower labor rates than estimated, lagging invoices, lower living 
expenses than planned, and expat taxes that are not expected to reconcile for years.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance of -$94.2M is driven by delayed supplier invoicing. 

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-23-D-0010 Order Number: -

Contract Title: FY22-24 Site Activation & 
Hardware

Strategy: FAR 16.5: Indefinite Delivery 
Indefinite Quantity

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Order Dependent (Indefinite 
Delivery Vehicles / Indefinite 
Delivery Contracts)

Award Date: November 4, 2022

Latest Modification Date: January 23, 2026 Definitization Date: September 21, 2023

Latest Modification No.: P00004 Work Start Date: November 4, 2022

Technical Data Rights:

Does CDRL include 
CSDRs?

Notes:

-

Yes

The difference between the initial contract price and the current contract price is driven 
by the contract's award as an undefinitized contract action for site activation and 
hardware requirements. These requirements support first aircraft arrival, initial 
operation capability, and full operational capability milestones, and include site 
activation events, support equipment, pilot flight equipment, post ejection survival 
training material, contract management, readiness reviews, and non-recurring 
introduction to service activities for the Air Force, Marine Corps, Navy, non-Department 
of War participants, and Foreign Military Sales customers. Because no Program 
Manager Estimated Price at Completion (PM EPAC) has been completed, the PM 
EPAC equals the Target Price.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

765.2 0.0 2,736.5 0.0 2,679.6 2,736.5 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 52.32%

Cost Variance (TY$M): +59.6

Schedule Variance (TY$M): +192.1
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Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance of $59.2M is driven by delayed billings, hardware engineering, project 
engineering, and configuration management level of effort underruns, slower transition to this contract than 
baselined, material procurement efforts by RMS, and concurrent execution of this contract with Site Activation and 
Hardware 20-21 (SAHW20-21). 

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The favorable cumulative schedule variance of $192.2M is driven by support equipment being early to baselined 
delivery dates.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-18-C-1048 Order Number: -

Contract Title: LRIP 11 NA, Sustainment 18 
Non-Annualized

Strategy: FAR 15: Negotiated Contracts

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Multiple Types Award Date: May 24, 2018

Latest Modification Date: February 18, 2026 Definitization Date: May 24, 2018

Latest Modification No.: P00094 Work Start Date: May 24, 2018

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: This is the first time this contract is being reported. 
The difference between the initial contract price and the current contract price is driven 
by added scope for training, depot material lay-ins, site activations, United Kingdom 
Lightning Air System National Capability Enterprise (UK LANCE), LM STAR, etc.  This 
contract includes Site Activation and Stand Up Activity at Eielson, Burlington, 
Lakenheath, Miramar, Fallon, Leeuwarden, and Marham along with the corresponding 
travel and relocation. In addition, this contract includes the procurement and delivery of 
material for Training,  Autonomic Logistics Information System, Support Equipment, 
non-aircraft Spares, Depot Lay-In material and Depot Activation, Department of the 
Navy Intermediate-Level  Maintenance  and UK LANCE Operations. 

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

558.3 0.0 2,135.3 0.0 1,973.4 1,968.3 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 94.85%

Cost Variance (TY$M): +169.7

Schedule Variance (TY$M): -49.6

Factors Contributing to Cost Variance and Projected Effects on Program Costs
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The favorable cumulative cost variance of $169.7M is primarily driven by performance recognition of supplier 
Lockheed Martin Rotary and Mission Systems Management Reserve, favorable support equipment negotiations, 
Autonomic Logistics Information System and training underruns, and adjusted Interim Contractor Support staffing 
and related travel/relocation costs.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance of -$49.6M is driven by lagging supplier invoicing, delays in delivering 
material, and initial spares and repair parts in misalignment with the baseline plan.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-22-D-0004 Order Number: DO 2423, DO 0345

Contract Title: Maintenance Systems 
Operational Data Integrated 
Network (ODIN) Hardware

Strategy: FAR 16.5: Indefinite Delivery 
Definite Quantity

CAGE: 81755 - Lockheed Martin 
Aeronautics Co.

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: Fort Worth, TX

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Order Dependent (Indefinite 
Delivery Vehicles / Indefinite 
Delivery Contracts)

Award Date: September 29, 2022

Latest Modification Date: March 9, 2026 Definitization Date: March 7, 2024

Latest Modification No.: P00004 Work Start Date: November 29, 2022

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The difference between the initial contract price and the current contract price is driven 
by the award of Delivery Orders 1-5. This contract provides hardware and initial 
administrators necessary to support the Maintenance Systems ODIN Hardware MOHW 
F-35 logistics information system software and hardware infrastructure requirements 
for maintenance systems and mission planning. Because no Program Manager 
Estimated Price at Completion (PM EPAC) has been completed, the PM EPAC reflects 
the Target Price.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

581.0 0.0 581.6 0.0 516.2 581.6 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 64.58%

Cost Variance (TY$M): +39.9

Schedule Variance (TY$M): +2.4

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The favorable cumulative cost variance of $39.9M is driven by  billing lags between Aeronautics Field Sustainment 
and Aero, understaffing for administrator positions due to hiring delays and challenges based on site location and 
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pay scale. Also driven by building products quickly for DO3 Kit Engineering and Deployment, resulting in a higher 
volume of work completed than planned in fewer hours.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The favorable cumulative schedule variance of $2.3M is driven by schedule being baselined incorrectly and 
misaligned with how work is being performed. 

(U) F-35 Engine Subprogram

(U) External Government Activities

None

(U) Contracts and Efforts

Contract Title Contract Number / Effort Contractor Phase

F135 Engine Core Upgrade 
Risk Reduction

N00019-24-C-0042 Pratt & Whitney, A Raytheon 
Technologies Company

Development

F135 Production Lot 18    N00019-23-C-0030     Pratt & Whitney, A Raytheon 
Technologies Company

Production

F135 Production Lots 15-17 N00019-20-C-0011 Pratt & Whitney, A Raytheon 
Technologies Company

Production

F135 PBL2 N00019-21-C-0011 Pratt & Whitney, A Raytheon 
Technologies Company

Sustainment

(U) Defense Cost and Resource Center (DCARC) Cost and Software Data Reporting (CSDR) Compliance

DCARC CSDR 
Compliance Rating:

Red-Critical

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-24-C-0042 Order Number: -

Contract Title: F135 Engine Core Upgrade 
Risk Reduction

Strategy: FAR 15: Negotiated Contracts

CAGE: 52661 - Pratt & Whitney, A 
Raytheon Technologies 
Company

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: East Hartford, CT

Effort Number: - Supported Phase: Development

Effort Description: None

Type: Multiple Types Award Date: September 30, 2024

Latest Modification Date: March 31, 2026 Definitization Date: -

Latest Modification No.: P00010 Work Start Date: October 1, 2024

Technical Data Rights: -
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Does CDRL include 
CSDRs?

Yes

Notes: The Program Manager Estimate Price at Complete (PM EPAC) reflects the Total 
Allocated Budget (TAB) because no PM EPAC has been completed. The contract was 
awarded as an Undefinitized Contract Action and is not yet definitized; therefore, all 
budget is Authorized Unpriced Work with no Target or Ceiling Price.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

0.0 0.0 0.0 0.0 1,443.4 1,310.0 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 54.60%

Cost Variance (TY$M): -6.7

Schedule Variance (TY$M): -88.6

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The unfavorable cumulative cost variance is driven by additional labor in Controls and Diagnostics, and baseline 
restrictions on undefinitized work that are preventing claiming of performance.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance is driven by delayed drawings, Non-recurring Engineering constraints, 
delayed tooling and material, manufacturing failures, reprioritization of resources, and procurement and 
administrative bottlenecks.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-23-C-0030    Order Number: -

Contract Title: F135 Production Lot 18    Strategy: FAR 15: Negotiated Contracts

CAGE: 52661 - Pratt & Whitney, A 
Raytheon Technologies 
Company

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: East Hartford, CT

Effort Number: - Supported Phase: Production

Effort Description: None

Type: Multiple Types Award Date: September 28, 2023

Latest Modification Date: March 31, 2026 Definitization Date: September 28, 2023

Latest Modification No.: P00013 Work Start Date: September 28, 2023

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: This is the first time this contract is being reported. 
The Program Manager Estimate Price at Complete (PM EPAC) reflects the Target Price 
as no PM EAC has been completed to date. The most recent Integrated Program 
Management Data Analysis Report was in March 2026. The contract started as an 
Advance Acquisition Contract, received an Undefinitized Contract Action on 25 August 
2025, and was definitized 31 March 2026.
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Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

2,917.6 2,706.5 2,917.6 2,706.5 2,904.2 2,917.6 140 140 22

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 60.72%

Cost Variance (TY$M): -40.7

Schedule Variance (TY$M): +273.0

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The unfavorable cumulative cost variance is driven by rising costs related to Long Term Agreements with suppliers 
impacting Engine Fan, Turbine Exhaust Case/Augmentor, and Engine Mechanical Systems.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The favorable cumulative schedule variance is driven by early procurement of long lead time hardware while the 
contract was an Advanced Acquisition Contract, impacting Low Pressure Turbine, Turbine Exhaust Case/Augmentor, 
and Engine Externals/Power Transfer/Duct.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-20-C-0011 Order Number: -

Contract Title: F135 Production Lots 15-17 Strategy: FAR 15: Negotiated Contracts

CAGE: 52661 - Pratt & Whitney, A 
Raytheon Technologies 
Company

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: East Hartford, CT

Effort Number: - Supported Phase: Production

Effort Description: None

Type: Multiple Types Award Date: March 23, 2020

Latest Modification Date: February 11, 2026 Definitization Date: January 25, 2023

Latest Modification No.: P00038 Work Start Date: March 23, 2020

Technical Data Rights: -

Does CDRL include 
CSDRs?

Yes

Notes: The contract started as an Advance Acquisition Contract and an Undefinitized Contract 
Action was awarded on 14 June 2022 for Lots 15 and 16. The contract definitized on 25 
January 2023. The Lot 17 Option was exercised 06 June 2023. The Program Manager 
Estimated Price at Completion (PM EPAC) reflects the Actual Cost of Work Performed 
as no PM EPAC has been completed to date. Earned Value Management data reporting 
ended 31 October 2025.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

4,657.3 4,798.5 7,111.8 7,157.2 7,092.0 7,096.0 267 430 378

IPMDAR Effective Date: 10/31/2025

Work Completed (%): 96.08%
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Cost Variance (TY$M): -906.1

Schedule Variance (TY$M): -96.1

Factors Contributing to Cost Variance and Projected Effects on Program Costs

The unfavorable cumulative cost variance is driven by several factors, including unfavorable General and 
Administrative/Facilities Capital Cost of Money rate changes, Purchase Order revaluations, scrap, Long Term 
Agreements, inflation, material cost, and manufacturing complexities. The most significant impacts are in General 
and Administrative, High Pressure Compressor, Low Pressure Turbine, Engine Fan, and Deliverable Production 
Engines.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance is driven by burndown of positive schedule variance from early 
hardware deliveries in Engine Controls, Rolls-Royce LiftFan, Turbine Exhaust Case/Augmentor, and Low Pressure 
Turbine, and by late hardware deliveries in the Rolls-Royce LiftFan, Engine Fan, Engine Externals/Power Transfer/
Duct, and High Pressure Compressor.

(U) Contract and Effort Identification, Price, Quantity and Performance

Contract Number: N00019-21-C-0011 Order Number: -

Contract Title: F135 PBL2 Strategy: FAR 15: Negotiated Contracts

CAGE: 52661 - Pratt & Whitney, A 
Raytheon Technologies 
Company

Contracting Office: Naval Air Systems Command, 
Patuxent River, Maryland 
20670

City, State/Province: East Hartford, CT

Effort Number: - Supported Phase: Sustainment

Effort Description: None

Type: Multiple Types Award Date: December 1, 2020

Latest Modification Date: March 27, 2026 Definitization Date: May 27, 2021

Latest Modification No.: P00078 Work Start Date: December 1, 2020

Technical Data Rights: None

Does CDRL include 
CSDRs?

Yes

Notes: The difference between the Initial Target Price and the Current Target Price is driven by 
contract modifications that added workscope for Option Years 1, 2, 3, and 4, in addition 
to the Cavour Deployment. Furthermore, Cost Plus Incentive Fee Contract Line Item 
Numbers that lack a contract ceiling clause are excluded from the contract ceiling 
calculation.

Initial Price (TY$M)
 Target / Ceiling

Current Price (TY$M)
 Target / Ceiling

Est. Price at Completion (TY$M)
 Contractor / PM

Initial
Quantity

Current
Quantity

Delivered
Quantity

638.6 657.2 4,779.8 2,398.7 4,607.0 4,836.0 - - -

IPMDAR Effective Date: 3/31/2026

Work Completed (%): 77.24%

Cost Variance (TY$M): -59.4

Schedule Variance (TY$M): -3.0
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Factors Contributing to Cost Variance and Projected Effects on Program Costs

The unfavorable cumulative cost variance is driven by several factors, with the primary impacted areas being 
Material Management Services and Military Engine and Component Overhaul and Repair. The baseline plan 
significantly underestimated the required effort to perform repairs of engine modules and detail components; several 
modules experienced an expansion of work scope due to damage discovered after dis-assembly. Freight billings and 
support costs were higher than expected as costs were not adequately accounted for during negotiations.

Factors Contributing to Schedule Variance and Projected Effects on Program Schedule

The unfavorable cumulative schedule variance is driven by several factors primarily impacting Support System Data 
and Military Engine and Component Overhaul and Repair. Delays are resulting from reallocating material from 
sustainment to production efforts. Other negative schedule impacts include modules  arriving at the depot behind 
schedule due to removal and transportation issues; material scarcity delays; mechanics working on other modules 
that have been previously inducted or have a higher priority; and additional repair complexities discovered during 
teardown that have extended the amount of time needed to repair the module.
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(U) Production

(U) F-35 Aircraft Subprogram

(U) Low-Rate Initial Production

Original LRIP Determination Current LRIP Determination

Total LRIP Quantity 465 1,185

Date 10/26/2001 5/15/2023

Reference Milestone B ADM Lot 18-19 ADM

LRIP Period FY 2001 - 2015 FY 2001 - 2027

Total Procurement Quantity 2,456 2,454

LRIP Percentage of Total 18.9% 48.3%

 Rationale if LRIP Quantity Exceeds 10% of Total Procurement Quantity (Current Determination)

OUSW(A&S) approved an increased LRIP quantity to support the rampup to FRP.

 LRIP Notes

None

(U) F-35 Engine Subprogram

No Data
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(U) Deliveries, Expenditures and Fielding

(U) F-35 Aircraft Subprogram

(U) Acquisition Funding

Total Estimate Actual to Date Actual, Percent Complete

Years Appropriated 81 32 39.5%

Appropriations (TY, $M) 446,664.1 177,099.2 39.6%

Expenditures (TY, $M) 446,664.1 128,962.0 28.9%

(U) End Items Delivered

Total Required Planned to Date Actual to Date Actual, Percent
Complete

Development 14

F-35B 5 5

F-35A 5 5

F-35C 4 4

Procurement 2,456

F-35B 632 543

F-35A 218 180

F-35C 184 135

Total 2,470 1,048 872 35.3%

 Notes

The numbers in the Planned to Date column do  not show what was expected as of today.  Instead, 
they reflect what is on contract through the end of Lot 19 which has not yet completed.  
Total Required column by variant :
A: 1,763  
B: 280   
C: 413
A delivered unit is composed of Aircraft and Engine. 

(U) F-35A Operational Fielding Plan and 
Inventory

(U) First Operational Delivery: FY 2011

Fiscal Year Store Field Expend/Loss Decommission Total Active
Inventory

2023 - - - - 418
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2024 - 51 2 - 467
2025 - 57 3 - 521
2026 - 47 3 - 565
2027 - 40 4 - 601
2028 - 37 4 - 634
2029 - 45 4 - 675
2030 - 47 4 - 718
2031 - 47 4 - 761

 F-35A Fielding Plan Notes

The Operational Fielding Plan is based on 2025 Weapons System Planning Document (WSPD) 
Approved Beddowns, which includes USAF F-35A.

(U) F-35B Operational Fielding Plan and 
Inventory

(U) First Operational Delivery: FY 2012

Fiscal Year Store Field Expend/Loss Decommission Total Active
Inventory

2023 - - - - 152
2024 - 18 1 - 169
2025 - 16 1 - 184
2026 - 16 1 - 199
2027 - 13 1 - 211
2028 - 13 2 - 222
2029 - 6 1 - 227
2030 - 6 2 - 231
2031 - 14 1 - 244

 F-35B Fielding Plan Notes

The Operational Fielding Plan is based on 2025 WSPD Approved Beddowns, which includes USMC 
F-35B. 

(U) F-35C Operational Fielding Plan and 
Inventory

(U) First Operational Delivery: FY 2013

Fiscal Year Store Field Expend/Loss Decommission Total Active
Inventory

2023 - - - - 89
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2024 - 23 0 - 112
2025 - 36 1 - 147
2026 - 19 0 - 166
2027 - 13 1 - 178
2028 - 14 1 - 191
2029 - 28 2 - 217
2030 - 28 1 - 244
2031 - 30 1 - 273

 F-35C Fielding Plan Notes

The Operational Fielding Plan is based on 2025 WSPD Approved Beddowns, which includes USMC 
F-35C and USN F-35C.

(U) F-35 Engine Subprogram

(U) Acquisition Funding

Total Estimate Actual to Date Actual, Percent Complete

Years Appropriated - - -

Appropriations (TY, $M) 89,583.3 - -

Expenditures (TY, $M) 89,583.3 - -

(U) End Items Delivered

Total Required Planned to Date Actual to Date Actual, Percent
Complete

Development 14

Procurement 2,456

Total 2,470 - - -

 Notes

None

(U) F-35 Engine Operational Fielding Plan and 
Inventory

(U) First Operational Delivery: No Data

F-35 UNCLASSIFIED MSAR, April 21, 2026

Deliveries, Expenditures and 
Fielding

UNCLASSIFIED 65



 F-35 Engine Fielding Plan Notes

A delivered unit is composed of Aircraft and Engine and is tracked under the Aircraft subprogram
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(U) International Program Aspects

 General Memo

Cooperative Partnership:  Australia, Canada, Denmark, Italy, the Netherlands, Norway, and the United 
Kingdom participate as Partners in the cooperative development, production, and sustainment of 
the F-35 Air System, under the New Joint Strike Fighter Production, Sustainment and Follow-on 
Development Memorandum of Understanding (NEW JSF PSFD MOU), which entered into effect on 
September 23, 2021. The New JSF PSFD MOU removed Turkey from the cooperative partnership 
established in the original JSF PSFD MOU, which entered into effect in 2006.
Foreign Military Sales (FMS):  The F-35 Lightning II is currently executing Foreign Military Sales 
cases with twelve countries (Korea, Japan, Israel, Belgium, Singapore, Poland, Finland, Switzerland, 
Germany, Czech, Greece and Romania) and continues to perform FMS new business activity in 
conjunction with the Defense Security Cooperation Agency.

 Exportability and Business Issues

New JSF PSFD MOU Partner funding amounts reflect each Participant's maximum contribution to 
the total shared costs as reflected in the New JSF PSFD MOU, Section 5 Financial Provisions, table 
5.1.  Quantities reflect the total estimated air vehicle procurement quantities per Annex A, of the 
New JSF PSFD MOU. FMS Customer funding and quantities are per their respective LOA.

Is design for international exportability 
planned?

Yes Industry/Partner Exportability Cost-Sharing? Yes

 Program Protection: Technology Security and Foreign Disclosure Issues

N/A

(U) Agreements

Activity Date Type Agreement Number International Partner(s) Quantity Funding (TY$M)

11/21/2024 FMS LOA RO-D-SAG Romania (RO) 32 6,330.0

7/24/2024 FMS LOA GR-D-SAD Greece (GR) 20 3,540.1

1/29/2024 FMS LOA EZ-D-SAB Czech Republic (EZ) 24 4,554.5

12/14/2022 FMS LOA GY-D-SAB Germany (GY) 35 6,476.0

9/19/2022 FMS LOA SZ-D-SAA Switzerland (SZ) 36 5,569.0

2/11/2022 FMS LOA FI-D-SAB; FI-D-QAI Finland (FI) 64 10,790.0

9/23/2021 ICP E&MTA  New JSF PSFD MOU Australia (AT) 100 2,482.1

9/23/2021 ICP E&MTA New JSF PSFD MOU Canada (CN) 88 2,183.9

9/23/2021 ICP E&MTA New JSF PSFD MOU Denmark (DE) 27 670.2

9/23/2021 ICP E&MTA New JSF PSFD MOU Italy (IT) 115 2,233.7

9/23/2021 ICP E&MTA New JSF PSFD MOU Netherlands (NE) 57 1,141.8
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9/23/2021 ICP E&MTA New JSF PSFD MOU Norway (NO) 52 1,290.5

9/23/2021 ICP E&MTA New JSF PSFD MOU United Kingdom (UK) 138 3,425.3

3/2/2020 FMS LOA SN-D-SAE Singapore (SN) 20 4,059.0

1/31/2020 FMS LOA PL-D-SAI Poland (PL) 32 4,590.0

10/27/2018 FMS LOA BE-D-SAD Belgium (BE) 34 5,125.0

9/30/2014 FMS LOA KS-D-SAC Korea (Seoul) (KS) 60 9,000.0

6/29/2012 FMS LOA JA-D-SBC; JA-D-SGN Japan (JA) 98 16,619.0

9/30/2010 FMS LOA IS-D-SAC; IS-D-SAI Israel (IS) 75 12,823.0

(U) Agreement Information

Partner(s): Romania (RO) Activity Date: 11/21/2024

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: RO-D-SAG

Notes: Romania signed a Letter of Offer and Acceptance (LOA) for the procurement of 32 F-35As on 
November 21,  2024. The program plans for the first eight (8) aircraft to arrive at Ebbing Air National 
Guard Base in 2031, and for aircraft to arrive in Romania starting in CY 2032 at Câmpia Turzii Air Base. 
JPO, Lockheed Martin, and Pratt & Whitney conducted the Romania Site Activation & Site Survey Event 
(SASSE) Mid-term event February 2-6, 2026, and the 35% Design Review for the initial phase of the 
Romania Site Standup on February 9-13, 2026. Both events were successful, and Romania site 
activation process is on track to meet the site activation date. JPO and Lockheed Martin held Training 
Working Group #1 in Bucharest Romania on March 2-5, 2026. The event provided Romania with initial 
information for scoping and planning their F-35 training program. Romania and JPO are planning RO-
D-DAG Amendment #2; Romania is targeting LOR submittal in 2nd Quarter 2026.

Romania (RO)
Fiscal Year Funding (TY$M) Quantity

2024 6,330.0 32
Total 6,330.0 32

(U) Agreement Information

Partner(s): Greece (GR) Activity Date: 7/24/2024

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: GR-D-SAD

Notes: Greece- The Greek MoD signed a Letter of Offer and Acceptance (LOA) for the procurement of twenty 
(20) F-35As on July 24, 2024. Deliveries of aircraft are forecasted to begin in late CY 2028 at the US 
CONUS training base at Ebbing Air Force Base, with the first aircraft deliveries in Greece in mid CY 
2030. Multiple initial Greece specific working groups just held in 1st Quarter FY 2026 and upcoming 
Main Operating Base 35% design review occurring July 2026.

Greece (GR)
Fiscal Year Funding (TY$M) Quantity

2024 3,540.1 20
Total 3,540.1 20

(U) Agreement Information

Partner(s): Czech Republic (EZ) Activity Date: 1/29/2024

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: EZ-D-SAB

Notes: Czech Republic -The Czech MoD signed a Letter of Offer and Acceptance (LOA) for the procurement 
of twenty-four F-35As on January 29, 2024. Deliveries are forecasted to begin in 3Q 2029 for pilot 
training at Ebbing Air National Guard Base and the First Aircraft Arrival (FAA) in the Czech Republic is 
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expected in CY 2031. Two Design Charettes were conducted for the Czech's F-35 campus at Čáslav 
Air Base in September and December 2025 to better prepare the Czech design firm in advance of the 
35% Design Review in March 2026. Design and construction of the F-35 campus is the critical path for 
FAA and remains on schedule for completion in CY 2031.

Czech Republic (EZ)
Fiscal Year Funding (TY$M) Quantity

2024 4,554.5 24
Total 4,554.5 24

(U) Agreement Information

Partner(s): Germany (GY) Activity Date: 12/14/2022

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: GY-D-SAB

Notes: Germany – On December 14, 2022, Germany signed a Letter of Offer and Acceptance for thirty-five 
(35) F-35As with first OCONUS aircraft arrival planned for 2027 at Germany's anticipated Main 
Operating Base (MOB), Büchel. The German Federal Ministry of Defense (FMoD) identified site stand-
up of MOB Büchel as one of the largest risks to their F-35 acquisition timeline. However, Germany's 
Site Activation schedule remains on track. The teams successfully completed the 95% Design Review 
(DR) in Sep 2024. Authority to Build (ATB) for Büchel's Special Access Program Facility (SAPF) was 
provided at the conclusion of their 95% DR and construction of F-35 facilities commenced at MOB 
Büchel in Nov 2024. In Jan 2026, GY-D-SAB Amendment 02 was fully implemented, adding a new 
construction line of CONUS training facilities and increasing the total case value. German and US 
teams conducted a security visit and inspection of the HQ SAPF in Jan 2026 and held an 
Airworthiness Technical Interchange Meeting (TIM) #2 in Mar 2026.

Germany (GY)
Fiscal Year Funding (TY$M) Quantity

2022 6,476.0 35
Total 6,476.0 35

(U) Agreement Information

Partner(s): Switzerland (SZ) Activity Date: 9/19/2022

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: SZ-D-SAA

Notes: Switzerland- signed a Letter of Offer and Acceptance (LOA) on September 19, 2022 for 36 F-35A 
aircraft, which will serve as the replacement to its current fleet of F/A-18C/D. The first tranche of eight 
aircraft will be delivered in 2027 to Ebbing Airfield to support initial pilot training. The following 28 
aircraft will be delivered from the Italian Final Assembly and Checkout line in Cameri. Included in the 
LOA is a national air vehicle Airframe Maintenance, Repair, Overhaul and Upgrade facility. Initial 
construction has started at Main Operating Base Payerene and is on track to begin for Meiringen, and 
Emmen Air Bases in 2026.

Switzerland (SZ)
Fiscal Year Funding (TY$M) Quantity

2022 5,569.0 36
Total 5,569.0 36

(U) Agreement Information

Partner(s): Finland (FI) Activity Date: 2/11/2022

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: FI-D-SAB; FI-
D-QAI
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Notes: Finland's first eight (8) aircraft are contracted in Lots 15-17. Delivery of these jets began in January 
2026 for CONUS pilot training at Ebbing ANGB. CONUS pilot training is being adjusted to reflect latest 
delivery schedule to support Finland's training requirements. Finland site standup process is 
progressing as planned with four (4) bases being activated simultaneously. Facility construction is 
ongoing at Rovaniemi AB and Jyvaskyla AB to support first aircraft arrival (FAA) in September 2026 
and Ready for Squadron Operations (RFSO) in August 2026. Facility design is complete for Kuopio AB 
(FAA – June 2028) and Tampere AB (RFSO – June 2029). Maintainer training is ongoing at Eglin AFB.

Finland (FI)
Fiscal Year Funding (TY$M) Quantity

2022 10,790.0 64
Total 10,790.0 64

(U) Agreement Information

Partner(s): Australia (AT) Activity Date: 9/23/2021

Type: International Cooperative Program: Equipment and Material 
Transfer Arrangement

Agreement Number:  New JSF 
PSFD MOU

Notes: The Royal Australian Air Force (RAAF) received 72 of its confirmed aircraft orders. While the RAAF's 
program of record calls for 100 aircraft, it does not currently have a timeline for contracting the 
remaining 28 aircraft. Originally anticipated for December 2023, the Royal Australian Air Force's Full 
Operational Capability (FOC) was achieved on July 7, 2025. Construction is underway on the depot at 
the RAAF's Williamtown Air Base, with one dock anticipated to begin servicing non-sovereign aircraft 
in 2028.

Australia (AT)
Fiscal Year Funding (TY$M) Quantity

2024 2,482.1 100
Total 2,482.1 100

(U) Agreement Information

Partner(s): Canada (CN) Activity Date: 9/23/2021

Type: International Cooperative Program: Equipment and Material 
Transfer Arrangement

Agreement Number: New JSF 
PSFD MOU

Notes: Canada - Pilot Training is scheduled to begin at Luke Air Force Base in October 2026, First Aircraft 
Arrival (FAA) in-country in 2028, and final delivery in 2032. An Interim Operating Plan (IOP) to support 
FAA at Main Operating Base Cold Lake in October 2028 has been established to mitigate infrastructure 
delays. The IOP will utilize existing infrastructure with a Deployable Special Access Program Facility 
(SAPF) and F-35 Emulated Non-OFP Interoperability Experience (FENIX) systems to support 
operations until the permanent facilities are completed. Permanent facilities Building Occupancy Date 
(BOD) are projected for 3rd Quarter 2031.

Canada (CN)
Fiscal Year Funding (TY$M) Quantity

2024 2,183.9 88
Total 2,183.9 88

(U) Agreement Information

Partner(s): Denmark (DE) Activity Date: 9/23/2021

Type: International Cooperative Program: Equipment and Material 
Transfer Arrangement

Agreement Number: New JSF 
PSFD MOU
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Notes: Denmark – Denmark and the Joint Program Office completed actions to add sixteen F-35A aircraft to 
the program, with a delivery profile: eight in Lot 20, six in Lot 21, and two in Lot 22. This increases 
Denmark's program of record from 27 to 43 F-35As. In February, the Royal Danish Air Force (RDAF) 
achieved operational capability with its F-35s at Skrydstrup Air Base. This milestone will enable the 
RDAF to finish divesting its F-16 fleet. In March, two Lot 17 F-35s were delivered to Skrydstrup Air 
Base, raising the total number of F-35 aircraft in Denmark to 17. Repairs are ongoing for the third Lot 
17 F-35A, which was damaged by a 270-volt battery fire that occurred on the production line. Despite 
this setback, the aircraft is still scheduled to be delivered alongside three Lot 18 aircraft in September 
2026.

Denmark (DE)
Fiscal Year Funding (TY$M) Quantity

2024 670.2 27
Total 670.2 27

(U) Agreement Information

Partner(s): Italy (IT) Activity Date: 9/23/2021

Type: International Cooperative Program: Equipment and Material 
Transfer Arrangement

Agreement Number: New JSF 
PSFD MOU

Notes: Italy has acknowledged the growing demand for enterprise pilot training and initially recommended 
launching a European pilot training center in early 2024, to be located in Trapani, Sicily. The recent 
increase in foreign military sales customers and the projected training requirements—coupled with the 
United States' increasingly limited capacity to execute—have prompted Italy to propose a strategic 
solution. This approach aims to mitigate anticipated training shortfalls in the 2030s and beyond. The 
center is projected to commence initial pilot training in late 2028 and achieve full operational 
capability by late 2033. The governance of pooled training assets remains an unresolved issue; Italy 
has requested U.S. assistance in formalizing this framework. To date, U.S. messaging from both the 
USAF and JPO has been supportive but without firm commitments to provide service-level resourcing.

Italy (IT)
Fiscal Year Funding (TY$M) Quantity

2024 2,233.7 115
Total 2,233.7 115

(U) Agreement Information

Partner(s): Netherlands (NE) Activity Date: 9/23/2021

Type: International Cooperative Program: Equipment and Material 
Transfer Arrangement

Agreement Number: New JSF 
PSFD MOU

Notes: Netherlands – On January 21, 2026, twelve Dutch F-35A fighter jets deployed to Mountain Home Air 
Force Base in Idaho for a major simulation. The location offered vast airspace and advanced training 
environments unavailable in the Netherlands and placed Dutch forces under American control and 
technology. Support for the deployment came from NATO's shared fleet of Airbus A330 MRTT tankers, 
underscoring cost-sharing but also dependence, as usage is governed by multilateral agreements.
On January 27 & 28, 2026, the Royal Netherlands Air and Space Force (RNASF) conducted training 
with F-35 fighter jets and a transport aircraft at Schiphol airport in Amsterdam. The exercise ensured 
that military flight operations could be performed safely from a civil airport, preparing for potential 
crises or conflicts. The exercise was temporary, with no permanent military aircraft deployment at 
Schiphol. The training was integrated into daily operations, allowing regular air traffic to continue 
uninterrupted.
On February 25, 2026, AN-48 ferried to Volkel and AN-49 ferried to Leeuwarden.
On March 3, 2026, the Dutch F-35 fighter aircraft engaged in Exercise Lightning Forge in the United 
States until the end of the month. The aircraft arrived at Hill Air Force Base in Utah, as reported by the 
Ministry of Defence of the Netherlands. Dutch pilots, maintenance personnel, and logistics staff are 
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training alongside the United States Air Force, which is serving as the opposing force during the 
exercise. The training involves extensive use of each other's equipment and expertise. The vast 
training area in Utah provides what the ministry describes as an ideal environment for realistic 
exercises, offering extensive airspace and including simulated air defense systems that pilots must 
evade. The aircraft are operating at night and practicing Hot Pit Refueling, a procedure where at least 
one engine remains running during refueling to minimize ground time. Additionally, personnel are 
working on Rapid Pilot Swap, involving the swift exchange of pilots. The exercise also includes 
training with live munitions. The Dutch fighter aircraft were accompanied during their deployment by 
three Airbus A330 MRTT tanker aircraft, which provided air-to-air refueling during transit and continue 
to do so throughout the exercise.

Netherlands (NE)
Fiscal Year Funding (TY$M) Quantity

2024 1,141.8 57
Total 1,141.8 57

(U) Agreement Information

Partner(s): Norway (NO) Activity Date: 9/23/2021

Type: International Cooperative Program: Equipment and Material 
Transfer Arrangement

Agreement Number: New JSF 
PSFD MOU

Notes: Norway - The Royal Norwegian Air Force has received their Program of Record of 52 F-35As (45 in 
Norway, 6 at Luke AFB for pilot training, and 1 awaiting Joint Strike Missile (JSM) Electromagnetic 
Environmental Effects (EEE) testing at Pax River). Joint Strike Missile EEE testing at Pax River is 
scheduled for first quarter 2026. Norway officially shifted their Full Operational Capability (FOC) 
milestone date from December 2025 to December 2026. This requirement remains high risk due to the 
Joint Strike Missile full integration timeline.

Norway (NO)
Fiscal Year Funding (TY$M) Quantity

2024 1,290.5 52
Total 1,290.5 52

(U) Agreement Information

Partner(s): United Kingdom (UK) Activity Date: 9/23/2021

Type: International Cooperative Program: Equipment and Material 
Transfer Arrangement

Agreement Number: New JSF 
PSFD MOU

Notes: United Kingdom - All UK Lot 17 Air Vehicles D-250ed, completing Tranche 1 UK F-35 order (48 F-35B 
aircraft).
In June 2025, the UK Government announced intent to procure twelve F-35A Dual-Capable Aircraft. 
The UK's procurement timeline is TBD, pending release of UK Defense Investment Plan.
DCMA Aircraft Ferry Update. 
On March 10, 2026, the Defense Contract Management Agency (DCMA) successfully ferried BK-36 to 
17 Test and Evaluation Squadron (TES), Edwards Air Force Base. With this delivery, the total number of 
air vehicles (AVs) at Edwards AFB has increased to six.
Operation Shader
In March 2026, six RAF F-35Bs deployed to Akrotiri conducted defensive missions in the Middle East. 
On March 3, 2026, RAF's 617 Squadron used F-35Bs to shoot down Iranian attack drones over Jordan, 
marking the RAF's first combat kill with the F-35.

United Kingdom (UK)
Fiscal Year Funding (TY$M) Quantity

2024 3,425.3 138
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United Kingdom (UK)
Fiscal Year Funding (TY$M) Quantity

Total 3,425.3 138

(U) Agreement Information

Partner(s): Singapore (SN) Activity Date: 3/2/2020

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: SN-D-SAE

Notes: Singapore signed its F-35 LOA for twelve (12) F-35Bs on March 20, 2020 and will permanently base 
the Republic of Singapore Air Force (RSAF) F-35Bs at Ebbing ANGB, Fort Smith, AR. Planned First 
Aircraft Arrival (FAA): 4th Quarter FY 2026.
On Feb 4, 2025, Singapore signed LOA Amendment #4 for eight (8) F-35As and will permanently 
base RSAF's F-35As at its OCONUS, F-35 Main Operating Base (MOB) at Tengah Air Base, 
Singapore. Planned OCONUS FAA: 4th Quarter FY 2029.
The Singapore Ministry of Defence has begun design work on its OCONUS, F-35 MOB which is 
anticipated to be Ready for Operations in 4th Quarter FY 2029.

Singapore (SN)
Fiscal Year Funding (TY$M) Quantity

2020 4,059.0 20
Total 4,059.0 20

(U) Agreement Information

Partner(s): Poland (PL) Activity Date: 1/31/2020

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: PL-D-SAI

Notes: Poland - Signed their F-35 LOA for 32 F-35As on January 31, 2020. The first eight (8) aircraft have 
been delivered and are being utilized for CONUS pilot training at Ebbing ANGB. The first OCONUS 
aircraft is planned for delivery by May 2026. Poland's first Main Operating Base (MOB-1), and 
second Main Operating Base (MOB-2) are currently going through the site activation process. For 
MOB-1, Design Reviews (DRs) have been completed with Site Activation Task Forces still in process 
to support the arrival of Poland's first OCONUS aircraft. Initial site activation events have begun for 
MOB-2 (ready for operations – Q4 CY2026). Poland has begun the DR process for the establishment 
of an Air Operations Center (AOC) to be located in Warsaw. Poland continues executing various 
working groups (Operational Data Integrated Network (ODIN) & Mission Planning Environment 
(MPE) Meetings, Support Equipment Tailoring, and Training Events) to gain a better understanding 
of the various F-35 supporting systems.

Poland (PL)
Fiscal Year Funding (TY$M) Quantity

2020 4,590.0 32
Total 4,590.0 32

(U) Agreement Information

Partner(s): Belgium (BE) Activity Date: 10/27/2018

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: BE-D-SAD

Notes: Belgium- first F-35 facility at Florennes AFB opened in October 2025 with the arrival of first four 
OCONUS aircraft. Belgium submitted a Letter of Request (LOR) for a Letter of Offer and Acceptance 
(LOA) for an additional eleven (11) F-35As on August 1,  2025 and case development is underway 
with an anticipated implementation summer 2026.
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Belgium (BE)
Fiscal Year Funding (TY$M) Quantity

2018 5,125.0 34
Total 5,125.0 34

(U) Agreement Information

Partner(s): Korea (Seoul) (KS) Activity Date: 9/30/2014

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: KS-D-SAC

Notes: Korea- On August 29, 2024, Republic of Korea announced the 3rd Squadron for their F-35 fleet will 
be in Kunsan Air Force Base in Gunsan city, Republic of Korea. The F-35 Joint Program Office is 
currently collecting requirements and will begin site activation activities starting in 1st Quarter FY 
2027. Aircraft deliveries to start in 2027-2030 to Cheong Ju Air Base while Kunsan AB will be 
constructed with estimated completion in CY 2034.

Korea (Seoul) (KS)
Fiscal Year Funding (TY$M) Quantity

2014 2,800.0 20
2014 6,200.0 40
Total 9,000.0 60

(U) Agreement Information

Partner(s): Japan (JA) Activity Date: 6/29/2012

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: JA-D-SBC; 
JA-D-SGN

Notes: Japan- Site activation events in 1Q2026 included a Komatsu AB 2nd Squadron 35% Design Review, 
Nyutabaru AB 2nd Squadron 95% Design Review, and an Air Ship Integration Simulator 35% Design 
Review. F-35 JPO FR&S Director Maj. Gen. Donald Carpenter met with Japan Ministry of Defense 
representatives in Tokyo, Nagoya (AV MRO&U), and Misawa AB (3rd AW and USAF 35th FW) to 
discuss fleet readiness and aircraft sustainment. The February Government-to-Government Meeting 
was held in Tokyo with U.S. government and JMOD attendance and focused on a Mid Term Defense 
Spend Plan. A total of 47 F-35As and 8 F-35Bs have been delivered to date.
JA-D-SAO Amendment #1 (C14) signed February 2026. This LOA amendment is for eight (8) F-35A 
aircraft and three (3) F-35B aircraft (Lot 21). JA-D-SAO Amendment #2 (C15) continues to be 
coordinated with the Japan Ministry of Defense for eight (8) F-35A aircraft and three (3) F-35B 
aircraft (Lot 22). JA-D-SBC Amendment #14 offered to Japan in March and will reduce selected 
completed lines to highest financial requirement and return funding to Japan. JA-D-SGN 
Amendment #6 went through rapid development this quarter and was offered to Japan in March. It 
will add funding to cover cost increases for four (4) FMSims at Komatsu AB.

Japan (JA)
Fiscal Year Funding (TY$M) Quantity

2012 16,619.0 98
Total 16,619.0 98

(U) Agreement Information

Partner(s): Israel (IS) Activity Date: 9/30/2010

Type: Foreign Military Sales: Letter of Offer and Acceptance Agreement Number: IS-D-SAC; 
IS-D-SAI

Notes: Israel - Israel Air Force received three (3) TR3 aircraft in January 2026. Next ferry of the remaining 
two (2) TR3 aircraft is December 2026 and will fulfill the 50 F-35I quantities of IS-D-SAC.
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IS-D-SAC Amendment 12 was implemented on 06 March to provide the ancillary equipment and 
work effort to stand up new basing for the third squadron obtained within IS-D-SAI. Site activation 
activities are underway in preparation for the anticipated first ferry of third squadron aircraft in CY 
2028.
Integration of Israel-unique Smart, Precise Impact, Cost-Effective 1000B (SPICE 1000B) continues to 
progress with a strategy to accelerate the implementation via a SPICE Lite process.
Studies and integration coordination events to incorporate Extended Range Tanks and Electronic 
Warfare Pod for the Israeli Air Force are on-going.

Israel (IS)
Fiscal Year Funding (TY$M) Quantity

2010 2,534.0 25
2010 1,323.0 -
2010 8,966.0 50
Total 12,823.0 75

(U) F-35 Aircraft Subprogram

No Data

(U) F-35 Engine Subprogram

No Data
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UNCLASSIFIED MSAR Supplement

Acquisition Estimate and Quantity Summary

Acquisition Estimates

Acquisition End-Item Quantities
System          PB 2027

Current and Future Years Defense Program Summary, TY($M)

Appropriation Prior 2026 2027 2028 2029 2030 2031
To 

Complete Total

   RDT&E 58,912.2     2,258.2    4,237.8    3,099.6    3,022.4    2,763.8    2,383.6    10,581.8     87,259.3     

   Procurement 130,123.6   8,672.6    13,639.5  12,659.6  12,729.5  12,185.0  12,382.5  152,989.9   355,382.1   

   MILCON 4,022.7       -           -           -           -           -           -           -             4,022.7       

   O&M -             -           -           -           -           -           -           -             -             

   R&MF -             -           -           -           -           -           -           -             -             

PB 2027 Total 193,058.4   10,930.8  17,877.3  15,759.2  15,751.8  14,948.8  14,766.1  163,571.6   446,664.1   

Total 14 

F-35A

PAUC

F-35C

Category       PB 2027

   O&M - - 

   R&MF - - 

   RDT&E 87,259.3             77,162.6             

   Procurement 355,382.1           236,019.1           

   MILCON 4,022.7 

2,456 

F-35B

Total Acquisition 446,664.1           

- 

- 280 - 

9 413 - 

Development Procurement O&M-Acquired

5 1,763 - 

316,704.6           

TY ($M) CY2026 ($M)

107,803.8 

CY2012 ($M)

77,162.6             

Current Base Year Original Base Year Report Fiscal Year

128.220              

329,742.1 

4,921.8 

F-35 Aircraft Subprogram

236,019.1           

3,522.9 3,522.9 

CY2012 ($M)

APUC 144.700              96.099 
180.836              

96.099 

- 

- 

442,467.7 
179.137 
134.260 

- 

128.220              

- 

316,704.6           
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Acquisition Estimate and Quantity Summary

Acquisition Estimates

Acquisition End-Item Quantities
System          PB 2027

Current and Future Years Defense Program Summary, TY($M)

Appropriation Prior 2026 2027 2028 2029 2030 2031
To 

Complete Total

   RDT&E 13,320.6     416.8       764.0       565.8       595.9       450.9       430.9       2,837.9       19,382.8     

   Procurement 27,059.3     1,723.3    3,233.3    2,771.8    3,046.9    2,516.2    2,190.2    27,659.4     70,200.5     

   MILCON -             -           -           -           -           -           -           -             -             

   O&M -             -           -           -           -           -           -           -             -             

   R&MF -             -           -           -           -           -           -           -             -             

PB 2027 Total 40,379.9     2,140.1    3,997.3    3,337.7    3,642.8    2,967.1    2,621.1    30,497.3     89,583.3     

26.402                
19.224                

25,145.2                  

65,963.3                  

-                           

-                           

-                           

91,108.5                  
36.886                     
26.858                     

Category       PB 2027 TY ($M)

Total Acquisition
PAUC 36.269                

   RDT&E

   Procurement

   MILCON

   O&M

   R&MF

Total 14                       2,456                  -                      

O&M-Acquired

14                       2,456                  -                      
Development Procurement

F-35 Engine

-                      

28.583                19.224                

-                      

-                      

Original Base Year Report Fiscal Year

CY2012 ($M) CY2026 ($M)

Current Base Year

17,998.1             

F-35 Engine Subprogram

65,212.6             

-                      

47,214.5             

-                      

19,382.8             17,998.1             

70,200.5             47,214.5             

CY2012 ($M)

-                      -                      

-                      -                      

89,583.3             65,212.6             
26.402                

APUC
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Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -             94.9           94.9  -                    121.8 
Undistri-

buted              -   

1994              -     0.742478              - 

1995              -     0.756627              - 

1996       23.200           23.2   0.770317           30.1 

1997       54.800           54.8   0.780207           70.2 

1998       16.900           16.9   0.786540           21.5 

0400D - Research, Development, Test & Eval, DW
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Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -      38,200.0    38,200.0  -               33,707.7 
Undistri-

buted              -     

1994              -     0.742523              - 

1995       67.501           67.5   0.756554           89.2 

1996       65.400           65.4   0.770144           84.9 

1997     202.300         202.3   0.780520         259.2 

1998     357.200         357.2   0.785551         454.7 

1999     366.500         366.5   0.793795         461.7 

2000     200.300         200.3   0.805767         248.6 

2001     274.300         274.3   0.817260         335.6 

2002     302.640         302.6   0.825865         366.5 

2003  1,210.126      1,210.1   0.837208      1,445.4 

2004  1,584.077      1,584.1   0.858105      1,846.0 

2005  1,465.758      1,465.8   0.880111      1,665.4 

2006  1,678.536      1,678.5   0.906649      1,851.4 

2007  1,632.421      1,632.4   0.930531      1,754.3 

2008  1,358.978      1,359.0   0.949250      1,431.6 

2009  1,197.514      1,197.5   0.961746      1,245.1 

2010  1,567.421      1,567.4   0.973833      1,609.5 

2011     715.399         715.4   0.992240         721.0 

2012  1,271.190      1,271.2   1.009529      1,259.2 

2013     986.279         986.3   1.026589         960.7 

2014     567.560         567.6   1.040902         545.3 

2015     545.138         545.1   1.051358         518.5 

2016     611.272         611.3   1.067435         572.7 

2017     461.508         461.5   1.089772         423.5 

2018     591.871         591.9   1.112652         531.9 

2019     551.073         551.1   1.133356         486.2 

2020     708.765         708.8   1.162580         609.6 

2021     765.456         765.5   1.217273         628.8 

2022  1,000.791      1,000.8   1.282446         780.4 

2023  1,004.491      1,004.5   1.327120         756.9 

2024  1,148.506      1,148.5   1.362127         843.2 

2025     982.714         982.7   1.394968         704.5 

2026  1,090.237      1,090.2   1.428700         763.1 

2027  1,797.712      1,797.7   1.458082      1,232.9 

2028  1,420.141      1,420.1   1.487244         954.9 

2029  1,440.548      1,440.5   1.516989         949.6 

3600F - Research, Development, Test & Eval, AF
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F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

3600F - Research, Development, Test & Eval, AF

2030  1,307.569      1,307.6   1.547328         845.0 

2031  1,135.140      1,135.1   1.578275         719.2 

2032  1,076.072      1,076.1   1.609840         668.4 

2033  1,139.132      1,139.1   1.642037         693.7 

2034  1,130.894      1,130.9   1.674878         675.2 

2035  1,219.601      1,219.6   1.708376         713.9 
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Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -      37,645.9    37,645.9  -               33,416.6 
Undistri-

buted              -     

1994       23.700           23.7   0.742975           31.9 

1995       78.700           78.7   0.757293         103.9 

1996       64.600           64.6   0.770085           83.9 

1997     195.600         195.6   0.779528         250.9 

1998     360.400         360.4   0.785913         458.6 

1999     378.900         378.9   0.795167         476.5 

2000     191.700         191.7   0.806805         237.6 

2001     274.300         274.3   0.817875         335.4 

2002     370.870         370.9   0.826142         448.9 

2003  1,090.115      1,090.1   0.838253      1,300.5 

2004  1,548.216      1,548.2   0.861652      1,796.8 

2005  1,511.279      1,511.3   0.884330      1,709.0 

2006  1,657.291      1,657.3   0.911886      1,817.4 

2007  1,470.679      1,470.7   0.934220      1,574.2 

2008  1,284.983      1,285.0   0.951262      1,350.8 

2009  1,271.150      1,271.2   0.963477      1,319.3 

2010  1,440.475      1,440.5   0.977928      1,473.0 

2011     987.948         987.9   1.001278         986.7 

2012     960.529         960.5   1.017884         943.7 

2013  1,081.976      1,082.0   1.028573      1,051.9 

2014     719.320         719.3   1.043106         689.6 

2015     827.581         827.6   1.056231         783.5 

2016     976.704         976.7   1.075835         907.9 

2017  1,039.684      1,039.7   1.095964         948.6 

2018     530.888         530.9   1.122765         472.8 

2019     547.122         547.1   1.144367         478.1 

2020     711.987         712.0   1.186330         600.2 

2021     731.845         731.8   1.239577         590.4 

2022     942.713         942.7   1.303721         723.1 

2023     919.769         919.8   1.340124         686.3 

2024     772.654         772.7   1.369781         564.1 

2025     750.093         750.1   1.398760         536.3 

2026     674.904         674.9   1.428083         472.6 

2027  2,054.327      2,054.3   1.457955      1,409.0 

2028  1,392.571      1,392.6   1.488258         935.7 

2029  1,366.676      1,366.7   1.518287         900.1 

1319N - Research, Development, Test & Eval, Navy

Annual Acquisition Estimates UNCLASSIFIED Supplement 8 | 47



UNCLASSIFIED MSAR Supplement

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

1319N - Research, Development, Test & Eval, Navy

2030  1,237.384      1,237.4   1.548653         799.0 

2031  1,064.430      1,064.4   1.579626         673.8 

2032  1,001.348      1,001.3   1.611218         621.5 

2033  1,032.088      1,032.1   1.643443         628.0 

2034  1,012.058      1,012.1   1.676312         603.7 

2035  1,096.391      1,096.4   1.709838         641.2 
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -      11,318.5    11,318.5  -                 9,916.5 
Undistri-

buted              -     

1994              -     0.742975              - 

1995              -     0.757293              - 

1996       11.300           11.3   0.770085           14.7 

1997       67.100           67.1   0.779528           86.1 

1998       72.100           72.1   0.785913           91.7 

1999       49.000           49.0   0.795167           61.6 

2000       27.700           27.7   0.806805           34.3 

2001         7.000            7.0   0.817875            8.6 

2002     258.000         258.0   0.826142         312.3 

2003     299.000         299.0   0.838253         356.7 

2004     494.900         494.9   0.861652         574.4 

2005     733.300         733.3   0.884330         829.2 

2006     813.400         813.4   0.911886         892.0 

2007     680.300         680.3   0.934220         728.2 

2008     607.300         607.3   0.951262         638.4 

2009     267.500         267.5   0.963477         277.6 

2010     141.200         141.2   0.977928         144.4 

2011     176.900         176.9   1.001278         176.7 

2012     104.900         104.9   1.017884         103.1 

2013     169.200         169.2   1.028573         164.5 

2014       12.900           12.9   1.043106           12.4 

2015       46.000           46.0   1.056231           43.6 

2016       83.600           83.6   1.075835           77.7 

2017       84.600           84.6   1.095964           77.2 

2018       86.900           86.9   1.122765           77.4 

2019     139.400         139.4   1.144367         121.8 

2020     248.800         248.8   1.186330         209.7 

2021     242.600         242.6   1.239577         195.7 

2022     318.394         318.4   1.303721         244.2 

2023     296.548         296.5   1.340124         221.3 

2024     585.542         585.5   1.369781         427.5 

2025     535.123         535.1   1.398760         382.6 

2026     493.063         493.1   1.428083         345.3 

2027     385.737         385.7   1.457955         264.6 

2028     286.870         286.9   1.488258         192.8 

2029     215.151         215.2   1.518287         141.7 

Non-Treasury Funds (RDT&E)
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UNCLASSIFIED MSAR Supplement

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Non-Treasury Funds (RDT&E)

2030     218.877         218.9   1.548653         141.3 

2031     184.078         184.1   1.579626         116.5 

2032     464.566         464.6   1.611218         288.3 

2033     459.063         459.1   1.643443         279.3 

2034     450.638         450.6   1.676312         268.8 

2035     499.900         499.9   1.709838         292.4 
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total  181,429.5              -      26,339.3    13,883.4      1,726.3    21,552.2  244,930.8  -             153,656.8 
Undistri-

buted              -   

1994              -     0.761691              - 

1995              -     0.773240              - 

1996              -     0.783264              - 

1997              -     0.790982              - 

1998              -     0.796179              - 

1999              -     0.804835              - 

2000              -     0.817631              - 

2001              -     0.825495              - 

2002              -     0.835590              - 

2003              -     0.849411              - 

2004              -     0.871891              - 

2005              -     0.897258              - 

2006     107.600         107.6   0.921110         116.8 

2007     428.500       80.800       40.700       50.400         600.4   0.945688         634.9 

2008     983.100     172.300       58.700       72.800      1,286.9   0.960825      1,339.4 

2009  1,009.200     277.600       78.500  97.300      1,462.6   0.977226      1,496.7 

2010  1,471.200     355.700     124.000     153.700      2,104.6   0.995881      2,113.3 

2011  2,751.200     569.100     303.500     376.100      3,999.9   1.011855      3,953.0 

2012  2,041.500     375.700     334.200     438.800      3,190.2   1.027230      3,105.6 

2013  2,074.600       76.600     149.100     379.800      2,680.1   1.048117      2,557.1 

2014  2,034.600     586.700       71.100     361.900      3,054.3   1.063382      2,872.3 

2015  2,715.800     542.000     162.400     460.600      3,880.8   1.078183      3,599.4 

2016  4,076.000     503.500     164.000     460.200      5,203.7   1.099345      4,733.5 

2017  3,799.400     213.800     234.100     372.800      4,620.1   1.122325      4,116.5 

2018  4,453.560     742.800     280.284     494.200      5,970.8   1.155037      5,169.4 

2019  3,725.282     543.856     228.938     382.900      4,881.0   1.195069      4,084.3 

2020  4,063.450     800.933     280.911     470.646      5,615.9   1.245715      4,508.2 

2021  3,937.230     759.370     140.894     776.982      5,614.5   1.299082      4,321.9 

2022  2,624.300     529.310       88.750     876.830      4,119.2   1.342787      3,067.6 

2023  2,861.940     535.450       52.380     192.968    380.422      4,023.2   1.378775      2,917.9 

2024  4,015.440     593.060     146.220       51.954    349.416      5,156.1   1.410204      3,656.3 

2025  3,048.978     807.276  1,171.134     336.495  402.441      5,766.3   1.443994      3,993.3 

2026  2,267.662     754.105     388.618     489.298   671.220      4,570.9   1.474560      3,099.8 

2027  2,816.660  1,168.078     605.229     216.364  1,107.890      5,914.2   1.504205      3,931.8 

2028  3,303.947  1,303.039     292.254              -     739.896      5,639.1   1.534289      3,675.4 

2029  3,642.083  1,275.644     748.111              -     709.966      6,375.8   1.564975      4,074.1 

3010F - Aircraft Procurement, Air Force
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UNCLASSIFIED MSAR Supplement

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

3010F - Aircraft Procurement, Air Force

2030  3,869.424  1,284.821     651.361              -       630.211      6,435.8   1.596274      4,031.8 

2031  3,692.025  1,612.394     547.150              -       890.131      6,741.7   1.628200      4,140.6 

2032  4,765.671     795.510     259.862       29.271     719.143      6,569.5   1.660764      3,955.7 

2033  5,122.367     797.302     141.817       29.886     572.915      6,664.3   1.693979      3,934.1 

2034  5,269.468     715.995     177.636       30.514     496.769      6,690.4   1.727859      3,872.1 

2035  5,386.972     502.426     297.751       64.110     737.998      6,989.3   1.762416      3,965.7 

2036  5,354.487     505.407     189.655       65.456     509.472      6,624.5   1.797664      3,685.0 

2037  5,416.449     484.487     337.851       32.477     687.862      6,959.1   1.833617      3,795.3 

2038  5,658.130     453.647     183.208       61.219     381.757      6,738.0   1.870290      3,602.6 

2039  5,782.639     472.688     364.303       62.505     708.030      7,390.2   1.907695      3,873.9 

2040  5,931.784     476.857     188.831       63.817     751.690      7,413.0   1.945849      3,809.6 

2041  6,040.807     481.471     233.576     673.402      7,429.3   1.984766      3,743.1 

2042  6,151.197     486.608     176.207     744.761      7,558.8   2.024462      3,733.7 

2043  6,264.994     491.657     151.615     335.816      7,244.1   2.064951      3,508.1 

2044  6,381.621     497.734     104.347     278.583      7,262.3   2.106250      3,448.0 

2045  6,500.929     504.241     155.864     282.364      7,443.4   2.148375      3,464.7 

2046  6,622.116     511.134     111.420     277.055      7,521.7   2.191342      3,432.5 

2047  6,747.161     516.765     158.388     279.638      7,702.0   2.235169      3,445.8 

2048  6,820.888     518.623     109.522     283.910      7,732.9   2.279873      3,391.8 

2049  5,859.827     409.368     162.969     282.100      6,714.3   2.325470      2,887.3 

2050  3,537.319     253.439       96.966     134.330      4,022.1   2.371979      1,695.7 

2051     151.784     103.004         254.8   2.419419         105.3 

2052       99.427     105.792         205.2   2.467807           83.2 

2053     157.361         2.011         159.4   2.517164           63.3 

2054       99.979         2.061         102.0   2.567507           39.7 

2055     159.644         2.101         161.7   2.618857           61.8 

2056     101.749         2.154         103.9   2.671234           38.9 

2057     166.012         2.251         168.3   2.724659           61.8 

2058     105.684         105.7   2.779152           38.0 

2059     168.301         2.372         170.7   2.834735           60.2 

2060     105.032         2.501         107.5   2.891430           37.2 

2061     136.106         2.644         138.7   2.949258           47.0 

2062     150.167         2.758         152.9   3.008244           50.8 

2063     130.095         2.971         133.1   3.068408           43.4 

2064     141.183         3.072         144.3   3.129777           46.1 

2065     132.233         3.223         135.5   3.192372           42.4 

2066     133.088         3.333         136.4   3.256220           41.9 

2067     114.011         3.452         117.5   3.321344           35.4 

2068     113.936         3.525         117.5   3.387771           34.7 

2069       90.049         3.599           93.6   3.455526           27.1 

2070       91.285         3.674           95.0   3.524637           26.9 

2071       81.089         3.751           84.8   3.595129           23.6 
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UNCLASSIFIED MSAR Supplement

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

3010F - Aircraft Procurement, Air Force

2072       47.734         3.830           51.6   3.667032           14.1 

2073       80.677         3.911           84.6   3.740373           22.6 

2074       45.547         3.993           49.5   3.815180           13.0 

2075       57.165         4.077           61.2   3.891484           15.7 

2076       46.518         4.162           50.7   3.969313           12.8 

2077       16.244         4.250           20.5   4.048700            5.1 

2078       17.019         4.339           21.4   4.129674            5.2 

2079         4.430            4.4   4.212267            1.1 

2080         4.523            4.5   4.296513            1.1 

2081         4.618            4.6   4.382443            1.1 

2082         4.715            4.7   4.470092            1.1 
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: Not Provided

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total    68,261.6              -      19,869.3      6,114.2      2,473.5    13,732.8  110,451.3  -               82,362.3 
Undistri-

buted              -   

1994              -     0.756574              - 

1995              -     0.768736              - 

1996              -     0.779537              - 

1997              -     0.786225              - 

1998              -     0.795356              - 

1999              -     0.805569              - 

2000              -     0.816261              - 

2001              -     0.825989              - 

2002              -     0.836437              - 

2003              -     0.853137              - 

2004              -     0.875660              - 

2005              -     0.900321              - 

2006              -     0.925289              - 

2007       96.900           96.9   0.946863         102.3 

2008     923.200       38.600         3.600         7.100         972.5   0.961065      1,011.9 

2009  1,062.000     182.000       70.100     136.000      1,450.1   0.974453      1,488.1 

2010  2,681.200     305.400     190.900     370.000      3,547.5   0.994829      3,565.9 

2011  1,494.800     251.000     146.900     284.900      2,177.6   1.014573      2,146.3 

2012  1,477.700     330.200     254.100     492.600      2,554.6   1.029161      2,482.2 

2013  1,107.300       44.100     125.100     432.200      1,708.7   1.040176      1,642.7 

2014  1,205.500     375.600     220.800     421.490      2,223.4   1.053766      2,109.9 

2015  1,115.000     636.300       65.100     345.000      2,161.4   1.070285      2,019.5 

2016  2,130.300     573.100     120.900     524.000      3,348.3   1.094005      3,060.6 

2017  2,497.074     269.245     221.517     395.600      3,383.4   1.117303      3,028.2 

2018  3,264.700     421.500     384.067     425.400      4,495.7   1.139856      3,944.1 

2019  2,812.800     637.407     138.571     417.039      4,005.8   1.171211      3,420.2 

2020  2,561.700     541.020     152.070     520.890      3,775.7   1.217261      3,101.8 

2021  2,771.910     741.080     114.420     360.490      3,987.9   1.272660      3,133.5 

2022  2,574.460     576.270     156.520     830.370      4,137.6   1.321640      3,130.7 

2023  2,650.620     653.257       86.320     217.498    452.284      4,060.0   1.356853      2,992.2 

2024  3,226.920     621.050     101.490     196.690   301.540      4,447.7   1.386450      3,208.0 

2025  2,681.651     637.328     104.582     208.591   618.476      4,250.6   1.415727      3,002.4 

2026  2,209.249     834.914     263.783     300.018   493.723      4,101.7   1.445312      2,837.9 

2027  4,878.075  1,393.689     447.225       68.682   937.610      7,725.3   1.475345      5,236.3 

2028  4,086.308  1,430.213     327.502     312.300  864.181      7,020.5   1.505576      4,663.0 

2029  3,820.527  1,376.752     416.734     220.803  518.846      6,353.7   1.535953      4,136.6 

1506N - Aircraft Procurement, Navy
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UNCLASSIFIED MSAR Supplement

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: Not Provided

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

1506N - Aircraft Procurement, Navy

2030  3,588.905  1,371.336     313.300       88.112     387.532      5,749.2   1.566672      3,669.7 

2031  3,500.276  1,451.322     223.223       68.285     397.653      5,640.8   1.598005      3,529.9 

2032  3,905.554     616.484       77.019       56.176     389.389      5,044.6   1.629966      3,094.9 

2033  2,848.205     553.387       65.987       46.198     472.894      3,986.7   1.662565      2,397.9 

2034  1,088.774     361.668       65.324       53.043     232.793      1,801.6   1.695816      1,062.4 

2035     197.656       47.597     144.597     223.604         613.5   1.729732         354.7 

2036     199.384       86.166     147.634       83.677         516.9   1.764327         293.0 

2037     176.948       68.571     118.653       85.409         449.6   1.799614         249.8 

2038     161.480       81.697       93.375       80.399         417.0   1.835606         227.1 

2039     178.417       68.549       65.711       81.798         394.5   1.872318         210.7 

2040     176.522       65.594       67.091       83.741         392.9   1.909764         205.8 

2041     175.534       47.813       85.825         309.2   1.947960         158.7 

2042     174.955       65.581       87.940         328.5   1.986919         165.3 

2043     172.829       42.682       90.146         305.7   2.026657         150.8 

2044     172.918       59.553       92.336         324.8   2.067190         157.1 

2045     173.312       42.905       94.582         310.8   2.108534         147.4 

2046     173.983       62.091       96.449         332.5   2.150705         154.6 

2047     173.156       41.907       98.471         313.5   2.193719         142.9 

2048     174.535       61.685     100.875         337.1   2.237593         150.7 

2049       79.846       43.356     103.384         226.6   2.282345           99.3 

2050       83.577       63.869       91.287         238.7   2.327992         102.5 

2051       41.158       57.864           99.0   2.374552           41.7 

2052       62.781       59.653         122.4   2.422043           50.6 

2053       34.156         0.570           34.7   2.470484           14.1 

2054       47.668         0.716           48.4   2.519894           19.2 

2055       27.429         0.589           28.0   2.570291           10.9 

2056       36.931         0.593           37.5   2.621697           14.3 

2057       20.930         0.554           21.5   2.674131            8.0 

2058       18.120           18.1   2.727614            6.6 

2059         8.928         0.552            9.5   2.782166            3.4 

2060         9.150         0.483            9.6   2.837809            3.4 

2061         0.068         0.404            0.5   2.894566            0.2 

2062         0.065         0.353            0.4   2.952457            0.1 

2063         0.020         0.206            0.2   3.011506            0.1 

2064         0.014         0.171            0.2   3.071736            0.1 

2065         0.009         0.089            0.1   3.133171            0.0 

2066         0.006         0.048            0.1   3.195834            0.0 
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -        2,100.9      2,100.9  -                 1,819.7 
Undistri-

buted              -     

1994              -     0.760357              - 

1995              -     0.769562              - 

1996              -     0.780651              - 

1997              -     0.786261              - 

1998              -     0.794305              - 

1999              -     0.803528              - 

2000              -     0.815537              - 

2001              -     0.825089              - 

2002              -     0.836905              - 

2003              -     0.855884              - 

2004       24.400           24.4   0.879989           27.7 

2005              -                -     0.905183              - 

2006         0.100            0.1   0.928540            0.1 

2007              -                -     0.948530              - 

2008         0.200            0.2   0.961819            0.2 

2009         0.700            0.7   0.975009            0.7 

2010       34.100           34.1   0.990689           34.4 

2011     377.900         377.9   1.011095         373.8 

2012     172.200         172.2   1.029278         167.3 

2013       94.900           94.9   1.053517           90.1 

2014         1.200            1.2   1.069730            1.1 

2015     118.400         118.4   1.089512         108.7 

2016       64.700           64.7   1.113396           58.1 

2017       66.700           66.7   1.139340           58.5 

2018       15.700           15.7   1.166853           13.5 

2019     274.600         274.6   1.203066         228.3 

2020     396.490         396.5   1.255858         315.7 

2021     112.150         112.2   1.311430           85.5 

2022     346.430         346.4   1.353367         256.0 

3300F - Military Construction, Air Force
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -        1,921.8      1,921.8  -                 1,703.2 
Undistri-

buted              -     

1994              -     0.758724              - 

1995              -     0.771312              - 

1996              -     0.781600              - 

1997              -     0.786441              - 

1998              -     0.793587              - 

1999              -     0.806151              - 

2000              -     0.816552              - 

2001              -     0.825785              - 

2002              -     0.837560              - 

2003              -     0.856201              - 

2004         1.700            1.7   0.878621            1.9 

2005       10.000           10.0   0.903558           11.1 

2006              -                -     0.928065              - 

2007              -                -     0.946939              - 

2008     100.300         100.3   0.963077         104.1 

2009     116.000         116.0   0.976273         118.8 

2010     125.100         125.1   1.000707         125.0 

2011     139.600         139.6   1.023185         136.4 

2012       24.300           24.3   1.038303           23.4 

2013       13.500           13.5   1.053093           12.8 

2014       56.000           56.0   1.068889           52.4 

2015       66.700           66.7   1.098989           60.7 

2016     201.300         201.3   1.124575         179.0 

2017     336.300         336.3   1.153454         291.6 

2018     253.600         253.6   1.196038         212.0 

2019     315.100         315.1   1.241671         253.8 

2020       33.300           33.3   1.293501           25.7 

2021              -                -     1.337518              - 

2022     129.000         129.0   1.366631           94.4 

1205N - Military Construction, Navy
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -             23.1           23.1  -                      30.6 
Undistri-

buted              -     

1994         5.700            5.7   0.742478            7.7 

1995       13.400           13.4   0.756627           17.7 

1996         4.000            4.0   0.770317            5.2 

0400D - Research, Development, Test & Eval, DW
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -        8,651.2      8,651.2  -                 8,149.3 
Undistri-

buted              -     

1994              -     0.742523              - 

1995       16.400           16.4   0.756554           21.7 

1996       15.900           15.9   0.770144           20.6 

1997       49.300           49.3   0.780520           63.2 

1998       87.100           87.1   0.785551         110.9 

1999       89.400           89.4   0.793795         112.6 

2000       48.800           48.8   0.805767           60.6 

2001       66.900           66.9   0.817260           81.9 

2002     409.800         409.8   0.825865         496.2 

2003     400.500         400.5   0.837208         478.4 

2004     435.800         435.8   0.858105         507.9 

2005     614.300         614.3   0.880111         698.0 

2006     586.300         586.3   0.906649         646.7 

2007     441.600         441.6   0.930531         474.6 

2008     596.000         596.0   0.949250         627.9 

2009     544.600         544.6   0.961746         566.3 

2010     466.100         466.1   0.973833         478.6 

2011     216.200         216.2   0.992240         217.9 

2012     101.800         101.8   1.009529         100.8 

2013     143.600         143.6   1.026589         139.9 

2014       52.000           52.0   1.040902           50.0 

2015       53.700           53.7   1.051358           51.1 

2016       36.700           36.7   1.067435           34.4 

2017       46.300           46.3   1.089772           42.5 

2018       15.400           15.4   1.112652           13.8 

2019         7.248            7.2   1.133356            6.4 

2020       28.365           28.4   1.162580           24.4 

2021       25.112           25.1   1.217273           20.6 

2022     143.492         143.5   1.282446         111.9 

2023       50.934           50.9   1.327120           38.4 

2024     166.020         166.0   1.362127         121.9 

2025     162.058         162.1   1.394968         116.2 

2026     140.329         140.3   1.428700           98.2 

2027     318.010         318.0   1.458082         218.1 

2028     229.734         229.7   1.487244         154.5 

2029     247.961         248.0   1.516989         163.5 

3600F - Research, Development, Test & Eval, AF
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UNCLASSIFIED MSAR Supplement

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

3600F - Research, Development, Test & Eval, AF

2030     225.138         225.1   1.547328         145.5 

2031     215.119         215.1   1.578275         136.3 

2032     265.930         265.9   1.609840         165.2 

2033     285.250         285.2   1.642037         173.7 

2034     315.697         315.7   1.674878         188.5 

2035     290.266         290.3   1.708376         169.9 
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -        9,140.8      9,140.8  -                 8,643.2 
Undistri-

buted              -     

1994         5.800            5.8   0.742975            7.8 

1995       19.300           19.3   0.757293           25.5 

1996       15.800           15.8   0.770085           20.5 

1997       47.700           47.7   0.779528           61.2 

1998       87.800           87.8   0.785913         111.7 

1999       92.400           92.4   0.795167         116.2 

2000       46.700           46.7   0.806805           57.9 

2001       66.900           66.9   0.817875           81.8 

2002     350.400         350.4   0.826142         424.1 

2003     550.800         550.8   0.838253         657.1 

2004     533.200         533.2   0.861652         618.8 

2005     572.500         572.5   0.884330         647.4 

2006     528.100         528.1   0.911886         579.1 

2007     639.100         639.1   0.934220         684.1 

2008     563.900         563.9   0.951262         592.8 

2009     433.100         433.1   0.963477         449.5 

2010     445.700         445.7   0.977928         455.8 

2011     252.900         252.9   1.001278         252.6 

2012     187.200         187.2   1.017884         183.9 

2013     199.200         199.2   1.028573         193.7 

2014     116.100         116.1   1.043106         111.3 

2015     172.900         172.9   1.056231         163.7 

2016     100.600         100.6   1.075835           93.5 

2017       48.700           48.7   1.095964           44.4 

2018       11.600           11.6   1.122765           10.3 

2019       20.220           20.2   1.144367           17.7 

2020       21.482           21.5   1.186330           18.1 

2021       24.436           24.4   1.239577           19.7 

2022       24.694           24.7   1.303721           18.9 

2023       88.392           88.4   1.340124           66.0 

2024     172.288         172.3   1.369781         125.8 

2025     166.054         166.1   1.398760         118.7 

2026     144.442         144.4   1.428083         101.1 

2027     320.695         320.7   1.457955         220.0 

2028     228.053         228.1   1.488258         153.2 

2029     247.337         247.3   1.518287         162.9 

1319N - Research, Development, Test & Eval, Navy
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UNCLASSIFIED MSAR Supplement

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

1319N - Research, Development, Test & Eval, Navy

2030     223.576         223.6   1.548653         144.4 

2031     213.603         213.6   1.579626         135.2 

2032     265.930         265.9   1.611218         165.0 

2033     285.250         285.2   1.643443         173.6 

2034     315.697         315.7   1.676312         188.3 

2035     290.266         290.3   1.709838         169.8 
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total              -                -                -                -                -        1,567.8      1,567.8  -                 1,175.1 
Undistri-

buted              -     

1994              -     0.742975              - 

1995              -     0.757293              - 

1996         2.700            2.7   0.770085            3.5 

1997         3.900            3.9   0.779528            5.0 

1998         5.100            5.1   0.785913            6.5 

1999         5.700            5.7   0.795167            7.2 

2000         1.800            1.8   0.806805            2.2 

2001         0.500            0.5   0.817875            0.6 

2002       55.700           55.7   0.826142           67.4 

2003       79.800           79.8   0.838253           95.2 

2004       44.800           44.8   0.861652           52.0 

2005         0.200            0.2   0.884330            0.2 

2006              -                -     0.911886              - 

2007       75.000           75.0   0.934220           80.3 

2008         0.500            0.5   0.951262            0.5 

2009              -                -     0.963477              - 

2010              -                -     0.977928              - 

2011         0.700            0.7   1.001278            0.7 

2012         0.200            0.2   1.017884            0.2 

2013         0.600            0.6   1.028573            0.6 

2014              -                -     1.043106              - 

2015              -                -     1.056231              - 

2016              -                -     1.075835              - 

2017              -                -     1.095964              - 

2018              -                -     1.122765              - 

2019         8.100            8.1   1.144367            7.1 

2020         4.100            4.1   1.186330            3.5 

2021       13.400           13.4   1.239577           10.8 

2022       11.104           11.1   1.303721            8.5 

2023         4.200            4.2   1.340124            3.1 

2024     124.309         124.3   1.369781           90.8 

2025     131.386         131.4   1.398760           93.9 

2026     132.078         132.1   1.428083           92.5 

2027     125.289         125.3   1.457955           85.9 

2028     108.051         108.1   1.488258           72.6 

2029     100.568         100.6   1.518287           66.2 

Non-Treasury Funds (RDT&E)
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UNCLASSIFIED MSAR Supplement

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Non-Treasury Funds (RDT&E)

2030         2.155            2.2   1.548653            1.4 

2031         2.200            2.2   1.579626            1.4 

2032     120.337         120.3   1.611218           74.7 

2033     129.078         129.1   1.643443           78.5 

2034     142.854         142.9   1.676312           85.2 

2035     131.348         131.3   1.709838           76.8 
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total    31,636.9              -        2,130.4      7,701.1         769.5      1,824.7    44,062.7  -               27,728.7 
Undistri-

buted              -     

1994              -     0.761691              - 

1995              -     0.773240              - 

1996              -     0.783264              - 

1997              -     0.790982              - 

1998              -     0.796179              - 

1999              -     0.804835              - 

2000              -     0.817631              - 

2001              -     0.825495              - 

2002              -     0.835590              - 

2003              -     0.849411              - 

2004              -     0.871891              - 

2005              -     0.897258              - 

2006         9.800            9.8   0.921110           10.6 

2007       47.500         6.900       21.200         6.500           82.1   0.945688           86.8 

2008     123.600       35.000       23.700         7.200         189.5   0.960825         197.2 

2009     127.000       63.900       25.500         7.800         224.2   0.977226         229.4 

2010     176.700       72.600       45.200       13.900         308.4   0.995881         309.7 

2011     353.200       91.600     104.600       32.000         581.4   1.011855         574.6 

2012     275.300       65.700       94.200       28.800         464.0   1.027230         451.7 

2013     262.500       11.900       20.000       69.600         364.0   1.048117         347.3 

2014     282.100       31.200       19.700       27.800         360.8   1.063382         339.3 

2015     386.700       15.500       74.000       44.200         520.4   1.078183         482.7 

2016     606.100       23.200       74.700       52.000         756.0   1.099345         687.7 

2017     641.500         1.100     128.700     169.600         940.9   1.122325         838.3 

2018     711.864       56.212     120.122       55.640         943.8   1.155037         817.1 

2019     714.818       41.006     127.577       43.080         926.5   1.195069         775.3 

2020     767.002       77.633     120.391       18.127         983.2   1.245715         789.2 

2021     674.272       57.606     129.595     238.315      1,099.8   1.299082         846.6 

2022     497.978       60.280     348.491     219.053      1,125.8   1.342787         838.4 

2023     535.720       44.350     199.720       10.022     254.328      1,044.1   1.378775         757.3 

2024     744.530       54.925     300.247       87.392         0.775      1,187.9   1.410204         842.3 

2025     605.683       69.762     269.712       93.447         3.135      1,041.7   1.443994         721.4 

2026     370.364       54.400     143.141       29.144       85.790         682.8   1.474560         463.1 

2027     491.444       67.998     796.592       48.277       51.141      1,455.5   1.504205         967.6 

2028     663.142       79.812     609.407       36.845       19.776      1,409.0   1.534289         918.3 

2029     771.403       84.997     542.375     125.009       31.974      1,555.8   1.564975         994.1 

3010F - Aircraft Procurement, Air Force
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UNCLASSIFIED MSAR Supplement

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

3010F - Aircraft Procurement, Air Force

2030     830.783       81.393     338.460       49.656       29.536      1,329.8   1.596274         833.1 

2031     794.300       94.014     212.905       34.358              -        1,135.6   1.628200         697.4 

2032     831.600       90.477     219.210       32.513       37.401      1,211.2   1.660764         729.3 

2033     897.001       90.052     219.077       30.516       20.340      1,257.0   1.693979         742.0 

2034     918.440       79.067     211.557       24.351       21.008      1,254.4   1.727859         726.0 

2035     925.873       54.448     309.200       27.746       22.146      1,339.4   1.762416         760.0 

2036     963.074       54.308     373.833       19.289       37.373      1,447.9   1.797664         805.4 

2037     968.865       50.784     399.405       18.814       19.001      1,456.9   1.833617         794.5 

2038     996.648       46.601     351.523       19.172       12.442      1,426.4   1.870290         762.7 

2039  1,012.193       29.012     255.221       17.995       10.099      1,324.5   1.907695         694.3 

2040  1,036.573       28.920     162.165       18.106       10.260      1,256.0   1.945849         645.5 

2041  1,056.259       28.842     115.333       18.638       10.634      1,229.7   1.984766         619.6 

2042  1,076.413       28.786     103.424       19.185       11.002      1,238.8   2.024462         611.9 

2043  1,096.998       29.328         5.519         2.173         2.981      1,137.0   2.064951         550.6 

2044  1,118.034       29.316         3.261         2.234         3.046      1,155.9   2.106250         548.8 

2045  1,139.849       29.325         2.847         2.296         3.114      1,177.4   2.148375         548.1 

2046  1,160.916       29.374         3.400         2.360         3.194      1,199.2   2.191342         547.3 

2047  1,183.322       29.426         2.905         0.197      1,215.9   2.235169         544.0 

2048  1,196.681       28.328         3.480         0.201      1,228.7   2.279873         538.9 

2049  1,028.397       19.760         3.024         0.206      1,051.4   2.325470         452.1 

2050     564.472       11.299         3.555              -           579.3   2.371979         244.2 

2051         3.015              -              3.0   2.419419            1.2 

2052         3.706              -              3.7   2.467807            1.5 

2053         3.137              -              3.1   2.517164            1.2 

2054         3.855              -              3.9   2.567507            1.5 

2055         3.252              -              3.3   2.618857            1.2 

2056         4.001              -              4.0   2.671234            1.5 

2057         3.272         2.251            5.5   2.724659            2.0 

2058         4.075            4.1   2.779152            1.5 

2059         3.411         2.372            5.8   2.834735            2.0 

2060         4.248         2.501            6.7   2.891430            2.3 

2061         3.556         2.644            6.2   2.949258            2.1 

2062         3.066         2.758            5.8   3.008244            1.9 

2063         3.130         2.971            6.1   3.068408            2.0 

2064         3.196         3.072            6.3   3.129777            2.0 

2065         1.771         3.223            5.0   3.192372            1.6 

2066         1.216         3.333            4.5   3.256220            1.4 

2067         1.242         3.452            4.7   3.321344            1.4 

2068         0.948         3.525            4.5   3.387771            1.3 

2069         0.968         3.599            4.6   3.455526            1.3 

2070         0.988         3.674            4.7   3.524637            1.3 

2071         1.009         3.751            4.8   3.595129            1.3 
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F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: SAF/FMCE Raw and Weighted Inflation Indices for DAF Accounts: 30 Mar 2026

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

3010F - Aircraft Procurement, Air Force

2072         1.030         3.830            4.9   3.667032            1.3 

2073         1.052         3.911            5.0   3.740373            1.3 

2074         0.724         3.993            4.7   3.815180            1.2 

2075         0.740         4.077            4.8   3.891484            1.2 

2076         0.755         4.162            4.9   3.969313            1.2 

2077         0.771         4.250            5.0   4.048700            1.2 

2078         0.787         4.339            5.1   4.129674            1.2 

2079         4.430            4.4   4.212267            1.1 

2080         4.523            4.5   4.296513            1.1 

2081         4.618            4.6   4.382443            1.1 

2082         4.715            4.7   4.470092            1.1 
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UNCLASSIFIED MSAR Supplement

Annual Acquisition Estimates by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

Total    14,926.5              -        2,469.5      6,141.8         719.9      1,880.2    26,137.8  -               19,485.7 
Undistri-

buted              -     

1994              -     0.756574              - 

1995              -     0.768736              - 

1996              -     0.779537              - 

1997              -     0.786225              - 

1998              -     0.795356              - 

1999              -     0.805569              - 

2000              -     0.816261              - 

2001              -     0.825989              - 

2002              -     0.836437              - 

2003              -     0.853137              - 

2004              -     0.875660              - 

2005              -     0.900321              - 

2006              -     0.925289              - 

2007       27.400           27.4   0.946863           28.9 

2008     246.100         1.300         0.800         0.400         248.6   0.961065         258.7 

2009     298.000       54.300       42.600       23.000         417.9   0.974453         428.9 

2010     599.000     118.500       82.900       44.700         845.1   0.994829         849.5 

2011     400.500     112.500       79.500       42.800         635.3   1.014573         626.2 

2012     191.400       57.700       40.300       21.700         311.1   1.029161         302.3 

2013     236.900       26.600       30.800     139.000         433.3   1.040176         416.6 

2014     227.100       21.600       92.500       49.900         391.1   1.053766         371.1 

2015     259.500       38.000       27.300       40.700         365.5   1.070285         341.5 

2016     362.700       22.300       50.600       59.300         494.9   1.094005         452.4 

2017     648.547       19.809       94.936     137.800         901.1   1.117303         806.5 

2018     799.500       86.300     172.552       43.748      1,102.1   1.139856         966.9 

2019     897.420     151.160       59.388       51.700      1,159.7   1.171211         990.1 

2020     580.350       86.190     206.610     102.890         976.0   1.217261         801.8 

2021     526.790       96.570     228.040     239.750      1,091.2   1.272660         857.4 

2022     628.440     103.660     171.800     228.180      1,132.1   1.321640         856.6 

2023     630.370       94.720     150.380       65.102     203.038      1,143.6   1.356853         842.8 

2024     800.470       79.850     218.260       76.431         0.449      1,175.5   1.386450         847.8 

2025     671.290       64.060     211.360       66.587       40.343      1,053.6   1.415727         744.2 

2026     586.089       61.757     273.440       21.450       97.709      1,040.4   1.445312         719.9 

2027     946.480       61.848     680.380         8.046       81.120      1,777.9   1.475345      1,205.1 

2028     845.361     100.998     363.425       36.846       16.209      1,362.8   1.505576         905.2 

2029     829.426       89.583     425.261     110.007       36.849      1,491.1   1.535953         970.8 

1506N - Aircraft Procurement, Navy
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F-35 Engine Subprogram

       Source for TY$-CY$ Conversion: ASN FM&C Inflation Rates and Outlay Factors for DA, DON and D-W accounts: 4 May 2025

fiscal 
year

 End Item 
Recurring 
Flyaway 

Non-End 
Item 

Recurring 
Flyaway

Non-
Recurring 
Flyaway Initial Spares

Depot 
Activation

Other/ 
Unallocated

Total 
TY($M)

Weighted 
Rate

Total CY2012 
($M)

1506N - Aircraft Procurement, Navy

2030     710.724       90.736     323.619       41.380       19.951      1,186.4   1.566672         757.3 

2031     696.543     123.132     196.343       38.632              -        1,054.7   1.598005         660.0 

2032     746.919       65.193     215.893       32.513       21.877      1,082.4   1.629966         664.1 

2033     387.398       84.126     221.752       30.516       17.043         740.8   1.662565         445.6 

2034     145.801       64.859     170.528       24.351       17.303         422.8   1.695816         249.3 

2035       54.866     224.808       27.746       17.536         325.0   1.729732         187.9 

2036       54.856     234.509       19.289       17.784         326.4   1.764327         185.0 

2037       48.911     255.386       18.814       17.844         341.0   1.799614         189.5 

2038       45.743     198.881       19.172         7.228         271.0   1.835606         147.6 

2039       26.611     164.246       17.995         7.320         216.2   1.872318         115.5 

2040       26.335       90.589       18.106         7.318         142.3   1.909764           74.5 

2041       26.066       52.111       18.638         7.442         104.3   1.947960           53.5 

2042       25.805       36.246       19.185         7.575           88.8   1.986919           44.7 

2043       27.470         9.082         2.173         2.926           41.7   2.026657           20.6 

2044       27.266         6.716         2.234         2.987           39.2   2.067190           19.0 

2045       27.073         3.674         2.296         3.050           36.1   2.108534           17.1 

2046       26.892         7.001         2.360         3.114           39.4   2.150705           18.3 

2047       26.807         3.592         0.197           30.6   2.193719           13.9 

2048       26.643         7.054         0.201           33.9   2.237593           15.1 

2049       11.266         3.743         0.206           15.2   2.282345            6.7 

2050         9.548         7.330           16.9   2.327992            7.3 

2051         0.637            0.6   2.374552            0.3 

2052         1.011            1.0   2.422043            0.4 

2053         0.662            0.7   2.470484            0.3 

2054         1.041            1.0   2.519894            0.4 

2055         0.674            0.7   2.570291            0.3 

2056         1.081            1.1   2.621697            0.4 

2057              -                -     2.674131              - 

2058         0.416            0.4   2.727614            0.2 
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UNCLASSIFIED MSAR Supplement

Acquired System Annual End-Item Quantities by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

fiscal year  F-35A  F-35B  F-35C Total

Total                     5                    -                      -                       5 
Undistributed                     5                     5 

3600F - Research, Development, Test & Eval, AF
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UNCLASSIFIED MSAR Supplement

Acquired System Annual End-Item Quantities by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

fiscal year  F-35A  F-35B  F-35C Total

Total                    -                      -                       9                     9 
Undistributed                     9                     9 

1319N - Research, Development, Test & Eval, Navy
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UNCLASSIFIED MSAR Supplement

Acquired System Annual End-Item Quantities by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

fiscal year  F-35A  F-35B  F-35C Total

Total              1,763                    -                      -                1,763 
Undistributed                    -   

2007                     2                     2 

2008                     6                     6 

2009                     7                     7 

2010                   10                   10 

2011                   22                   22 

2012                   18                   18 

2013                   19                   19 

2014                   19                   19 

2015                   28                   28 

2016                   47                   47 

2017                   48                   48 

2018                   56                   56 

2019                   56                   56 

2020                   62                   62 

2021                   59                   59 

2022                   41                   41 

2023                   43                   43 

2024                   49                   49 

2025                   40                   40 

2026                   24                   24 

2027                   38                   38 

2028                   42                   42 

2029                   46                   46 

2030                   48                   48 

2031                   48                   48 

2032                   48                   48 

2033                   48                   48 

2034                   48                   48 

2035                   48                   48 

2036                   48                   48 

2037                   48                   48 

2038                   48                   48 

2039                   48                   48 

2040                   48                   48 

2041                   48                   48 

2042                   48                   48 

2043                   48                   48 

3010F - Aircraft Procurement, Air Force
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UNCLASSIFIED MSAR Supplement

F-35 Aircraft Subprogram

fiscal year  F-35A  F-35B  F-35C Total

3010F - Aircraft Procurement, Air Force

2044                   48                   48 

2045                   48                   48 

2046                   48                   48 

2047                   48                   48 

2048                   48                   48 

2049                   48                   48 

2050                   21                   21 
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UNCLASSIFIED MSAR Supplement

Acquired System Annual End-Item Quantities by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Aircraft Subprogram

fiscal year  F-35A  F-35B  F-35C Total

Total                    -                   280                 413                 693 
Undistributed                    -   

2007                    -   

2008                     6                     6 

2009                     7                     7 

2010                   16                     4                   20 

2011                     3                     7                   10 

2012                     6                     7                   13 

2013                     6                     4                   10 

2014                     6                     4                   10 

2015                     6                     4                   10 

2016                   15                     6                   21 

2017                   18                     8                   26 

2018                   24                   10                   34 

2019                   22                   15                   37 

2020                   14                   20                   34 

2021                     9                   25                   34 

2022                   17                   15                   32 

2023                   15                   19                   34 

2024                   16                   19                   35 

2025                   12                   17                   29 

2026                   11                   12                   23 

2027                   10                   37                   47 

2028                   10                   33                   43 

2029                     9                   30                   39 

2030                     6                   31                   37 

2031                     6                   31                   37 

2032                   10                   23                   33 

2033                   23                   23 

2034                     9                     9 

1506N - Aircraft Procurement, Navy
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UNCLASSIFIED MSAR Supplement

Acquired System Annual End-Item Quantities by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

fiscal year  F-35 Engine     Total

Total                     5                    -                      -                       5 
Undistributed                     5                     5 

3600F - Research, Development, Test & Eval, AF
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Acquired System Annual End-Item Quantities by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

fiscal year  F-35 Engine     Total

Total                     9                    -                      -                       9 
Undistributed                     9                     9 

1319N - Research, Development, Test & Eval, Navy
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UNCLASSIFIED MSAR Supplement

Acquired System Annual End-Item Quantities by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

fiscal year  F-35 Engine     Total

Total              1,763                    -                      -                1,763 
Undistributed                    -   

2007                     2                     2 

2008                     6                     6 

2009                     7                     7 

2010                   10                   10 

2011                   22                   22 

2012                   18                   18 

2013                   19                   19 

2014                   19                   19 

2015                   28                   28 

2016                   47                   47 

2017                   48                   48 

2018                   56                   56 

2019                   56                   56 

2020                   62                   62 

2021                   59                   59 

2022                   41                   41 

2023                   43                   43 

2024                   49                   49 

2025                   40                   40 

2026                   24                   24 

2027                   38                   38 

2028                   42                   42 

2029                   46                   46 

2030                   48                   48 

2031                   48                   48 

2032                   48                   48 

2033                   48                   48 

2034                   48                   48 

2035                   48                   48 

2036                   48                   48 

2037                   48                   48 

2038                   48                   48 

2039                   48                   48 

2040                   48                   48 

2041                   48                   48 

2042                   48                   48 

2043                   48                   48 

3010F - Aircraft Procurement, Air Force
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F-35 Engine Subprogram

fiscal year  F-35 Engine     Total

3010F - Aircraft Procurement, Air Force

2044                   48                   48 

2045                   48                   48 

2046                   48                   48 

2047                   48                   48 

2048                   48                   48 

2049                   48                   48 

2050                   21                   21 
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Acquired System Annual End-Item Quantities by Appropriation Account
(Aligned to Budget Position: PB 2027)

F-35 Engine Subprogram

fiscal year  F-35 Engine     Total

Total                 693                    -                      -                   693 
Undistributed                    -   

2007                    -   

2008                     6                     6 

2009                     7                     7 

2010                   20                   20 

2011                   10                   10 

2012                   13                   13 

2013                   10                   10 

2014                   10                   10 

2015                   10                   10 

2016                   21                   21 

2017                   26                   26 

2018                   34                   34 

2019                   37                   37 

2020                   34                   34 

2021                   34                   34 

2022                   32                   32 

2023                   34                   34 

2024                   35                   35 

2025                   29                   29 

2026                   23                   23 

2027                   47                   47 

2028                   43                   43 

2029                   39                   39 

2030                   37                   37 

2031                   37                   37 

2032                   33                   33 

2033                   23                   23 

2034                     9                     9 

1506N - Aircraft Procurement, Navy
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UNCLASSIFIED MSAR Supplement

Annual Operating and Support Estimates by Cost Element

F-35 Aircraft Subprogram

System: F-35A

     Source for TY-CY Conversion:

fiscal year

 1.0 Unit-
Level 

Manpower 
2.0 Unit 

Operations
3.0 

Maintenance

4.0 
Sustaining 

Support

5.0 Continuing 
System 

Improvements Other
Total CY2012 

($M)

Total  118,343.3    61,277.2     140,646.7    72,934.7           33,655.4              -    426,857.2 

Undistributed              -   

2008              -   

2009         1.033         0.830             1.9 

2010         6.663       10.816           17.5 

2011       20.935         6.423            0.030       14.631                0.009           42.0 

2012       32.489       10.960            4.417       35.816                2.644           86.3 

2013       66.066       13.855          44.033         2.559                0.044         126.6 

2014       74.679       27.601          63.488       52.081                0.109         218.0 

2015     115.783       51.139        111.672       72.195                0.200         351.0 

2016     168.365       65.815        151.248     141.000                7.473         533.9 

2017     237.980     102.260        226.862     203.779                9.970         780.9 

2018     340.385     169.069        230.497     219.907              62.939      1,022.8 

2019     398.805     232.936        206.975     433.490              26.826      1,299.0 

2020     451.871     273.139        294.887     600.331              34.733      1,655.0 

2021     520.184     260.419        295.286     650.807              74.683      1,801.4 

2022     548.700     351.843        431.408     647.794            106.583      2,086.3 

2023     758.549     364.239        435.672     665.326            196.442      2,420.2 

2024     832.437     479.673        547.166     685.145            193.917      2,738.3 

2025     981.856     533.785        829.461     716.746            277.040      3,338.9 

2026     953.182     573.447        941.470     728.598            283.369      3,480.1 

2027  1,043.857     619.843     1,204.233     732.778            303.157      3,903.9 

2028  1,193.568     661.572     1,128.307     811.039            328.575      4,123.1 

2029  1,273.891     705.314     1,266.864     844.541            370.250      4,460.9 

2030  1,385.820     758.878     1,396.876     892.160            414.123      4,847.9 

2031  1,494.787     814.113     1,516.546     912.676            453.850      5,192.0 

2032  1,604.736     868.192     1,720.925     945.703            467.944      5,607.5 

2033  1,714.730     926.456     1,888.744     991.204            529.195      6,050.3 

2034  1,857.726     980.466     1,906.304  1,025.230            518.025      6,287.8 

2035  1,928.742  1,036.625     2,084.663  1,074.226            532.703      6,657.0 

2036  2,020.591  1,093.856     2,119.522  1,103.756            547.893      6,885.6 

2037  2,094.735  1,149.448     2,382.040  1,142.918            562.729      7,331.9 

2038  2,222.865  1,206.508     2,580.574  1,189.160            592.011      7,791.1 

2039  2,296.841  1,262.517     2,741.626  1,221.268            606.276      8,128.5 

Gross Domestic Product Chain-Type Price Index (GDPPI)

Operating and Support Cost Elements
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System: F-35A

     Source for TY-CY Conversion:

fiscal year

 1.0 Unit-
Level 

Manpower 
2.0 Unit 

Operations
3.0 

Maintenance

4.0 
Sustaining 

Support

5.0 Continuing 
System 

Improvements Other
Total CY2012 

($M)

Gross Domestic Product Chain-Type Price Index (GDPPI)

Operating and Support Cost Elements

2040  2,468.589  1,320.171     2,967.711  1,247.031            618.703      8,622.2 

2041  2,485.550  1,378.247     3,217.644  1,286.077            616.783      8,984.3 

2042  2,627.322  1,434.326     3,404.575  1,337.991            633.214      9,437.4 

2043  2,751.144  1,491.768     3,477.338  1,381.302            654.552      9,756.1 

2044  2,896.687  1,548.223     3,519.033  1,424.552            673.058    10,061.6 

2045  2,933.456  1,586.400     3,607.909  1,445.065            684.158    10,257.0 

2046  2,944.584  1,590.789     3,651.481  1,450.333            695.679    10,332.9 

2047  2,955.764  1,596.207     3,733.549  1,465.153            716.651    10,467.3 

2048  2,966.996  1,601.585     3,729.356  1,493.965            731.211    10,523.1 

2049  2,977.074  1,606.762     3,831.610  1,499.339            743.857    10,658.6 

2050  2,988.403  1,611.011     3,947.528  1,573.889            747.968    10,868.8 

2051  2,997.355  1,609.260     3,934.584  1,581.323            751.538    10,874.1 

2052  2,997.344  1,601.206     3,813.487  1,581.917            756.370    10,750.3 

2053  2,991.901  1,588.519     3,835.360  1,580.747            741.223    10,737.7 

2054  2,978.795  1,557.713     3,628.025  1,562.301            732.524    10,459.4 

2055  2,952.719  1,513.368     3,383.864  1,562.901            709.721    10,122.6 

2056  2,930.314  1,471.730     3,378.754  1,549.881            701.639    10,032.3 

2057  2,919.071  1,444.338     3,360.202  1,545.792            700.464      9,969.9 

2058  2,896.167  1,410.489     3,397.839  1,509.327            701.423      9,915.2 

2059  2,836.961  1,365.891     3,326.542  1,499.067            693.986      9,722.4 

2060  2,710.688  1,298.893     3,270.306  1,502.197            669.099      9,451.2 

2061  2,558.496  1,229.218     3,131.738  1,472.701            657.148      9,049.3 

2062  2,390.043  1,144.777     2,933.569  1,444.432            653.735      8,566.6 

2063  2,297.148  1,102.329     2,877.335  1,433.745            642.867      8,353.4 

2064  2,195.866  1,054.212     2,692.004  1,336.306            640.449      7,918.8 

2065  2,065.523     997.240     2,583.607  1,321.874            612.206      7,580.4 

2066  1,986.047     962.196     2,510.488  1,331.409            597.686      7,387.8 

2067  1,838.108     893.573     2,403.325  1,358.883            627.117      7,121.0 

2068  1,720.912     835.043     2,292.577  1,270.997            605.809      6,725.3 

2069  1,649.460     801.629     2,196.614  1,208.138            585.967      6,441.8 

2070  1,574.641     758.947     2,047.167  1,197.525            571.230      6,149.5 

2071  1,466.885     706.847     1,922.631  1,137.082            566.998      5,800.4 

2072  1,278.883     618.327     1,710.336  1,042.818            550.356      5,200.7 

2073  1,146.929     556.796     1,552.844  1,021.693            524.794      4,803.1 

2074     980.307     467.768     1,308.333     912.771            512.320      4,181.5 

2075     912.059     423.141     1,171.039     867.911            489.370      3,863.5 

2076     840.763     384.982     1,092.734     821.178            490.709      3,630.4 
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UNCLASSIFIED MSAR Supplement

System: F-35A

     Source for TY-CY Conversion:

fiscal year

 1.0 Unit-
Level 

Manpower 
2.0 Unit 

Operations
3.0 

Maintenance

4.0 
Sustaining 

Support

5.0 Continuing 
System 

Improvements Other
Total CY2012 

($M)

Gross Domestic Product Chain-Type Price Index (GDPPI)

Operating and Support Cost Elements

2077     707.459     317.511        929.756     762.005            470.986      3,187.7 

2078     533.570     233.333        666.137     657.957            299.547      2,390.5 

2079     457.226     187.765        509.248     617.030            282.947      2,054.2 

2080     389.509     158.301        413.529     594.384            278.409      1,834.1 

2081     278.242     112.236        293.514     559.414            284.966      1,528.4 

2082     157.174       64.522        181.482     495.985            278.147      1,177.3 

2083       68.328       27.538          58.157     231.409            254.078         639.5 
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UNCLASSIFIED MSAR Supplement

Annual Operating and Support Estimates by Cost Element

F-35 Aircraft Subprogram

System: F-35B

     Source for TY-CY Conversion:

fiscal year

 1.0 Unit-
Level 

Manpower 
2.0 Unit 

Operations
3.0 

Maintenance

4.0 
Sustaining 

Support

5.0 Continuing 
System 

Improvements Other
Total CY2012 

($M)

Total    12,102.0      8,780.4       35,283.5    12,853.4             5,860.9              -      74,880.2 

Undistributed              -   

2008              -   

2009              -   

2010              -   

2011              -   

2012         0.355          70.949           71.3 

2013       12.630       18.394          68.563         0.209           99.8 

2014       29.672       22.475          60.888       31.861                0.023         144.9 

2015       41.881       30.958          73.142       40.672                0.028         186.7 

2016       64.607       32.126          97.352       69.407                3.550         267.0 

2017       75.347       40.016        123.244       86.942                8.150         333.7 

2018       89.903       44.574        129.585     180.901              31.257         476.2 

2019       88.678       63.525        137.370     178.933              37.967         506.5 

2020       93.993       66.496        172.349     253.277              38.468         624.6 

2021       86.944       94.792        175.220     264.077              40.184         661.2 

2022     102.169     121.071        210.268     266.444              48.885         748.8 

2023     198.491     125.502        192.510     300.931            114.247         931.7 

2024     201.456     147.260        257.594     296.606            148.841      1,051.8 

2025     234.705     157.832        363.145     278.984            164.005      1,198.7 

2026     254.785     161.421        465.199     309.958            152.163      1,343.5 

2027     274.210     180.592        720.164     305.195            129.949      1,610.1 

2028     293.782     195.610        642.049     310.282            143.205      1,584.9 

2029     294.889     198.592        626.352     302.422            133.892      1,556.1 

2030     295.999     200.093        666.450     291.473            160.582      1,614.6 

2031     297.114     201.490        667.856     283.934            164.016      1,614.4 

2032     298.232     205.285        728.006     279.163            168.000      1,678.7 

2033     299.355     215.206        800.312     277.313            172.737      1,764.9 

2034     300.483     222.880        836.179     335.933            168.675      1,864.2 

2035     301.614     225.866        909.477     333.320            168.940      1,939.2 

2036     302.750     226.495        926.726     306.180            165.882      1,928.0 

2037     303.890     227.127        960.756     303.346            164.596      1,959.7 

2038     305.034     227.762        934.153     301.701            161.800      1,930.5 

2039     306.182     228.398        991.644     300.975            160.786      1,988.0 

Gross Domestic Product Chain-Type Price Index (GDPPI)

Operating and Support Cost Elements
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UNCLASSIFIED MSAR Supplement

System: F-35B

     Source for TY-CY Conversion:

fiscal year

 1.0 Unit-
Level 

Manpower 
2.0 Unit 

Operations
3.0 

Maintenance

4.0 
Sustaining 

Support

5.0 Continuing 
System 

Improvements Other
Total CY2012 

($M)

Gross Domestic Product Chain-Type Price Index (GDPPI)

Operating and Support Cost Elements

2040     307.335     229.038     1,033.232     300.304            159.970      2,029.9 

2041     308.492     229.680     1,051.527     295.686            155.717      2,041.1 

2042     309.654     230.324     1,079.589     293.501            154.850      2,067.9 

2043     310.820     230.971     1,125.311     290.690            153.593      2,111.4 

2044     311.990     231.620     1,082.297     290.041            152.903      2,068.9 

2045     313.165     232.272     1,066.611     288.855            152.420      2,053.3 

2046     314.344     232.927     1,086.474     284.468            151.475      2,069.7 

2047     315.528     233.584     1,086.378     283.800            150.647      2,069.9 

2048     316.716     234.243     1,085.500     283.511            149.945      2,069.9 

2049     317.908     234.905     1,084.399     284.958            150.102      2,072.3 

2050     319.105     235.570     1,050.035     275.195            142.767      2,022.7 

2051     320.307     236.238     1,045.131     268.715            138.373      2,008.8 

2052     321.513     236.908     1,053.933     270.438            137.150      2,019.9 

2053     322.723     237.580     1,045.595     270.575            134.591      2,011.1 

2054     323.939     238.256     1,060.059     276.502            135.932      2,034.7 

2055     325.158     238.933     1,108.079     281.856            133.563      2,087.6 

2056     305.789     224.540        975.076     273.131            123.457      1,902.0 

2057     265.597     194.945        855.442     262.616            116.876      1,695.5 

2058     245.848     180.341        827.482     255.978            111.501      1,621.1 

2059     225.946     165.648        714.136     249.910              56.057      1,411.7 

2060     205.891     150.868        684.081     220.170              48.524      1,309.5 

2061     153.401     108.949        505.322     180.364              43.111         991.1 

2062     111.851       78.582        349.378     161.110              46.989         747.9 

2063       58.604       36.220        163.798     133.616              56.509         448.7 

2064       21.222       15.428          57.097       86.965              53.044         233.8 
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UNCLASSIFIED MSAR Supplement

Annual Operating and Support Estimates by Cost Element

F-35 Aircraft Subprogram

System: F-35C

     Source for TY-CY Conversion:

fiscal year

 1.0 Unit-
Level 

Manpower 
2.0 Unit 

Operations
3.0 

Maintenance

4.0 
Sustaining 

Support

5.0 Continuing 
System 

Improvements Other
Total CY2012 

($M)

Total    24,204.2    11,702.4       36,692.7    14,588.2             7,433.5              -      94,621.0 

Undistributed              -   

2008              -   

2009              -   

2010              -   

2011              -   

2012              -   

2013         7.234         0.205            5.993         0.018                     -             13.4 

2014       12.323         3.299          16.576         8.199                0.007           40.4 

2015       17.494         7.782          30.667       17.603                0.013           73.6 

2016       25.559         9.111          28.212       40.453                3.537         106.9 

2017       41.014       12.596          45.900       55.186                5.204         159.9 

2018       43.914       16.622          52.621     112.762              46.229         272.1 

2019       48.817       26.684          50.429     113.396              37.662         277.0 

2020       74.595       33.262          67.164     164.844              45.672         385.5 

2021       82.749       39.353          65.679     158.160              38.221         384.2 

2022       98.414       57.739          94.713     152.610              43.323         446.8 

2023     145.095       81.676        124.663     186.679            103.489         641.6 

2024     174.185     119.198        168.598     221.818              90.616         774.4 

2025     188.205     150.559        309.861     233.557            138.659      1,020.8 

2026     281.545     151.218        361.566     258.980            143.605      1,196.9 

2027     290.692     175.756        493.913     260.557            185.221      1,406.1 

2028     332.534     197.703        492.011     274.042            196.079      1,492.4 

2029     415.846     224.558        581.252     291.441            193.145      1,706.2 

2030     534.017     257.923        686.282     307.777            190.910      1,976.9 

2031     610.342     291.162        763.528     317.792            180.244      2,163.1 

2032     669.377     322.469        898.243     333.411            197.550      2,421.1 

2033     691.201     346.429     1,003.004     341.116            217.268      2,599.0 

2034     742.665     354.829     1,003.509     369.479            233.552      2,704.0 

2035     802.358     385.097     1,136.733     379.334            223.151      2,926.7 

2036     826.296     397.792     1,147.467     449.332            226.716      3,047.6 

2037     843.404     396.454     1,207.671     446.945            228.241      3,122.7 

2038     845.175     397.109     1,254.993     440.906            226.902      3,165.1 

2039     848.357     398.489     1,270.768     439.583            224.738      3,181.9 

Gross Domestic Product Chain-Type Price Index (GDPPI)

Operating and Support Cost Elements
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UNCLASSIFIED MSAR Supplement

System: F-35C

     Source for TY-CY Conversion:

fiscal year

 1.0 Unit-
Level 

Manpower 
2.0 Unit 

Operations
3.0 

Maintenance

4.0 
Sustaining 

Support

5.0 Continuing 
System 

Improvements Other
Total CY2012 

($M)

Gross Domestic Product Chain-Type Price Index (GDPPI)

Operating and Support Cost Elements

2040     850.136     399.751     1,308.912     437.449            222.421      3,218.7 

2041     849.074     400.206     1,369.687     428.732            214.526      3,262.2 

2042     850.845     401.288     1,399.208     425.084            212.639      3,289.1 

2043     852.617     402.564     1,369.954     420.752            210.458      3,256.3 

2044     852.954     403.722     1,341.434     419.229            208.929      3,226.3 

2045     857.608     403.115     1,325.724     417.632            208.901      3,213.0 

2046     857.941     393.428     1,305.623     410.222            207.856      3,175.1 

2047     845.185     389.548     1,327.178     405.965            203.808      3,171.7 

2048     833.780     386.599     1,319.262     401.986            200.971      3,142.6 

2049     798.175     365.016     1,253.880     382.397            193.196      2,992.7 

2050     783.543     356.776     1,258.590     374.533            189.406      2,962.8 

2051     748.932     334.840     1,170.261     348.127            181.900      2,784.1 

2052     681.020     308.420     1,056.018     329.130            173.942      2,548.5 

2053     613.787     284.074        986.764     307.562            163.313      2,355.5 

2054     600.492     251.717        856.364     292.453            158.698      2,159.7 

2055     569.349     236.864        743.700     285.864            155.449      1,991.2 

2056     474.301     220.710        727.003     277.138            147.992      1,847.1 

2057     377.086     193.339        630.885     262.171            110.844      1,574.3 

2058     325.033     171.662        591.005     249.758            103.449      1,440.9 

2059     228.030     148.289        523.400     239.506            107.157      1,246.4 

2060     178.064     110.521        421.544     218.752            100.907      1,029.8 

2061     172.902       79.105        293.710     178.236              73.131         797.1 

2062     136.183       70.199        255.284     162.371              68.044         692.1 

2063       57.690       46.171        170.491     111.314              25.689         411.4 

2064       57.907       46.334        158.350     126.008              26.676         415.3 

2065       38.750       28.692        116.846     159.181              71.763         415.2 

2066       19.448       14.396          49.632     140.684              71.432         295.6 
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