



Logistics Civil Augmentation Program (LOGCAP)
CONTINGENCY SUPPORT PLAN

Contract Number – DAAA09-02-D-0007

Task Order #31, Contingency Support Plan

Statement of Classification by Compilation

The modified Statement of Work from the U.S. Army Operations Support Command dated 8 Nov 2002 for WMSP is classified SECRET. Client comments on CSP Draft #3 dated 28 Jan 03 is classified SECRET/NOFORN. No Classification Guide accompanied the SOW and BRS has not received a Classification Guide to date. As BRS has extracted content from the SOW, other client-provided data classified SECRET, and the Client comments dated 28 Jan 03 in preparation of this CSP, this document in its entirety is also classified SECRET/NOFORN by reason of compilation.

Declassified by OUSD Policy on 8 May 08

As of 8 May 2008



Logistics Civil Augmentation Program (LOGCAP)
CONTINGENCY SUPPORT PLAN

Contingency Support Plan Master Table of Contents

SECTION	PAGE
<u>Executive Summary</u>	i
<u>Base Plan</u>	1
<u>Annex A Task Organization</u>	A-1
Appendix 1 - Organization	A-1-1
<u>Annex B Intelligence</u>	B-1
Appendix 1 –Iraq Army Order of Battle	B-1-1
Appendix 2 – Iraq Air Order of Battle	B-2-1
Appendix 3 – Iraq Air Defense Order of Battle	B-3-1
<u>Annex C Operation Overlays</u>	C-1
<i>Annex D-E Omitted</i>
<u>Annex F Engineering & Construction Services</u>	F-1
Appendix 1 – Project Controls	F-1-1
Appendix 2 – Engineering	F-2-1
Tab A – Engineering Organization Chart	F-2-A-1
Tab B – Assessment Teams	F-2-B-1
Tab C – Wellheads	F-2-C-1
Tab D – Water Injection	F-2-D-1
Tab E – Flowlines	F-2-E-1
Tab F – Gas Oil Separation Plants	F-2-F-1
Tab G – Gas Handling	F-2-G-1
Tab H – Pipelines & Pump Stations	F-2-H-1
Tab I – Intermediate Terminals	F-2-I-1
Tab J – Export	F-2-J-1
Tab K – Power Grids	F-2-K-1
Tab L - Infrastructure	F-2-L-1
Tab M – Critical Materials List	F-2-M-1
Appendix 3 – Construction	F-3-1
Tab A – CMT In-Country Org Chart	F-3-A-1
Tab B – Upper Management CMT Org Chart	F-3-B-1
Tab C – North Facilities Stabilization Plants & GOSPs Org Chart	F-3-C-1
Tab D – South GOSPs CMT Org Chart	F-3-D-1
Tab E – North/South CMT (Partial) Org Chart	F-3-E-1
Tab F – Crude Oil Export Facilities CMT Org Chart	F-3-F-1
Appendix 4 – Operations & Maintenance	F-4-1
Tab A – Long Term O&M Strategy	F-4-A-1
Appendix 5 – Environmental	F-5-1
<u>Annex G Marketing and Distribution</u>	G-1
Appendix 1 – Scope of Work for Marketing & Sales	G-1-1
<u>Annex H Communications & Information Management</u>	H-1



**Logistics Civil Augmentation Program (LOGCAP)
CONTINGENCY SUPPORT PLAN**

Appendix 1 – BRS Satellite Communications	H-1-1
Tab A – Satellite Communications Diagram	H-1-A-1
Appendix 2 – Signal Services	H-2-1
Tab A – Telephone Repair	H-2-A-1
Tab B – Cable, Wire, & Antenna Installation	H-2-B-1
Tab C – Communication Network Access	H-2-C-1
Annex I Service Support	I-1
Appendix 1 – Personnel Support Services	I-1-1
Tab A – Admin	I-1-A-1
Tab B – Banking	I-1-B-1
Tab C – Postal	I-1-C-1
Tab D – Morale, Welfare, & Recreation (MWR)	I-1-D-1
Appendix 2 – Transportation	I-2-1
Tab A – Movement Control	I-2-A-1
Tab B – Installation Transportation Operations	I-2-B-1
Appendix 3 – Procurement & Material Management	I-3-1
Tab A – Traffic Execution Plan	I-3-A-1
Appendix 4 – Base Camp & Life Support	I-4-1
Tab A – Camp Planning	I-4-A-1
Tab B – Facilities Construction	I-4-B-1
Tab C – Force Provider	I-4-C-1
Tab D – Facilities Maintenance	I-4-D-1
Tab E – Facilities Listing & Requirements	I-4-E-1
Tab F – Tents	I-4-F-1
Tab G – Latrines	I-4-G-1
Tab H – Sewage and Cesspools	I-4-H-1
Tab I – Showers	I-4-I-1
Tab J – Kitchens and Laundry	I-4-J-1
Tab K – Portable Buildings	I-4-K-1
Tab L – Earthworks, Roads, Parking Areas, & Grounds	I-4-L-1
Tab M – Instant Buildings	I-4-M-1
Tab N – Fire Protection	I-4-N-1
Tab O – Pest Management	I-4-O-1
Tab P – Billeting Operations	I-4-P-1
Tab Q – Utilities Operations & Maintenance	I-4-Q-1
Tab R – Power Generation	I-4-R-1
Tab S – Other Utilities	I-4-S-1
Tab T – Sewage & Waste Disposal	I-4-T-1
Tab U – Solid Waste	I-4-U-1
Tab V – Hazardous Materials/Waste Services	I-4-V-1
Tab W - Demobilization	I-4-W-1
Tab X – Laundry	I-4-X-1
Tab Y - Demobilization	I-4-Y-1
Appendix 5 – Maintenance	I-5-1
Tab A – Unit Level Maintenance	I-5-A-1



**Logistics Civil Augmentation Program (LOGCAP)
CONTINGENCY SUPPORT PLAN**

Tab B – Direct Support/General Support (DC/GS) Maintenance	I-5-B-1
Tab C – ADPE Maintenance	I-5-C-1
Appendix 6 – Health Services	I-6-1
Tab A– Health Services Support	I-6-A-1
Appendix 7 – Supply	I-7-1
<i>Annex J-M Omitted</i>
Annex N Internal Operating Procedures (CD Only)	N-1
Appendix 1 - Planning Checklists	N-1-1
Appendix 2 - Glossary	N-2-1
Appendix 3 - Acronym List	N-3-1
Appendix 4 - References	N-4-1
Appendix 5 - SOPs	N-5-1
Appendix 6 - HSE	N-6-1
Appendix 7 –BRS Plans, Programs, Policies, and Procedures	N-7-1
<i>Annex O-P Omitted</i>
Annex Q Operations & Physical Security	Q-1
Appendix 1 - OPSEC	Q-1-1
Annex R Rough Order of Magnitude (ROM)	R-1
Appendix 1 – ROM Methodology	R-1-1
Appendix 2 – ROM Estimate Basis and Assumptions	R-2-1
Appendix 3 – ROM Basis and Cost Summary	R-3-1
Tab A – ROM for Preposition Items	R-3-A-1
Appendix 4 – ROM Comparison	R-4-1
Appendix 5 – ROM Best Case	R-5-1
Appendix 6 – ROM Most Probable Case	R-6-1
Appendix 7 – ROM Worst Case	R-7-1
<i>Annex S-T Omitted</i>
Annex U Public Affairs/Corporate Media Relations	U-1
Annex V Vendor Database (CD Only)	V-1
Annex W Work Breakdown Structure and Project Schedule	W- 1
Appendix 1 - Work Breakdown Structure (WBS)	W-1-1
Appendix 2 - Project Schedule	W-2-1
Annex X Index & Glossary	X- 1
Appendix 1 - Index	X-1-1
Appendix 2 - Glossary	X-2-1
<i>Annex Y-Z Omitted</i>