

Amendment - State of Hawaii

Organization:State of Hawaii Program Type: Defense Industry Adjustment Project Type: State Grants

GMS: Catherine Tiffner PM: Sigmund Csicsery Project Number : ST1603

Grant Number: ST1603-16-01 FAIN:HQ00051610178 Report Code: Quarterly

Authorizing Official: (b)(6)

Grant Start - End Date: 07/01/2016 - Delegated Authority (b)(6)

12/31/2017 (b)(6)

Approved Amount: \$849,176.00 Total Paid: \$586,952.00 Balance Remaining: \$176,904.00

Obligated Federal Amount: Deobligated Federal Amount: \$0.00

\$763,856.00 Deobligated Federal Amount. \$0.00

Associated Purchase .

Order: DBAG60019

Activity Details

Amendment Type: Change in Key Personnel

Amendment Justification

the former OEA-approved Key Person and Program Manager for this project, resigned from his position effective March 15, 2017. The grant administrating office's Executive Director, (b)(6) has been filling this role on an interim basis. The State of Hawaii is proposing to hire (b)(6) (resume attached) as the Program Manager for this grant to back-fill the position to complete the project.

(b)(6 is presently working for Congresswoman Colleen Hanabusa as her Military Legislative Assistant (MLA). If approved by OEA to serve as the Program Manager,(b) will resign from(b) position and no longer be employed by Congress.

(b)(6) MLA experience has enabled him to learn about the issues related to Hawaii's defense sector. (b) has worked with the military, contractors, associations (e.g., the Military Affairs Council), state and local government, and other partners to actively support the military in Hawaii. (b) is familiar with the policies, plans, and concerns in Congress and Hawaii. This will be critical as we work toward deploying the website, engaging the stakeholders, and developing the action plan in the last six (6) months of this grant.

(b) legal training and experience will also enable him to manage the grant and consultant contract. The consultant contract is in its final four (4) months. The deliverables for the final four (4) months have been scoped. (b)(6) will actively work with the consultant team to ensure that the project is completed on time and within budget.

Supporting Documents

Change in Key Personnel Name Title Email Resume (b)(6) Program Manager (b)(6)

TRC Information					
TRC Preferred Date- Time:					
DoD Action					
PM Programmatic Assessmen	t				
PM Recommendation					

Letters					
Official Activity Letter:	#	File Name	Size	Date	
	1.	State of Hawaii (DIA) KP change 0 62317.pdf	173 KB	06/28/2017 10:55	
Amendment Text:					
Additional Attachments:					



OFFICE OF ECONOMIC ADJUSTMENT





June 27, 2017

FAIN: HQ00051610178 OEA Locator: ST1603-16-01 State of Hawaii (DIA)

(b)(6)

Executive Director
State of Hawaii Department of Labor
and Industrial Relations
830 Punchbowl Street, Room 420
Honolulu, HI 96813-5080

(b)(6)

This is to inform you that we have approved the hiring of (b)(6) to the key position of Program Manager. No additional Federal funds are approved. Any future changes to this key position will require prior approval.

You may direct questions regarding this award to your OEA Project Manager, Sigmund Csicsery at (b)(6)

Sincerely,

Patrick J. O'Brien

Director

Office of Economic Adjustment